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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 227.604 321.623 219.054 -   219.054 200.011 162.411 97.813 99.090 Continuing Continuing
2270: Exp Indirect Fire Gen Supt
Wpn Sys

24.739 23.810 21.119 -   21.119 33.665 28.277 27.039 24.813 Continuing Continuing

2273: Air Ops Cmd & Control (C2)
Sys

52.100 67.387 94.071 -   94.071 63.755 71.048 21.370 24.775 Continuing Continuing

2274: Command & Control Warfare
Sys

19.071 26.091 32.052 -   32.052 35.427 17.772 15.555 15.887 Continuing Continuing

2275: Joint Tactical Radio System 1.850 4.964 4.413 -   4.413 25.309 9.817 3.901 6.066 Continuing Continuing
2276: Comms Switching and
Control Sys

4.106 3.979 8.327 -   8.327 10.336 9.295 7.759 5.103 Continuing Continuing

2277: System Engineering and
Integration

5.405 9.575 6.171 -   6.171 6.366 6.450 6.537 6.573 Continuing Continuing

2278: Air Defense Weapons
System

5.788 2.171 1.993 -   1.993 3.210 3.407 3.421 3.491 Continuing Continuing

2510: MAGTF CSSE & SE 32.568 43.185 25.231 -   25.231 4.476 4.677 4.696 4.395 Continuing Continuing
3099: Radar System 24.164 33.807 25.677 -   25.677 17.467 11.668 7.535 7.987 Continuing Continuing
9C89: Marine Ground-Air Radar 57.813 106.654 -   -   -   -   -   -   -   0.000 164.467

A. Mission Description and Budget Item Justification
This program element provides funding to develop the command and control (C2) support and information infrastructures for the Fleet Marine Force and supporting
establishment.  Doctrinally, the C2 support system and the information infrastructure form two parts of a triad of capabilities which permits command and control
systems to be transformed into a complete operating system. The third element of the triad is command and control organization and is not covered in this program
element. USMC command and control is divided into seven functional areas and one supporting functional area as follows: intelligence C2, fire support C2, air
operations C2, radio systems C2, combat service support C2, warfare C2, radar systems C2, and C2 support (information processing and communications).

Within this program element, subprojects have been grouped by C2 functional area for more efficient planning. Air defense weapons systems have been added
to facilitate planning and a separate project is used for systems assigned to the supporting establishment. Subprojects which support the commander's decision
processes have been collected into the Command Post Systems project since these systems must work in close cooperation to ensure effective C2 of Marine Air
Ground Task Forces.
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B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 245.298 320.864 325.943 -   325.943
Current President's Budget 227.604 321.623 219.054 -   219.054
Total Adjustments -17.694 0.759 -106.889 -   -106.889

• Congressional General Reductions -   -0.741
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 1.879 -  
• SBIR/STTR Transfer -5.389 -  
• Program Adjustments -   1.500 -115.175 -   -115.175
• Rate/Misc Adjustments -   -   8.286 -   8.286
• Congressional General Reductions
Adjustments

-1.784 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-12.400 -   -   -   -  

Change Summary Explanation
FY13 RDT&E projects decreased $28M to meet DoD cost saving goals while maintaining cost effective development schedules.  Three FY 13 efforts increased
as follows: the C2273 Common Aviation Command and Control System (CAC2S) increased $32.8M for the air combat element (ACE) battle management
and control capabilities; the C2274 Ground Based Operational Surveillance System (GBOSS) sensor package system increased $1M; and, the C2276 Digital
Technical Control switch network infrastructure increased $4.2M.
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2270: Exp Indirect Fire Gen Supt
Wpn Sys

24.739 23.810 21.119 -   21.119 33.665 28.277 27.039 24.813 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Advanced Field Artillery Tactical Data System (AFATDS) - The Advanced Field Artillery Tactical Data System (AFATDS) is an automated fire support command and
control (C2) system consisting of fire support application software operating on common hardware platforms, which provides the MAGTF with the ability to rapidly
integrate all supporting arms assets into maneuver plans via a digital data communications links. The AFATDS program includes AFATDS software and hardware, the
Effects Management Tool (EMT) (a C2PC injector), the Back-up Computer System (BUCS), and the Battery Mobile Tactical Shelter (MTS).

Tactical Command Operations System (TCO) - TCO is the principle tool within the Marine Air Ground Task Force (MAGTF) for situational awareness through
distribution of the Common Tactical Picture (CTP).  It supports tactical operations providing information via high speed computer systems in a timely manner and
includes the Intel Operations Workstations/Servers.  R&D funds provide science and technology advanced concepts to be applied to the system for an increase in
functional capabilities to the warfighter, to include JC2 development efforts within Tactical Service Oriented Architecture (TSOA).

Target Location Designation and Handoff System (TLDHS) - Provides the ability for Forward Observers (FOs) and Forward Air Controllers (FACs) to observe their
area of interest, quickly and accurately locate ground targets, receive and display friendly unit information and Fire Support Coordination Measures (FSCMs) on map
displays interfaced with C2PC.  TLDHS can digitally request and provide digital terminal control for target engagements by field artillery (FA) through AFATDS, close
air support (CAS) aircraft, and naval surface fire support (NSFS), and the machine-to-machine interface of the system reduces the potential for fratricide due to human
error and by displaying friendly positions and target locations to the terminal controller.

Marine Air Ground Task Force (MAGTF) Command and Control (C2) Systems Applications - MAGTF C2 SA merges the development, integration and testing of 45
existing C2 systems and applications into one common enterprise capability.  They reside in all Combat Operations Centers (COCs) and related USMC C2 platforms.
This effort provides greater economies of scale/affordability with system developers, technical design agents, integration agents and individual program offices.
MAGTF C2 SA efforts are in alignment with the combat developers requirements for:  Net-Centric systems, Development of reusable Open Architecture components,
Data exposure, Enhancing the war-fighter's Situational Awareness and Increasing/Maximizing the Commander's decision space.

Joint Battle Command - Platform (JBC-P) - will provide a single integrated Joint Blue Force Situational Awareness (JBFSA) capability solution for C2, Position Location
Information (PLI), Mapping, Messaging, Overlays, and Routes, as required by Joint Requirements Oversight Council Memoranda 163-04, and 161-03. JBC-P will
replace the BFT family of systems.

BFSA/Blue Force Tracker (BFT) - The BFT System is a commerical L-Band satellite-based Tracking and Communication System. USMC was directed to converge to
the BFT Family of Systems (FoS) by Joint Requirements Oversight Council (JROC) Memorandum 163-04 direction based on OIF/OEF lessons learned. The BFT FoS
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is comprised of the BFT, Mounted Refresh Computer (MRC) and Tactical Operations Center (TOC) Kit.  BFT provides the near real time capability to identify vehicle/
squad/rotary aircraft position, track progress, and communicate with other operators of these tactical "platforms" in OIF, OEF, other OCONUS operations and CONUS
training for wartime deployment.

Identity Dominance System (IDS) - will provide a user friendly biometric authentication technology that will be employed to deny the enemy freedom of movement within
the populace and positively identify known insurgents within an Area of Responsibility (AOR). It will enable Marine Corps and host-nation security personnel to detain,
apprehend or deny entry to unwanted individuals in critical areas. The capability will enhance overall Force Protection and High-Value Target Identification by providing
a means to rapidly ascertain whether or not a detained individual is wanted for criminal or terrorist activity, badge local workers and support post incident investigation
by allowing collected evidence to be compared to available biometrics to identify likely suspects.  Specifically, these items will enable enhanced perimeter security
for high-visibility events such as national elections on foreign soil; high profile dignitary meetings between U.S. military officials and host nation political and military
leaders; and U.S. military demonstrations. This capability will also enable enhanced prisoner management for the efficient administration of detainees, and improve
Civil Action of DoD personnel by providing a means to track payments to host-nation workers and managed local labor who support/access facilities where military/
Marines are located.  Finally, this capability will enhance available intelligence by allowing "link analysis" on individuals to reveal criminal or terrorist associations not
readily apparent when records are reviewed individually.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: *JBC-P: Software Development/Integration.
Articles:

FY 2011 Accomplishments:
FY11 initiative focused mainly on systems engineering of the next increments of this spiral/incremental
acquisition including requirements analysis, documentation review, integration wiht Marine Corps radios and
participation in Army-led engineering efforts. Requirements identification/decomposition as well as funding a
position in Huntsville, AL to serve as a liaison and integrated team member in the development of the JBC-P
Core software. Federally Funded Research Center (FFRDC) software engineering support funded to provide
appropriate government direction in design and development of software. Contract support funded to assist and
serve as subject matter experts in this effort, as well as SPAWAR in later integration efforts.
FY 2012 Plans:
Personnel integrated into the software development team at the Software Engineering Directorate in Huntsville,
AL in order to assist in the development and integration of the JBC-P capability. Federally Funded Research
Center (FFRDC) software engineering support funded to provide appropriate government direction in design and
development of software. Contract support funded to assist and serve as subject matter experts in this effort, as

3.399
0

1.472
0

1.125
0

-   1.125
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

well as SPAWAR in later integration efforts. Existing documentation and logistics support will be analyzed for
supportability of JBC-P and follow on increments of the capability and if necessary, amended or re-written.
FY 2013 Base Plans:
Continue personnel integrated into the software development team at the Software Engineering Directorate in
Huntsville, AL in order to assist in the development and integration of the JBC-P capability. Federally Funded
Research Center (FFRDC) software engineering support funded to provide appropriate government direction in
design and development of software. Contract support funded to assist and serve as subject matter experts in
this effort, as well as SPAWAR in later integration efforts. Existing documentation and logistics support will be
analyzed for supportability of JBC-P and follow on increments of the capability and if necessary, amended or re-
written.
Title: *JBC-P: Training Development.

Articles:
FY 2011 Accomplishments:
Held User juries and updated existing JCR training efforts in support of the evolution to JBC-P.
FY 2012 Plans:
Evaluate and update existing documentation for re-use as JBC-P evolves. Utilizing Game-like software and
Smartphone-like hardware is expected to reduce the amount of user training required for the system.
FY 2013 Base Plans:
Continue evaluation and updating of existing documentation for re-use as JBC-P evolves. Utilizing Game-like
software and Smartphone-like hardware is expected to reduce the amount of user training required for the
system.

0.250
0

0.150
0

0.200
0

-   0.200
0

Title: *JBC-P: Developmental Test (DT)/Operational Test (OT)
Articles:

FY 2011 Accomplishments:
Test planning and development as well participation and evaluation of s/w and some h/w test events.
FY 2012 Plans:
Laboratories integrated with Huntsville Software Engineering Division (SED) and MCTSSA in order to facilitate
test and network integration test events.
FY 2013 Base Plans:

0.500
0

0.250
0

0.200
0

-   0.200
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue laboratories integration with Huntsville Software Engineering Division (SED) and MCTSSA in order to
facilitate test and network integration test events.
Title: *JBC-P: System Engineering, Programmatic, and Logistics Program Support

Articles:
FY 2011 Accomplishments:
Support personnel and travel.
FY 2012 Plans:
Support personnel and travel.
FY 2013 Base Plans:
Support personnel and travel.

0.306
0

0.307
0

0.400
0

-   0.400
0

Title: *MAGTF C2: Engineering, research, development, integration and testing support for MAGTF release
Articles:

FY 2011 Accomplishments:
Complete developmental of Service Oriented Infrastructure initial release, complete Information Assurance (IA),
and Developmental Testing of the Service Oriented Infrastructure.  Integrate into Combat Operations Center
(COC) and complete developmental testing.  Continue decoupling of services and applications from legacy
systems in order to integrate to work with the Service Oriented Infrastructure. complete systems integration and
conduct developmental/operational testing.

4.516
0

-   -   -   -  

Title: *MAGTF C2: Engineering, research, and software development for MAGTF capability release
Articles:

FY 2011 Accomplishments:
Focus of effort is initiating adaptation, development and integration of entity, task and presentation services from
multiple programs of record to operate with the Service.   Initiated activities to incorporate functionality from the
Fires, Logistics and Intelligence communities.  Funds support a completion of TSOA Build 2 and 3.
FY 2012 Plans:
Focus of effort is initiating adaptation, development and integration of entity, task and presentation services
from multiple programs of record to operate with the Service.   Initiated activities to incorporate functionality from
the Fires, Logistics and Intelligence communities.  Initiate and build TSOA builds 4 and 5, with development
of the MCTSSA hosted Application Environment and new IA services.  Builds 4 and 5 introduce the enhanced

2.993
0

11.595
0

7.592
0

-   7.592
0
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FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Warfighter capability, and include interfaces with other Service SOA efforts, such as System of Systems
Common Operating Environment (SOSCOE, Army) and Consolidated Afloat Network and Enterprise Services
(CANES, Navy).
FY 2013 Base Plans:
Focus of effort is initiating adaptation, development and integration of entity, task and presentation services from
multiple programs of record to operate with the Service.   Initiated activities to incorporate functionality from the
Fires, Logistics and Intelligence communities.  Initiate and build 6 and 7.  Builds 6 and 7 introduce enhanced
collaboration and imagery functionality.
Title: *MAGTF C2: Program Support. Software engineering program support

Articles:
FY 2011 Accomplishments:
Federally Funded Research Center (FFRDC) software engineering support to provide appropriate government
direction in design and development of software, conduct of source code reviews and prime vendor oversight.
FY 2012 Plans:
Federally Funded Research Center (FFRDC) software engineering support to provide appropriate government
direction in design and development of software, conduct of source code reviews and prime vendor oversight.
FY 2013 Base Plans:
Federally Funded Research Center (FFRDC) software engineering support to provide appropriate government
direction in design and development of software, conduct of source code reviews and prime vendor oversight.

1.050
0

1.100
0

1.100
0

-   1.100
0

Title: *BFSA: Joint Interoperability Testing
Articles:

FY 2011 Accomplishments:
Joint interoperability certification with U.S. Army.
FY 2012 Plans:
Continue Joint interoperability certification with U.S. Army.

0.056
0

0.020
0

-   -   -  

Title: *BFSA: Software Development, Integration and Testing
Articles:

FY 2011 Accomplishments:

0.868
0

3.130
0

1.913
0

-   1.913
0
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FY 2013
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Joint Capability Release (JCR) software testing and integration on USMC unique platforms, software field user
evaluation, and installation kit integration evaluation on USMC platforms.
FY 2012 Plans:
Software and network developmental efforts for USMC specific requirements, software field user evaluations and
associated risk reduction events.
FY 2013 Base Plans:
Continue software and network developmental efforts for USMC specific requirements and associated risk
reduction events.
Title: BFSA: Software Certification and Accreditation

Articles:
FY 2011 Accomplishments:
Information assurance efforts to support certification and accreditation efforts of Joint Capability Release (JCR)
software upgrades.
FY 2012 Plans:
Information assurance efforts to support certification and accreditation efforts of Joint Capability Release (JCR)
software upgrades.
FY 2013 Base Plans:
Information assurance efforts to support certification and accreditation efforts of Joint Capability Release (JCR)
software upgrades.

0.378
0

0.140
0

0.141
0

-   0.141
0

Title: *TCO: System testing and integration to develop additional functional capabilities.
Articles:

Description: Hardware upgrade solutions were researched and documented, in preparation for seamless
transition to future technology and increased software capability.

FY 2011 Accomplishments:
Continue developing Registration and Orchestration Capability Modules (CM).
FY 2012 Plans:
Execute Proof of Concept /backwards compatability Registration and Orchestration Capability Modules (CM).
FY 2013 Base Plans:

2.140
0

2.142
0

1.194
0

-   1.194
0
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Update Global capability as enhanced Command Operation Picture (COP) service.  Integrate and test ability to
exchange data with multiple Command and Control (C2) systems.  Execute interoperability between Global and
modules.
Title: *TCO: Integrate software changes into new system and perform testing.

Articles:
FY 2011 Accomplishments:
The Marine Corps will develop Registration and Orchestration Capability Modules (CM) originally signed to
and agreed upon by the Marine Corps under the Net Enabled Command Capability (NECC). As part of this
FY11 effort, development will use advanced concepts and technologies specifically Tactical Service Oriented
Architecture (TSOA).  This development will include integration of the advanced concepts and technologies on
existing, as well as possible upgraded hardware.
FY 2012 Plans:
Begin implementation of newly developed concepts and technologies for proof of concept.
FY 2013 Base Plans:
Continue implementation of newly developed concepts and technologies for proof of concept.

0.615
0

0.482
0

0.423
0

-   0.423
0

Title: *TCO: Testing and validations of advanced concepts and technologies.
Articles:

FY 2011 Accomplishments:
Continue testing as required.
FY 2012 Plans:
Continue testing as required.
FY 2013 Base Plans:
Continue testing as required.

0.557
0

1.043
0

1.000
0

-   1.000
0

Title: *IDS: System Development and Testing
Articles:

FY 2011 Accomplishments:
Provided system integration, testing, techical program documentation.
FY 2012 Plans:

1.050
0

0.941
0

0.936
0

-   0.936
0
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Provide system integration, testing, and technical program development documentation.
FY 2013 Base Plans:
Provide system integration, testing, and technical program development documentation in preparation for
Materiel Development Decision.
Title: *AFATDS: BUCS Software Development and Integration

Articles:
FY 2011 Accomplishments:
Improvements to data computations for new munitions for EFSS. Communications improvements to incorporate
new radios procured by USMC.

0.200
0

-   -   -   -  

Title: *AFATDS: AFATDS Software Development and Integration
Articles:

FY 2011 Accomplishments:
Completed development of Increment I capabilities. Implemented AN-PRC117G radio configurations and "Ease-
of-Use" features to improve user-interface.
FY 2013 Base Plans:
Limited AFATDS software and interface enhancements. Limited interoperability testing with JTCW software.

3.971
0

-   1.459
0

-   1.459
0

Title: *TLDHS: Software Development
Articles:

FY 2011 Accomplishments:
Development of TLDHS software
FY 2012 Plans:
Continue the development of TLDHS software
FY 2013 Base Plans:
Continue the development of TLDHS software

0.677
0

0.526
0

1.672
0

-   1.672
0

Title: *AFATDS: Information Assurance Support
Articles:

FY 2011 Accomplishments:

0.900
0

-   0.500
0

-   0.500
0
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Conducted Information Assurance Certification and Accreditation activities to ensure confidentiality, integrity,
and availability of AFATDS/BUCS S/W as well as obtain/maintain Authority to Operate (ATO) and Authority to
Connect (ATC) to the Marine Corps Enterprise Network (MCEN)..
FY 2013 Base Plans:
Continue Information Assurance Certification and Accreditation activities to ensure confidentiality, integrity, and
availability of AFATDS/BUCS S/W.
Title: *TLDHS: Testing and Evaluation

Articles:
FY 2011 Accomplishments:
Performed TLDHS software and hardware testing and testing of NEW, SDB, AODB and TBMCS, Link 16, VMF,
DACAS Block I message and Short Range Tomahawk software with TLDHS software for interoperability and
safety compliance.
FY 2012 Plans:
Continue to perform TLDHS software and hardware testing and testing of NEW, SDB, AODB and TBMCS, Link
16, VMF, DACAS Block II messaging with TLDHS software for interoperability and safety compliance.
FY 2013 Base Plans:
Continue to perform TLDHS software and hardware testing and testing of NEW, SDB, AODB and TBMCS, Link
16, VMF, DACAS Block II messaging with TLDHS software for interoperability and safety compliance.

0.009
0

0.108
0

0.472
0

-   0.472
0

Title: TLDHS: Integration
Articles:

FY 2011 Accomplishments:
Integration efforts for Combat Operations Center (COC), Net Enabled Weaspons (NEW), Small Diameter
Bomb (SDB), Air Operational Database (AODB) and Theater Battle Management Core Systems (TBMCS),
additional Link 16 message, Variable Message Format (VMF), Digital Aided Close Air Support (DACAS) Block I
messaging, and Short Range Tomahawk software.
FY 2012 Plans:
Continues the integration of COC, NEW, SDB, AODB and TBMCS, additional Link 16 message, VMF, and
DACAS Block II messaging.
FY 2013 Base Plans:

0.009
0

0.108
0

0.472
0

-   0.472
0
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Continues the integration of COC, NEW, SDB, AODB and TBMCS, additional Link 16 message, VMF, and
DACAS Block II messaging.
Title: TLDHS: Software Oversight and Information Assurance Support

Articles:
FY 2011 Accomplishments:
Performed software code review prior to testing, certification and accreditation and to obtain authority to operate
(ATO) to the Marine Corps Enterprise Network.
FY 2012 Plans:
Continues software code review prior to testing, certification and accreditation and to obtain authority to operate
(ATO) to the Marine Corps Enterprise Network.
FY 2013 Base Plans:
Continues software code review prior to testing, certification and accreditation and to obtain authority to operate
(ATO) to the Marine Corps Enterprise Network.

0.295
0

0.296
0

0.320
0

-   0.320
0

Accomplishments/Planned Programs Subtotals 24.739 23.810 21.119 -   21.119

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/463300: BFSA 0.048 0.000 0.374 0.000 0.374 0.000 0.000 0.000 0.000 0.000 0.422
• PMC/463123: JBCP 0.000 1.125 11.687 0.000 11.687 0.000 0.000 0.000 0.000 Continuing Continuing
• PMC/643800: IDS 0.000 1.808 0.000 0.000 0.000 1.808 5.419 6.371 0.831 Continuing Continuing
• PMC/463105: BFSA 23.586 88.583 6.927 0.000 6.927 42.381 36.789 28.046 40.900 Continuing Continuing
• PMC/463113: TCO 29.998 15.079 7.298 0.000 7.298 8.194 9.970 6.980 6.769 Continuing Continuing
• PMC/463117: TLDHS 5.122 7.093 4.823 0.000 4.823 4.224 4.151 2.223 0.000 Continuing Continuing
• PMC/463118: AFATDS 11.346 2.487 2.545 0.000 2.545 20.920 25.083 2.728 2.791 Continuing Continuing
• PMC/463000: TCO 0.000 0.229 0.176 0.000 0.176 1.716 0.000 0.175 1.661 Continuing Continuing

D. Acquisition Strategy
TLDHS:  The acquisition of components (software/hardware) for the TLDHS initiative will maximize the use of existing COTS, GOTS, NDI and GFE.  Software
development is conducted utilizing a sole source small-business contract.  Software must maintain compatibility with 5 POR and 7 Operational Flight Programs (OFP).
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AFATDS:  AFATDS is a Cost Plus Award Fee contract through Army CECOM, Aberdeen Proving Ground, MD. R&D efforts will be a combined effort between the
software developer (Raytheon), the Army PM and the USMC of software enhancements for the next planned versions of AFATDS.

TCO: Contracting is done with various vendors for software test and integration, COTS evaluation and documentation to develop advanced concepts and additional
functional capabilities.  The PMO conducts quarterly performance reviews.  Specific hardware is also procured for test purposes which include environmental, shock,
compatibility and interoperability testing.

MAGTF C2 SA:  MAGTF C2 SA is delivering command and control capabilities through bi-annual software releases (with major releases in FY11, FY13, and FY15)
through multiple programs of record.  Currently the initial focus is developing the Tactical Service Oriented Architecture (TSOA) software, which provides a common
software infrastructure through which services and applications from other programs of record can begin the process of interfacting with in order to maximize software
commonality across echelons and missions.  The long term goal is a software capability that will enable data discovery and data sharing across mission areas, a
common standards-based viewer, core services and applications, and access to the GIG and other Joint networks, data and services.
BFSA: The BFT FoS is leveraging an Army (PM Force Battle Command XXI Brigade and Below (FBCB2)) ACAT 1C program to deliver a critical battlefield command
and control system to the operating forces. These systems operate on both a terrestrial and celestial network and enable tactical units to move more effectively by
providing friendly unit identification and location, as well as friendly intent and status.  The current focus is on testing and evaluating improved software which will
make possible type-1 encryption and a greater bandwidth network.  The long term goal is a secured reduced latency system that will greatly improve the battlefield
commander's situational awareness and reduce the potential of fratricide.

JBC-P: The JBC-P is leveraging the Army's (PM Force Battle Command XXI Brigade and Below (FBCB2)) development of the JBC-P software and the Marine Corps'
program is contingent upon the Army's development and acquisition strategy. PM FBCB2 will fund research and development for JBC-P unless there are Service
unique requirements, which the Marine Corps program office will fund. The Marine Corps' program office will participate in all design and readiness reviews and a joint
operational testing events.

Identity Dominance System (IDS): Currently, the IDS is leveraging off the Army's development of a DoD interoperable materiel solution and the Marine Corps' program
is contingent upon the Army's acquisition strategy. The Marine Corps' program office will participate in all design and readiness reviews and as well as the IOT&E
activities.  The long-term goal is to equip the Marine with a user-friendly biometric authentication technology that will be employed throughout DoD to deny the enemy
freedom of movement within the populace and positively identify known insurgents within an Area of Responsibility (AOR).

E. Performance Metrics
Milestone Reviews
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TLDHS C/CPFF Stauder Tech:St. Louis,
MO 14.966 0.659 Jan 2012 2.311 Jan 2013 -   2.311 Continuing Continuing Continuing

AFATDS C/CPAF Raytheon:Fort Wayne,
IN 22.958 -   1.459 Jan 2013 -   1.459 Continuing Continuing Continuing

C2PC C/CPIF NGMS:San Diego 16.173 -   -   -   -   0.000 16.173  
MAGTF C2 C/CPIF NGMS:San Diego 12.212 -   -   -   -   0.000 12.212  

MAGTF C2 MIPR SPAWAR:Charleston,
SC 30.730 5.628 Nov 2011 3.457 Nov 2012 -   3.457 Continuing Continuing Continuing

MAGTF C2 WR NSWC:Panama City,
FL 0.460 -   -   -   -   Continuing Continuing Continuing

MAGTF C2 C/CPFF GD:Scottsdale, AZ 18.160 -   -   -   -   0.000 18.160  
MAGTF C2 C/CPFF Viecore:NJ 0.402 -   -   -   -   0.000 0.402  
MAGTF C2 C/CPFF MCSC:Quantico, VA 7.094 -   -   -   -   Continuing Continuing Continuing
MAGTF C2 C/CPFF TBD:TBD 1.500 3.787 Dec 2011 2.235 Dec 2012 -   2.235 0.000 7.522  
MAGTF C2 WR NSWC:Dahlgren, VA -   1.000 Dec 2011 1.100 Dec 2012 -   1.100 0.000 2.100  

BFSA MIPR CECOM:Aberdeen
Proving Grounds, MD 1.003 2.980 Feb 2012 1.903 Jan 2013 -   1.903 0.000 5.886  

TCO MIPR SPAWAR:Charleston,
S.C. 6.994 2.624 Dec 2011 1.617 Dec 2012 -   1.617 Continuing Continuing Continuing

JBC-P WR SPAWAR:Charleston,
SC 0.730 0.739 Jan 2012 0.708 Dec 2012 -   0.708 Continuing Continuing Continuing

JBC-P C/FFP MCSC:Quantico, VA -   0.680 Mar 2012 0.500 Mar 2013 -   0.500 Continuing Continuing Continuing
IDS C/CPFF MCSC:Quantico, VA 2.499 0.941 Jun 2012 0.936 Jun 2013 -   0.936 Continuing Continuing Continuing

Subtotal 135.881 19.038 16.226 -   16.226
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Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MAGTF C2 WR MCTSSA:Camp
Pendleton, CA 1.645 0.630 Oct 2011 0.600 Jan 2013 -   0.600 Continuing Continuing Continuing

JBC-P C/FFP MCSC:Quantico, VA 4.237 0.120 Mar 2012 0.120 Mar 2013 -   0.120 Continuing Continuing Continuing
AFATDS C/CPFF MCSC:Quantico 1.935 -   -   -   -   Continuing Continuing Continuing

Subtotal 7.817 0.750 0.720 -   0.720

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TLDHS WR MCOTEA:Quantico, VA 1.527 -   -   -   -   Continuing Continuing Continuing

TLDHS WR MCTSSA:Camp
Pendleton, CA -   0.025 Jan 2012 0.105 Jan 2013 -   0.105 Continuing Continuing Continuing

TLDHS WR SPAWAR:Charleston,
SC 0.069 0.179 Nov 2011 0.270 Dec 2012 -   0.270 Continuing Continuing Continuing

TLDHS Reqn NSWC:Dahlgren, VA 0.184 0.175 Jan 2012 0.250 Jan 2013 -   0.250 Continuing Continuing Continuing

AFATDS WR MCTSSA:Camp
Pendleton, CA 2.431 -   -   -   -   Continuing Continuing Continuing

AFATDS WR MCOTEA:Quantico, VA 0.580 -   -   -   -   Continuing Continuing Continuing

AFATDS WR SPAWAR:Charleston,
SC 2.678 -   0.500 Dec 2012 -   0.500 Continuing Continuing Continuing

TCO MIPR SPAWAR:Charleston,
SC 1.232 1.043 Dec 2011 1.000 Dec 2012 -   1.000 Continuing Continuing Continuing

MAGTF C2 WR MCOTEA:Quantico, VA 0.757 0.100 Oct 2011 -   -   -   Continuing Continuing Continuing

MAGTF C2 WR MCTSSA:Camp
Pendleton, CA 2.384 0.300 Feb 2012 0.200 Jan 2013 -   0.200 Continuing Continuing Continuing

MAGTF C2 MIPR JITC:Ft. Huachuca, AZ 0.400 0.150 Feb 2012 -   -   -   Continuing Continuing Continuing

BFSA WR MCTSSA:Camp
Pendleton, CA 0.374 0.100 Jan 2012 0.010 Jan 2013 -   0.010 Continuing Continuing Continuing

BFSA WR MCOTEA:Quantico, VA 1.185 0.050 Jan 2012 -   -   -   Continuing Continuing Continuing
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BFSA MIPR DISA:Ft. Huachuca, AZ 0.050 0.020 Jan 2012 -   -   -   Continuing Continuing Continuing

BFSA WR SPAWAR:Charleston,
SC 4.359 0.140 Jan 2012 0.141 Dec 2012 -   0.141 Continuing Continuing Continuing

JBC-P C/CPFF MCOTEA:Quantico, VA 0.250 0.170 Jan 2012 0.170 Dec 2012 -   0.170 Continuing Continuing Continuing

JBC-P WR MCTSSA:Camp
Pendleton, CA 0.250 0.050 Jan 2012 0.050 Dec 2012 -   0.050 Continuing Continuing Continuing

Subtotal 18.710 2.502 2.696 -   2.696

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MAGTF C2 MIPR CECOM/MITRE:Ft
Monmouth, NJ 1.975 1.100 Dec 2011 1.100 Dec 2012 -   1.100 Continuing Continuing Continuing

BFSA C/FFP MCSC:Quantico, VA 2.143 -   -   -   -   Continuing Continuing Continuing
JBC-P C/FFP MCSC:Quantico, VA 0.361 0.120 Mar 2012 0.077 Mar 2013 -   0.077 Continuing Continuing Continuing

JBC-P MIPR CECOM/MITRE:Ft
Monmouth, NJ 0.613 0.200 Jan 2012 0.200 Dec 2012 -   0.200 Continuing Continuing Continuing

JBC-P Various MCSC/Travel:Quantico,
VA 0.040 0.100 Sep 2012 0.100 Sep 2013 -   0.100 Continuing Continuing Continuing

Subtotal 5.132 1.520 1.477 -   1.477

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 167.540 23.810 21.119 -   21.119

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2270
JBC-P MS C 3 2012 3 2012
JBC-P LRIP Handheld 1 2013 1 2013
JBC-P FRP DR 2 2013 2 2013
TCO Hardware Refresh 1 2012 1 2012
MAGTF C2 SA JTCW 1.1 Release 1 2012 1 2012
MAGTF C2 SA TSOA IDIQ Contract Award 1 2012 1 2012
MAGTF C2 SA TSOA Increment 3 Release 2 2012 2 2012
MAGTF C2 SA TSOA Increment 4 Release 4 2012 4 2012
MAGTF C2 SA TSOA Increment 5 Release 2 2013 2 2013
MAGTF C2 SA TSOA Increment 6 Release 4 2013 4 2013
MAGTF C2 SA MCSRC Initiation 3 2012 3 2012
AFATDS BC13 (6.8) Development/Testing 1 2012 2 2012
AFATDS BC15 (6.9) Development/Testing 3 2012 1 2015
Follow on AFATDS Version Development 2 2015 3 2017
AFATDS MTS Fielding 4 2011 1 2014
BFSA JCR Field User Evaluation 1 1 2011 1 2011
BFSA JCR Field User Evaulation 2 3 2011 3 2011
BFSA JCR Capability FRP/FD 2 2012 2 2013
TLDHS Major S/W Release 1.2.1.x 3 2012 3 2012
TLDHS Major S/W Release 1.2.2.x 1 2014 1 2014
IDS Materiel Development Decision 4 2011 4 2011



UNCLASSIFIED

PE 0206313M: Marine Corps Comms Systems UNCLASSIFIED
Navy Page 25 of 139 R-1 Line #193

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2270: Exp Indirect Fire Gen Supt Wpn Sys

Start End
Events by Sub Project Quarter Year Quarter Year

IDS Milestone B 3 2012 3 2012
IDS Milestone C 1 2016 1 2016
IDS ILA for MS B 2 2013 2 2013
IDS Full Rate Production 2 2016 2 2016
IDS ILA for MS C 4 2015 4 2015
IDS Fielding Decision 4 2016 4 2016
IDS JPIv2 Capabilities Development Document 1 2013 1 2013
IDS IOC 3 2017 3 2017
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2273: Air Ops Cmd & Control (C2)
Sys

52.100 67.387 94.071 -   94.071 63.755 71.048 21.370 24.775 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Common Aviation Command and Control System (CAC2S) is a coordinated modernization effort to replace the existing aviation command and control equipment of
the Marine Air Command and Control System (MACCS) and to provide the Aviation Combat Element with the necessary hardware, software, equipment, and facilities
to effectively command, control, and coordinate aviation operations. The CAC2S system will accomplish the MACCS missions with a suite of operationally scalable
modules to support the Marine Air Ground Task Force (MAGTF), Joint, and Coalition Forces. The CAC2S integrates the functions of aviation command and control into
an interoperable system that will support the core competencies of all Marine Corps warfighting concepts. The CAC2S, in conjunction with MACCS organic sensors and
weapons systems, supports the tenets of Expeditionary Maneuver Warfare and fosters joint interoperability. CAC2S Increment I will replace legacy aviation command
and control systems in the following Marine aviation agencies: Direct Air Support Center (DASC), Tactical Air Command Center (TACC), and Tactical Air Operations
Center (TAOC).

Theater Battle Management Core System (TBMCS) - Joint mandated Air War planning tool for the generation, dissemination and execution of the Air Tasking Order
(ATO).  TBMCS is an Air Force lead program, which provides the automated tools necessary to manage tactical air operations, execute area air defense and airspace
management in the tactical area of operation, and coordinate operations with components of other military services.  TBMCS is located at the Tactical Air Command
Center (TACC), with remotes located throughout the Marine Air Ground Task Force (MAGTF).  It is scalable, allowing for joint, coalition and service specific operations.
It is an evolutionary acquisition program.

Composite Tracking Network (CTN) -  will provide the Marine Air Ground Task Force (MAGTF) Commander a ground based sensor netting solution that significantly
improves situational awareness by correlating sensor measurement data (target position, speed, heading, Identification Friend and Foe (IFF), etc.) from local and
remote radars in the Cooperative Engagement Capability (CEC) network, which is then provided to the warfighter in the form of composite, real-time, air surveillance
tracks. AN/MSQ-143A (V)I - funding will allow CTN to execute transportability testing and conduct a Field User Evaluation (FUE) of this system configuration. These
events will wrap up the Testing for this configuration and allow the CTN Program Office to go to the MDA for a fielding decision for this system configuration. AN/
MSQ-143A (V)I MTAOM Interface (USMC AC2 adaptive layer)- funding for this effort will allow CTN to conduct developmental testing of this interface. It will also allow
the Program Office to conduct an IV&V of the software baseline that includes this adaptive layer. It will also fund the Follow On Test & Evaluation (FOT&E) of this
interface. All of these events will be used by the MDA to make a fielding decision for the interface between CTN and MTAOM.

The Marine Air Command and Control System (MACCS) Sustainment - consists of various command and control agencies designed to provide the Aviation Combat
Element (ACE) commander with the ability to monitor, supervise and influence the application of Marine aviation assets in support of MAGTF operations.  The MACCS
Sustainment provides funding to keep these fielded systems ready, relevant and capable until their functions are replaced by the Common Aviation Command and
Control System (CAC2S).
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Joint Cooperative Target ID Ground (JCTI-G) - The Program was refocused late in FY-11 to reflect the results of a JFCOM led AoA that determined the best path to
follow for continued reduction of fratricide incidents.  This was to support ongoing Funded and Programmed Capability Improvements (FPCI), supported by USMC
Headquarters Capability Development & Integration (HQ CD&I) Branch.  The FY12 JCTI-G resources will be applied to systems that will mitigate fratricide and improve
operational effectiveness.  Twenty four systems have been identified and all are on the Marine Corps' high priority requirement list. These funds will enable these
programs to be modified, upgraded, and fielded to meet the current threat and the intent of the JCTI-G Memorandum of Understanding (MOU) between Vice Chief of
Staff Army (VCSA) and Assistant Commandant of the Marine Corps (ACMC) dated 14 Jan 2010.  This documents the Army and Marine Corps agreement to develop
and field systems that will close the fratricide gap associated with the friendly Fires on Dismounts incidences.  All of these Programs facilitate the warfighter's positive
identification of friendly ground forces, thereby accelerating force sorting and enabling more effective and expeditious tactical decision-making.

Combat Operations Center (COC)  AN/TSQ-239 (V)2/3/4 is a deployable, self-contained, modular, scalable and centralized facility which provides digital, shared
Command and Control/Situational Awareness functionalities to enhance the Common Operational Picture (COP) for the Command Element, Ground Command
Element, Air Combat Element, and Logistics Combat Element.  It is a commercial-off-the-shelf integrated hardware solution using unit provided radios, re-hosted
tactical data systems, and available Marine Corps prime movers to transport the system.  Funds support testing and Information Assurance (IA) certification activities,
integration of emerging technology, and On The Move (OTM) capabilities.

Remote Video Viewing Terminal (RVVT) - Provides warfighter with video connectivity to multiple types of aerial platforms (Pioneer, Dragon Eye, Raven B, Shadow,
Predator, Fire Scout, and Litening Pod on P-3, AV8-B, and F/A-18).  Data is displayed to Regimental Combat Teams and Forward Air Controller operators who
coordinate with higher headquarters for fires. Product is intended to fit into the cargo pocket of the uniform in order to reduce the size of the recievers.

Joint Interface Control Office (JICO) Support System (JSS) - will provide net-centric services through a transformational management system to enable internet
protocol-based networks of the future to operate efficiently with current tactical networks.  It will manage complex tactical networks through an automated toolset and
information repository that enables planning, management and analysis of tactical data link communications before, during and after operations.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: *JICO Support System: Program Management Support
Articles:

FY 2011 Accomplishments:
Program Office travel as an active participant "seat at the table" at USAF to support Increment 2 development.
FY 2012 Plans:
Program Office travel as an active participant "seat at the table" at USAF to support Increment 2 development.

0.480
0

0.497
0

-   -   -  

Title: *JCTI-G: Technology Development
Articles:

2.652
0

16.124
0

-   -   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

FY 2011 Accomplishments:
Completed the Analysis of Alternatives.  Stood up the Joint Program Office (JPO).
FY 2012 Plans:
Release RFP in support of System Engineering. Prepare for Materiel Development Decision (MDD) and
subsequent
contract award for Technology Development (TD). Prepare documentation to support Milestone decision. Award
TD phase
contracts.
Title: *JCTI-G: Program Management Support

Articles:
FY 2011 Accomplishments:
Supported and completed the Analysis of Alternative that analyzed engineering candidate technologies.
Conducted Modeling & Simulation (M&S) Efforts with Army Material Systems Analysis Activity (AMSAA) for the
technology development phase.
FY 2012 Plans:
Continue M&S effort in support of Technology development. Initiate Specification and Request for System
Development
in support of technology development phase.

3.500
0

3.600
0

-   -   -  

Title: *JCTI-G: Management Services
Articles:

FY 2011 Accomplishments:
Supported and completed the Analysis of Alternatives (AoA) Phase II.  Developed Pre MS A documentation.
Supported the start up of the Joint Program Office (JPO).
FY 2012 Plans:
Prepare MS A documentation. Continue JPO support.

1.519
0

1.500
0

-   -   -  

Title: *COC: Continued Capability Solution
Articles:

FY 2011 Accomplishments:

0.695
0

5.840
0

6.092
0

-   6.092
0
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FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Complete Model G design, documentation, and testing.
FY 2012 Plans:
Complete (V)1 and OTM design, documentation, and testing.
FY 2013 Base Plans:
Conduct analysis of technologies for integration in COC Baseline.
Title: *COC: Test and Evaluation

Articles:
FY 2011 Accomplishments:
Funded MCOTEA/JTIC for initial planning of Tactical Service Oriented Architecture (TSOA) testing.
FY 2012 Plans:
Funded MCOTEA/JTIC for initial planning of (V)1 and OTM testing.
FY 2013 Base Plans:
Funds MCOTEA/JTIC testing and analysis for COC.

0.326
0

0.350
0

0.361
0

-   0.361
0

Title: *CTN: Engineering Development Model (EDM).
Articles:

FY 2011 Accomplishments:
Funds Cooperative Engagement Capabilities (CEC) Wrap Around Simulation Program (WASP) Development.
FY 2012 Plans:
Funds CEC WASP Accreditation, SW Maintenance Support, Baseline Development.
FY 2013 Base Plans:
Continue to fund CEC WASP Accreditation, SW Maintenance Support, Baseline Development.

2.147
0

2.461
0

1.567
0

-   1.567
0

Title: *CTN: Certification of Interfaces
Articles:

FY 2011 Accomplishments:
Data Collection and Analysis, SW Configuration Management.
FY 2012 Plans:

1.035
0

3.852
0

2.255
0

-   2.255
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue to fund Data Collection and Analysis, SW Independent Validation and Verification (IV&V) in preparation
for FOT&E from Sept - Oct 2012.
FY 2013 Base Plans:
Common Aviation Command and Control System (CAC2S) and Ground/Air Task Oriented Radar (G/ATOR)
Testing.
Title: *CTN: Program Management Support.

Articles:
FY 2011 Accomplishments:
MCSC Travel, Technical Services Corporation (TSC) support, Operational Test support, CM support, and SW
support.
FY 2012 Plans:
MCSC Travel, Technical Services Corporation (TSC) support, Operational Test support, and SW support.

0.882
0

0.400
0

-   -   -  

Title: *MACCS SUSTAINMENT: TAOM, ADCP and CDLS.
Articles:

FY 2011 Accomplishments:
Design and prototype modification kits for Commercial Item Technology Refresh for TAOM, SAAWF, TIU and
MCIU.
FY 2012 Plans:
Conduct SFT and field 4 new CDLS to each TACC; test and field ADSI v.15; integrate Mode5/S into the TAOM;
monitor the DSAN Life Cycle Support (LCS) contract; and repair/replace MERWS and 3:1 shelters as required.
Migrate the TAOM/MTAOM software baseline from CMS to C++.  Conduct testing and field software baseline as
v. 7.0
FY 2013 Base Plans:
MITRE Effort; DSAN Support Contract, TAOC Life Cycle Support Contract, MTAOM Upgrade

1.113
0

5.201
0

8.988
0

-   8.988
0

Title: *RVVT: Preparation of MS C and Full Rate Production and Fielding activities
Articles:

FY 2011 Accomplishments:

0.437
0

0.739
0

0.589
0

-   0.589
0
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FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Competed for POM 14 funding, sustained legacy remote video terminals, executed fielding of legacy remote
video terminals upgrade, planned for Type 1 encryption for legacy remote video terminals, developed and
executed Pre-Milestone activities.
FY 2012 Plans:
Achieved Materiel Development Decision and completed Pre-Milestone activities- developed Life Cycle Cost
Estimate, defined Alternative Materiel solutions, defined Exit Criteria, developed Alternative Maintenance and
Sustainment Concept, and received Phas A money to complete a BCA in lieu of an Alanysis of Alternatives
(AoA). Developed a way ahead to merge efforts with The Target Location Designation and Handoff System
(TLDHS) to meet the fleets need of a combined capability to connect to VideoScout Systems to view video feed.
Development and testing of the combined capability is currently being conducted.
FY 2013 Base Plans:
Continuation of FY12 efforts to complete Milestone B and merge efforts with TLDHS.
Title: *TBMCS: Program management support.

Articles:
FY 2011 Accomplishments:
Program Management support.
FY 2012 Plans:
Program Management support.
FY 2013 Base Plans:
Program Management support.

0.431
0

0.460
0

0.500
0

-   0.500
0

Title: *TBMCS: Test and Evaluation for TBMCS Upgrades Joint Interoperability.
Articles:

FY 2011 Accomplishments:
Test and Evaluation for TBMCS Upgrades Joint Interoperability.
FY 2012 Plans:
Test and Evaluation for TBMCS Upgrades Joint Interoperability.
FY 2013 Base Plans:

0.100
0

0.122
0

2.403
0

-   2.403
0
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FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
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Test and Evaluation for TBMCS Upgrades Joint Interoperability.
Title: *CAC2S: Program Management Support.

Articles:
FY 2011 Accomplishments:
Program management support which includes business/financial, engineering and logistical support for Phase 1
and 2 efforts.
FY 2013 Base Plans:
Program management support which includes business/financial, engineering and logistical support for Phase 1
and 2 efforts.

1.400
0

-   4.000
0

-   4.000
0

Title: *CAC2S: Test and Evaluation and Information Assurance Certification.
Articles:

FY 2011 Accomplishments:
Information Assurance certification test scans and Phase 1 IOT&E efforts.
FY 2012 Plans:
Focus mainly on Information Assurance certification test scans.
FY 2013 Base Plans:
Phase 2 Information Assurance certification test scans.

1.950
0

2.542
0

3.265
0

-   3.265
0

Title: *CAC2S: EDM, TR, Gov't DT
Articles:

FY 2011 Accomplishments:
Designed and Developed Engineering Developmental Models (EDM) for Phase 2, which was accomplished
by awarding multiple contracts.  Contractors produced a Sensor Data Subsystem prototype and demonstrated
to the government.  Support integration testing and DT with G/ATOR and AC2. Funds supported activities at
NSWC Crane and Dahlgren and many other support activities.
FY 2012 Plans:

12.541
0

4.742
0

37.824
0

-   37.824
0
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FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Once a contractor is selected from the demonstration as described under the FY11 funding, Phase 2
development and integration of the Sensor Data Subsystem continues.   Most of the funding will be expended by
Phase 2 SDS contractor but will also fund support activities NSWC Crane, Dahlgren and other support activities.
FY 2013 Base Plans:
Phase 2 development and integration of the Sensor Data Subsystem continues.  Four (4) EDM's will be built this
year.   Most of the funding will be expended by Phase 2 SDS contractor but will also fund support activities at
NSWC Crane, Dahlgren and other support activities.
Title: *CAC2S: Software development, DT, FUE, OA.

Articles:
FY 2011 Accomplishments:
Completed Engineering and Development of the Phase 1 Systems with successful DT and IOT$E leading to a
successful Full Deployment Decision. Support Phase 2 EDM development and successful demonstrations at
MCTSSA.
FY 2012 Plans:
Continue Phase 2 EDM data and information fusion component hardware and software development.
FY 2013 Base Plans:
Continue Phase 2 EDM data and information fusion component hardware and software development.

17.570
0

14.436
0

22.800
0

-   22.800
0

Title: *CAC2S: Engineering, Management and Logistics Support
Articles:

FY 2011 Accomplishments:
Engineering, Management & Logistics Support
FY 2012 Plans:
Engineering, Management & Logistics Support
FY 2013 Base Plans:
Engineering, Management & Logistics Support

3.322
0

4.521
0

3.427
0

-   3.427
0

Accomplishments/Planned Programs Subtotals 52.100 67.387 94.071 -   94.071
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/464017: CTN 17.360 7.016 0.100 0.000 0.100 12.307 9.332 2.354 0.000 Continuing Continuing
• PMC/464002: MACCS
Sustainment

37.747 17.005 23.114 0.000 23.114 10.099 2.861 0.885 0.046 Continuing Continuing

• PMC/464003: TBMCS 5.986 6.580 3.585 0.000 3.585 4.465 3.852 4.685 3.721 Continuing Continuing
• PMC/464000: JCTI-G 1.600 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
• PMC/419005: COC 147.561 16.755 1.420 0.000 1.420 23.628 20.541 15.769 15.305 Continuing Continuing
• PMC/464023: RVVT 5.614 2.923 0.001 0.000 0.001 4.695 5.775 6.952 14.647 Continuing Continuing
• PMC/4640008: CAC2S 42.355 15.864 0.065 0.000 0.065 20.080 29.598 67.700 43.329 Continuing Continuing
• PMC/4630000: MACCS
Sustainment

0.033 2.554 8.715 0.000 8.715 1.760 0.866 1.843 0.000 Continuing Continuing

D. Acquisition Strategy
CAC2S will employ an evolutionary acquisition strategy utilizing an incremental and phased approach for development and fielding of the CAC2S.  The CPD identifies
two increments to achieve the full requirements of CAC2S.  The current acquisition strategy addresses Increment I of the CAC2S development process and focuses on
the requirements that will modernize the assault and air support, air defense and control, and ACE battle management capabilities of the MACCS. Increment I of the
CAC2S will be accomplished through a two phased approach.  Phase 1 will address the requirements to establish the baseline CAC2S capabilities for the MACCS and
improve AC2 performance and effectiveness.  Phase 2 will address the requirements for remaining ACE BMC2 requirements

Theater Battle Management Core Systems (TBMCS) - TBMCS is an ACAT III, USAF Program with joint interest/oversight.  It was mandated by the Chairman, Joint
Chiefs of Staff in July 93 for Air Tasking Order (ATO) Interoperability among all services.  The USMC will not be letting any competitive contracts for TBMCS, but
following the USAF lead, utilizing USAF TBMCS contracts and fielding only the joint modules of TBMCS.  As USMC unique requirements are identified and funded,
they will be provided to the USAF (to include funding) for inclusion within TBMCS utilizing the USAF delivery order (fixed price) contract.  Over the course of the FYDP,
the USMC will leverage USAF software support activities vice funding strictly USMC software support.

MACCS SUSTAINMENT - The acquisition strategy implemented by the MACCS Sustainment Program Office is to maintain the readiness, relevance, and capabilities
of the portfolio of post-Milestone C systems through Post Deployment Software Support (PDSS) activities, active refresh of obsolete hardware items, and the
implementation of system improvements/modifications in accordance with approved systems engineering processes.  Engineering changes to the systems make
maximum use of Commercial Off-The-Shelf (COTS), Government Off-The-Shelf (GOTS), and Non-Developmental Items (NDI) in order to decrease risk, leverage
developed capabilities and support apparatus, and minimize investment expenditures.  These activities are performed by Original Equipment Manufacturer (OEM)
commercial entities under contract to Marine Corps Systems Command (MCSC) or by Naval Surface Warfare Center (NSWC) Crane as the MACCS Sustainment
Program In-Service Engineering Agent (ISEA).  The next major milestone for the MACCS Sustainment Programs is Phase-out or Disposal as the replacement Common
Aviation Command and Control System (CAC2S) reaches full operational capability.
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CTN -  The USMC's CTN acquisition strategy is to participate in the USN's program procurement and testing, making necessary modifications to support the Marine
Corps' requirement.
JCTI-G - A Technology Development Strategy will be developed in FY12.
RVVT - Program Office utilized SSC-LANT to fulfill a competitive acquisition approach to quickly field a capability with limited development. SSC-LANT is currently still
in contract negotiations with L-3, expect negotiations to be complete 2 Qtr FY12.
COC - The Combat Operations Center (COC) AN/TSQ-239 (V)2/3/4 is the foundation of USMC C2, meeting near term communications and network requirements in
OEF and GWOT. There is a continuing developmental effort to evolve the COC into a fully integrated MAGTF C2 capability.  FY12 and FY13 supports continual tech
refresh, modernization and software upgrade releases.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CTN WR NSWC:Crane, IN 3.736 -   0.667 Mar 2013 -   0.667 0.000 4.403  

CTN WR NAVSEA PEO
IWS:Washington, DC 4.495 2.461 Apr 2012 0.900 Apr 2013 -   0.900 0.000 7.856  

MACCS Sustainment Reqn NGES:Woodland Hills,
CA 17.415 1.516 Jun 2012 4.042 Nov 2012 -   4.042 Continuing Continuing Continuing

MACCS Sustainment 1 WR NSWC:Crane, IN 1.664 1.257 Nov 2011 0.378 Nov 2012 -   0.378 0.000 3.299  

COC WR SPAWAR:Charleston,
SC 12.267 1.224 Mar 2012 1.339 Oct 2012 -   1.339 Continuing Continuing Continuing

COC Reqn General Dynamics:Not
Specified 27.811 -   -   -   -   Continuing Continuing Continuing

COC Reqn Coherent:Johnstown,
PA 0.299 -   -   -   -   0.000 0.299  

COC WR NSWC:Crane, IN 0.220 -   -   -   -   0.000 0.220  
COC C/CPIF TBD:Not Specified 0.707 4.616 Jun 2012 4.753 Jun 2013 -   4.753 0.000 10.076  
JCTI-G WR NSWC:Crane, IN 5.217 3.600 Jan 2012 -   -   -   Continuing Continuing Continuing
JCTI-G Pax 1 WR NAVAIR:Pax River, MD 0.145 -   -   -   -   0.000 0.145  
JCTI-G Pax 2 Reqn NAVAIR:Pax River, MD 1.830 -   -   -   -   0.000 1.830  
JCTI-G Contractor 1 C/FFP TBD:TBD -   8.336 Jun 2012 -   -   -   0.000 8.336  
JCTI-G Contracter 2 C/FFP TBD:TBD -   8.313 Jun 2012 -   -   -   0.000 8.313  
CAC2S WR NSWC:Crane, IN 22.525 0.750 Oct 2011 1.500 Oct 2012 -   1.500 0.000 24.775  

CAC2S C/CPIF General
Dynamics:Quantico, VA 8.603 -   -   -   -   0.000 8.603  

CAC2S C/FFP
Phase 2
Contractor:Quantico,
VA

20.393 15.369 Aug 2012 54.991 Nov 2012 -   54.991 0.000 90.753  

CAC2S WR NSWC:Dahlgren, VA 25.519 5.210 Nov 2011 5.300 Nov 2012 -   5.300 0.000 36.029  

CAC2S MIPR NAVSEA:Washington,
DC -   1.252 Jan 2012 -   -   -   0.000 1.252  

Subtotal 152.846 53.904 73.870 -   73.870
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Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CTN WR NSWC:Dahlgren, VA 0.700 0.383 Jan 2012 0.100 Jan 2013 -   0.100 0.000 1.183  
CTN WR NSWC:PHD 0.224 0.208 Feb 2012 -   -   -   0.000 0.432  
CTN WR NSWC:Crane, IN 0.400 -   Feb 2012 0.500 Feb 2013 -   0.500 0.000 0.900  
CTN MIPR MACCS:Quantico, VA 0.140 -   -   -   -   0.000 0.140  

CTN WR NAVSEA:Wallops
Island, VA 0.316 0.300 Jan 2012 -   -   -   0.000 0.616  

CTN Various Travel-TAD:Not
Specified 0.225 0.530 Sep 2012 0.500 Sep 2013 -   0.500 0.000 1.255  

CTN WR SPAWAR:Charleston,
SC 0.435 -   -   -   -   0.000 0.435  

MACCS Sustainment 1 WR NSWC:Crane, IN 0.089 -   0.300 Dec 2012 -   0.300 0.000 0.389  

MACCS Sustainment Reqn NGES:Woodland Hills,
CA -   1.500 Nov 2011 2.485 Oct 2012 -   2.485 0.000 3.985  

COC MIPR NUWC:Newport, RI 0.200 -   -   -   -   0.000 0.200  
JCTI-G Reqn Tecolote:Arlington, VA 2.092 0.175 May 2012 -   -   -   Continuing Continuing Continuing

CAC2S WR Travel-TAD:Not
Specified 1.000 0.250 Oct 2011 0.500 Oct 2012 -   0.500 0.000 1.750  

CAC2S WR
NSWC
Carderock:Carderock,
MD

0.250 -   -   -   -   0.000 0.250  

CAC2S C/CPAF AMSSA:APG, Mayrland -   0.225 Nov 2011 0.225 Nov 2012 -   0.225 0.000 0.450  

CAC2S WR SPAWAR:Charleston,
SC -   0.110 Nov 2011 0.200 Nov 2012 -   0.200 0.000 0.310  

CAC2S WR JITC:Fort Huachuca,
AZ 0.961 0.100 Nov 2011 0.200 Nov 2012 -   0.200 0.000 1.261  

CAC2S MIPR MITRE:Boston, MA 4.863 1.200 Nov 2011 1.500 Nov 2012 -   1.500 0.000 7.563  

CAC2S WR MACCS-X:Camp
Pendleton 1.564 -   -   -   -   0.000 1.564  

CAC2S WR MCTSSA:Camp
Pendleton 2.606 0.500 Jan 2012 0.500 Nov 2012 -   0.500 0.000 3.606  
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Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CAC2S WR NSWC Corona:Corona,
CA 2.903 0.900 Nov 2012 1.200 Nov 2012 -   1.200 0.000 5.003  

CAC2S C/FP BAH:Stafford, VA 2.003 -   -   -   -   0.000 2.003  

SIAP C/FP
RNB
Technologies:Stafford
VA

5.374 -   -   -   -   0.000 5.374  

TBMCS Various Travel:Not Specified 0.050 0.026 Oct 2011 -   -   -   0.000 0.076  

JSS WR MCTSSA:Camp
Pendleton 0.183 0.183 Dec 2011 -   -   -   0.000 0.366  

Subtotal 26.578 6.590 8.210 -   8.210

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CAC2S WR
NSWC Port
Hueneme:Port
Hueneme, CA

-   0.225 Nov 2011 0.200 Nov 2012 -   0.200 0.000 0.425  

TBMCS C/FFP
Lockheed
Martin:Colorado
Springs, CO

-   -   2.409 Dec 2012 -   2.409 0.000 2.409  

CTN WR Aberdeen Test
Center:Aberdeen, MD -   0.150 Oct 2011 -   -   -   0.000 0.150  

CTN WR MCSC CTQ:Quantico,
VA 0.025 -   -   -   -   0.000 0.025  

CTN WR PEO IWS 6:St.
Petersburg, FL 4.017 1.141 Dec 2011 0.425 Sep 2013 -   0.425 0.000 5.583  

CTN WR NSWC Corona:Corona,
CA 1.114 0.420 Feb 2012 -   -   -   0.000 1.534  

CTN WR NSWC DD:Dahlgren,
VA 0.942 0.320 Aug 2012 0.036 Sep 2013 -   0.036 0.000 1.298  

CTN WR Fort Huachuca:JITC 0.008 -   -   -   -   0.000 0.008  
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CTN WR MCOTEA:Quantico VA 1.144 0.400 Jan 2012 0.700 Jan 2013 -   0.700 0.000 2.244  
CTN WR MCSC:Quantico, VA 3.876 -   -   -   -   0.000 3.876  
CTN WR NSWC:Crane, IN 1.064 -   -   -   -   0.000 1.064  

MACCS Sustainment WR Aberdeen Test
Center:Aberdeen, MD 0.273 0.211 Nov 2011 0.211 Nov 2012 -   0.211 0.000 0.695  

MACCS Sustainment 2 Various MCOTEA:Quantico, VA -   0.467 Dec 2011 1.272 Dec 2012 -   1.272 0.000 1.739  
MACCS Sustainment 1 WR NSWC:Crane, IN 0.050 -   -   -   -   0.000 0.050  

RVVT WR SSC-LANT:North
Charleston, SC -   0.124 Nov 2011 0.043 Nov 2012 -   0.043 0.000 0.167  

COC MIPR MCOTEA:Quantico, VA 0.728 0.206 Mar 2012 0.212 Oct 2012 -   0.212 0.000 1.146  
COC MIPR JTIC:Not Specified 0.140 0.144 Mar 2012 0.149 Mar 2013 -   0.149 0.000 0.433  
JCTI-G WR MCOTEA:Quantico, VA 0.180 0.200 Nov 2011 -   -   -   Continuing Continuing Continuing
TBMCS WR MCOTEA:Quantico, VA 0.560 0.120 Nov 2011 0.150 Nov 2012 -   0.150 0.000 0.830  
CAC2S WR MCOTEA:Quantico, VA 6.350 0.150 Nov 2011 1.000 Nov 2012 -   1.000 0.000 7.500  

Subtotal 20.471 4.278 6.807 -   6.807

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CTN WR MCSC:Quantico, VA 0.882 0.400 Nov 2011 -   -   -   0.000 1.282  
MACCS Sustainment C/FFP MCSC:Quantico, VA 0.100 0.250 Jan 2012 0.300 Jan 2013 -   0.300 0.000 0.650  
COC Reqn MCSC:Quantico, VA 0.057 -   -   -   -   0.000 0.057  
COC Reqn NGMS:Stafford, VA 4.053 -   -   -   -   0.000 4.053  
JCTI-G C/FFP QNA:Stafford, VA 1.779 0.600 Mar 2012 -   -   -   Continuing Continuing Continuing
JCTI-G C/FFP MCSC:Quantico, VA 2.759 -   -   -   -   Continuing Continuing Continuing
RVVT C/FFP QNA:Stafford, VA 0.437 0.615 Feb 2012 0.535 Feb 2013 -   0.535 0.000 1.587  
CAC2S C/FFP QNA:Stafford, VA 13.796 -   4.000 Nov 2012 -   4.000 0.000 17.796  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2273: Air Ops Cmd & Control (C2) Sys

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JSS WR Travel TAD:Not
Specified 0.010 0.022 Oct 2011 -   -   -   Continuing Continuing Continuing

JSS Reqn TASC:Stafford, VA 0.041 0.147 Nov 2011 -   -   -   Continuing Continuing Continuing

JSS WR SPAWAR
Chas:Charleston, SC 0.150 0.050 Dec 2011 -   -   -   0.000 0.200  

JSS WR Hanscom AFB:Boston,
MA 0.098 0.095 Feb 2012 -   -   -   0.000 0.193  

TBMCS C/FFP QNA:Stafford VA 1.977 0.436 Nov 2011 0.349 Nov 2012 -   0.349 0.000 2.762  
Subtotal 26.139 2.615 5.184 -   5.184

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 226.034 67.387 94.071 -   94.071

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2273: Air Ops Cmd & Control (C2) Sys
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2273: Air Ops Cmd & Control (C2) Sys
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2273: Air Ops Cmd & Control (C2) Sys
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2273: Air Ops Cmd & Control (C2) Sys
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2273: Air Ops Cmd & Control (C2) Sys
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2273: Air Ops Cmd & Control (C2) Sys

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2273
MACCS Sustainment 1 2011 4 2014
MACCS - TACC ADSI Software v. 14 4 2011 4 2012
MACCS - TACC ADSI Software v. 15 2 2013 2 2013
CTN IOC 2 2011 2 2011
CTN FOC 1 2016 1 2016
CAC2S Milestone C (completed 1st Qtr FY08; rescinded as of Dec 2009) 1 2011 1 2011
CAC2S Phase 1 IOT&E 3 2011 3 2011
CAC2S Phase 1 LDC 1 2012 1 2012
CAC2S Phase 2 IOT&E 3 2015 3 2015
CAC2S Phase 2 LDU 4 2014 4 2014
COC Operational Sustainment 1 2011 4 2016
COC (V)1 Field User Evaluation (FUE) 3 2012 3 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2274: Command & Control Warfare Sys

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2274: Command & Control Warfare
Sys

19.071 26.091 32.052 -   32.052 35.427 17.772 15.555 15.887 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
COUNTER RADIO-CONTROLLED IMPROVISED EXPLOSIVE DEVICE (RCIED) ELECTRONIC WARFARE (USMC CREW) Systems are modular, programmable,
multi-band radio-frequency jammers designed to deny enemy use of selected portions of the radio frequency spectrum to counter Radio-Controlled IEDs.  CREW
mounted systems are capable of being integrated into all Marine Corps Tactical Ground Vehicles. Increments 2.1 CREW Vechicle Receiver/Jammer (CVRJ) mounted
and 3.1 Thor III man portable systems are being fielded to meet current threats in all theaters of operation. The 2.1 mounted systems are being upgraded to a Band
C capability beginning in FY11.  Increment 3.3 (mounted, dismounted and fixed site) systems shall function as a single integrated system with common architecture
that will counter the continued evolution of enemy threats FY13 - FY17. This program is an ongoing effort to develop new techniques, improve capabilities, enhance
software and develop waveform load sets to counter evolving threats and prevent technology obsolescence.

GROUND-BASED OPERATIONAL SURVEILLANCE SYSTEM (GBOSS).  G-BOSS is a ground-based persistent surveillance sensor package with multiple detection
and assessment capabilities comprised of four main components:  trailer-mounted elevation platform, multi-spectral sensor suite, ground control station and remote
ground control station.  Daylight color imagery and Infrared imagery (StarSafire III and T-3000), Unattended ground sensors (UGS), Tactical Remote Sensor
System(TRSS), Radar (MSTAR), Communication suite Wireless Point to Point Link (WPPL) and Unmanned aerial vehicle interface (VideoScout).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: *USMC CREW - Product Development
Articles:

FY 2011 Accomplishments:
In FY11 USMC CREW continued development of waveform/load sets to support the CREW 2.1 CVRJ
(mounted), CREW 3.1 Thor III (dismounted) systems and vehicle installation kits (VIKs) for additional vehicle
platforms.  In addition the program supported the development of waveform/loadsets and VIKs for the CREW 2.1
CVRJ Band C upgrade kits scheduled for procurement in 4th quarter FY11.
FY 2012 Plans:
In FY12 USMC CREW will continue to develop waveform/load sets for the mounted CREW 2.1 CVRJ (V1)
and 2.1 CVRJ Band C Upgrade kits (V2); the dismounted CREW 3.1 Thor III; and the Universal Test Sets
(UTS) which support each system variant (procured via Joint Improvised Explosive Device Defeat Organization
(JIEDDO) and transitioned to USMC for sustainment in FY11).  In addition, the program will continue to develop

3.808
0

3.508
0

1.575
0

-   1.575
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2274: Command & Control Warfare Sys

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

vehicle installation kits for the Band C Upgrade in order to support the integration and installation of the upgrade
kits into Marine Corps vehicle platform.  Lastly, the program will provide support for waveform/loadsets for
Marine Expeditionary Unit Special Operations Capable (MEU (SOC)) systems being fielded in FY11 in support of
an Urgent Statement of Need dated 17 May 2011.
FY 2013 Base Plans:
In FY13 the USMC CREW program will continue the development of waveform/load sets to support CREW
Legacy systems (2.1 CVRJ V1 and V2 mounted and the 3.1 Thor III dismounted systems) and the UTS.
In addition, the program will begin the development of waveform/loadsets for the increment 3.3 mounted,
dismounted, and fixed site Low Rate Initial Production (LRIP) systems planned for award 4th Qtr FY13 in support
of the Enduring Requirement to provide CREW systems to MEU/Marine Expeditionary Force (MEF) within a non-
theater specific/non-wartime Operational TEMPO.
Title: *USMC CREW - Support

Articles:
FY 2011 Accomplishments:
Systems engineering and integration support required for continued enhancements to the Increment 2.1 (CREW
2.1 CVRJ V1 and Band C V2 mounted) and the 3.1 Thor III dismounted.  In addition, support for the transition
to the Enduring Requirement with fielding of the CVRJ systems to the Marine Expedionary Unit (MEU) Special
Operations Command (SOC) based upon Statement of Need (SON) dated 17 May 2011.
FY 2012 Plans:
Systems engineering and integration support required for continued system enhancements, for CVRJ with Band
C, Thor III, and support for the the Universal Test Sets procured by JIEDDO and transitioned to USMC CREW in
FY12.
FY 2013 Base Plans:
Systems engineering and integration support required for the CREW Legacy variants as well as the transition to
the JCREW 3.3 mounted, dismounted and fixed site systems scheduled for 4th Qtr FY13.

2.806
0

3.848
0

3.772
0

-   3.772
0

Title: *USMC CREW - Test and Evaluation
Articles:

FY 2011 Accomplishments:

1.250
0

1.127
0

1.340
0

-   1.340
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2274: Command & Control Warfare Sys

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Test events in support of enhancements to CREW 2.1 CVRJ (V1), the CVRJ Band C upgrade (V2), and the 3.1
Thor III systems.
FY 2012 Plans:
FY12 efforts include the required testing to support continued enhancements to CREW 2.1 CVRJ V1, CVRJ
Band C (V2), and the 3.1 Thor III systems
FY 2013 Base Plans:
FY13 efforts encompass the continued test events in support of the CREW Legacy (2.1 and 3.1) systems, the
Universal Test Set (UTS) and the transition to the JCREW 3.3 systems beginning 4th Qtr FY13.
Title: *USMC CREW - Management

Articles:
FY 2011 Accomplishments:
Program oversight, task scheduling, reports and study analysis.
FY 2012 Plans:
Program oversight, task scheduling, reports and study analysis.
FY 2013 Base Plans:
Program oversight, task scheduling, reports and study analysis.

0.588
0

0.740
0

0.801
0

-   0.801
0

Title: *GBOSS - Product Development
Articles:

FY 2011 Accomplishments:
Engineered designs for net centric capability (Cross Domain Solution, COC integration and DCGS-MC/DIB
interface) and Technology Readiness Assessments, and integration of sensor enhancements per Acquisition
Program CDD requirements (sniper detection, Short Wave IR, anomalous activity, etc.).
FY 2012 Plans:
Continue the Technology Readiness Assessments and integration of sensor enhancements per Acquisition
Program CDD requirements (sniper detection, Short Wave IR, anomalous activity, etc.).
FY 2013 Base Plans:

5.000
0

10.025
0

13.714
0

-   13.714
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2274: Command & Control Warfare Sys

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue the Technology Readiness Assessments and integration of sensor enhancements per Acquisition
Program CDD requirements (sniper detection, Short Wave IR, anomalous activity, etc.).
Title: *GBOSS - Support

Articles:
FY 2011 Accomplishments:
Worked Information Assurance (IA) accreditation efforts, IA and software management, and the adjudication of
fleet/user change requests and associated engineering for incorporation as system enhancements.
FY 2012 Plans:
Continue the IA accreditation efforts, IA and software management, adjudication of fleet/user change requests
and associated engineering for incorporation as system enhancements.
FY 2013 Base Plans:
Continue the IA accreditation efforts, IA and software management, adjudication of fleet/user change requests
and associated engineering for incorporation as system enhancements.

1.712
0

1.711
0

2.737
0

-   2.737
0

Title: *GBOSS - Test and Evaluation.
Articles:

FY 2011 Accomplishments:
Worked on testing G-BOSS version upgrades for technology evaluation design validation and CONOPS
development.
FY 2012 Plans:
Continue testing G-BOSS version upgrades for technology evaluation design validation and CONOPS
development.
FY 2013 Base Plans:
Continue testing G-BOSS version upgrades and participate in DT testing at Fort Huachuca and Camp Atterbury
upgrades for technology evaluation design validation and CONOPS development.

0.900
0

4.274
0

4.349
0

-   4.349
0

Title: *GBOSS - Management.
Articles:

FY 2011 Accomplishments:

3.007
0

0.858
0

3.764
0

-   3.764
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2274: Command & Control Warfare Sys

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Worked CO Site mitigation and system integration support.
FY 2012 Plans:
Provide design oversight, task scheduling, estimate development, reports and test support.
FY 2013 Base Plans:
Provide design oversight, task scheduling, estimate development, reports and test support for the program
office.

Accomplishments/Planned Programs Subtotals 19.071 26.091 32.052 -   32.052

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC 6520: USMC CREW 160.449 8.662 198.808 0.000 198.808 114.868 117.062 116.641 121.437 Continuing Continuing
• PMC 6438: GBOSS 0.000 49.682 55.500 0.000 55.500 22.487 30.271 30.256 30.810 Continuing Continuing
• PMC 7000: USMC CREW
SPARES

0.000 0.000 1.537 0.000 1.537 11.042 11.239 15.365 13.668 Continuing Continuing

D. Acquisition Strategy
Counter RCIED Electronic Warfare (USMC CREW).  Designated an ACAT II program (Feb 2007).  Increment 2.1 mounted and 3.1 dismounted systems provide
enhanced protection to combat elements in vehicle platforms and on foot.  These systems replace Increment 2.0 (Chameleon and Hunter).  Increment 3.3 mounted,
dismounted and fixed site systems will replace the 2.1 and 3.1 systems to counter the continued evolution of enemy threats FY13 - 17 in support of the Enduring
Requirement (non-theater specific).  The program will continue to develop new techniques, improve capabilities, enhance software and develop upgrades to counter
evolving threats and prevent technology obsolescence.  Activities include waveform development, non-recurring engineering for system enhancements, capability
upgrades, and installation kits, integration of the enhancements/Vehicle Installation Kits (VIKs) and the tests/government studies required to support these changes.

GBOSS.  The acquisition approach has been to use existing government contracts (US Navy, US Army, US Air Force) for Commercial-Off-the-Shelf (COTS) and
Government-Off-the-Shelf (GOTS) material and services that meet the basic requirements of the UUNS and give priority to materials and services already integrated
into an existing or similar architecture.  In FY13, the acquisition approach will be to maintain NSWC Crane as the system integrator to leverage their engineering and
contracting vehicles for product development and test and evaluation. This approach is the most expeditious to deliver equipment and services to the forces in theater.

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2274: Command & Control Warfare Sys

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

USMC CREW SS/FFP NAVSEA:BALTIMORE,
MD 3.300 3.089 Dec 2011 1.146 Dec 2012 -   1.146 0.000 7.535  

USMC CREW WR SSC-A:CHARLESTON,
SC 0.646 0.419 Dec 2011 0.429 Dec 2012 -   0.429 0.000 1.494  

GBOSS WR NSWC:CRANE, IN 7.115 8.674 Jan 2012 12.214 Nov 2012 -   12.214 Continuing Continuing Continuing

GBOSS SS/FP
General
Dynamics:MULTIPLE
LOCATIONS

-   0.500 Mar 2012 0.300 Mar 2013 -   0.300 Continuing Continuing Continuing

GBOSS C/CPFF MCOTEA:QUANTICO,
VA -   0.051 Dec 2011 0.750 Dec 2012 -   0.750 Continuing Continuing Continuing

GBOSS WR NSWC:DAHLGREN,
VA -   0.500 Nov 2011 0.150 Nov 2012 -   0.150 Continuing Continuing Continuing

GBOSS MIPR CECOM:STAFFORD,
VA -   0.300 Jan 2012 0.300 Dec 2012 -   0.300 Continuing Continuing Continuing

Subtotal 11.061 13.533 15.289 -   15.289

Remarks
USMC CREW NAVSEA: FY11 - FY13 CREW will utilize Johns Hopkins University Applied Physics Laboratories to develop waveform load sets for all CREW Increment systems to
continue to counter the evolving RCIED Threats.
USMC CREW SSC-A (SPAWAR, Charleston): FY11 - FY13 CREW will utilize SSC-Atlantic to develop mounting solutions in order to integrate mounted systems into all Marine Corps
Vehicle platforms
GBOSS (NSWC Crane) Systems Integration/Product Development and Systems Engineering Support

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

USMC CREW WR NSWC:DAHLGREN,
VA 0.249 1.090 Jan 2012 1.117 Jan 2013 -   1.117 0.000 2.456  

USMC CREW C/FFP MCSC:QUANTICO, VA 1.152 -   -   -   -   0.000 1.152  

GBOSS WR SPAWAR:CHARLESTON,
SC -   -   0.300 Jan 2013 -   0.300 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2274: Command & Control Warfare Sys

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GBOSS Various NSWC:CRANE, IN 2.652 1.411 Nov 2011 2.437 Nov 2012 -   2.437 Continuing Continuing Continuing
USMC CREW WR NSWC:CRANE, IN 1.404 2.758 Jan 2012 2.655 Jan 2013 -   2.655 0.000 6.817  
GBOSS C/FFP DEMA:STAFFORD, VA -   0.300 Apr 2012 -   -   -   Continuing Continuing Continuing

Subtotal 5.457 5.559 6.509 -   6.509

Remarks
USMC CREW MCSC:  CEOss Contracts for a Life Cycle Cost Estimate and PM Subject Matter Expertise support
USMC CREW NSWC CRANE: On and off-site direct Systems Engineering Support, RF Modeling and Simulation and Independent Verification and
Validation (IV&V) support for all Increment Systems
USMC CREW NSWC Dahlgren: RADHAZ (Radio Hazard) Studies, Safety and Configuration Management Support

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GBOSS Various MCOTEA:QUANTICO,
VA -   -   0.349 Dec 2012 -   0.349 Continuing Continuing Continuing

USMC CREW C/CPFF MCOTEA:QUANTICO
VA 0.283 0.287 Mar 2012 0.290 Mar 2013 -   0.290 0.000 0.860  

USMC CREW PO YPG:YUMA, AZ 0.967 0.840 Dec 2011 1.050 Dec 2012 -   1.050 0.000 2.857  
GBOSS Various NSWC:CRANE, IN -   3.974 Jan 2012 3.500 Nov 2012 -   3.500 Continuing Continuing Continuing

GBOSS MIPR CECOM:STAFFORD,
VA -   0.300 Jan 2012 0.500 Jan 2013 -   0.500 Continuing Continuing Continuing

Subtotal 1.250 5.401 5.689 -   5.689

Remarks
USMC CREW MCOTEA - Provides OT/DT Oversight and support for Increment 3.3 systems (FY11, FY12 and FY13)
USMC CREW YPG/EPG - Provides test ranges and results analysis for all increment systems
USMC GBOSS - MCOTEA will provide oversight support for testing.  NSWC, Crane will provide testing and evaluation per GBOSS CDD requirements.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2274: Command & Control Warfare Sys

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

USMC CREW C/FFP MCSC:QUANTICO, VA 0.588 0.740 Jun 2012 0.801 Jun 2013 -   0.801 0.000 2.129  
GBOSS Various NSWC:CRANE, IN 4.187 0.858 Dec 2011 3.764 Nov 2012 -   3.764 Continuing Continuing Continuing

Subtotal 4.775 1.598 4.565 -   4.565

Remarks
USMC CREW MCSC: Provides Program Management Support to USMC CREW Program
USMC GBOSS: Program Management Support to USMC GBOSS Program

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 22.543 26.091 32.052 -   32.052

Remarks
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2274: Command & Control Warfare Sys

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2274
GBOSS(E) DT 3 2013 3 2013
GBOSS(E) Operational Testing 3 2014 4 2014
GBOSS(E) MILESTONE B 2 2012 2 2012
GBOSS(E) MILESTONE C 1 2014 1 2014
GBOSS(E) IOC 3 2015 3 2015
GBOSS(E) FULL RATE PRODUCTION DECISION 4 2014 4 2014
USMC CREW 2.1 Waveform Development 1 2011 4 2017
USMC CREW JCREW 3.3 Milestone C 3 2012 3 2012
USMC CREW 2.1 and JCREW 3.3 Program Support 1 2011 4 2014
USMC CREW JCREW 3.3 Procurement Decision 3 2013 3 2013
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2275: Joint Tactical Radio System

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2275: Joint Tactical Radio System 1.850 4.964 4.413 -   4.413 25.309 9.817 3.901 6.066 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
(U)  Tactical Satellite Comm Terminal (TSCT) - LIGHTWEIGHT MULTIBAND SATELLITE TERMINAL (LMST)/PHOENIX are quad-band Super High Frequency (SHF)
satellite terminals mounted in transit cases and High Mobility Multipurpose Wheeled Vehicles (HMMWVs).  With the signing of the SATCOM Collapse (20 May 2011) a
dynamic transition will take place to consolidate (3) programs, Lightweight Multiband Satellite Terminal (LMST), Phoenix Tactical SHF Satellite Terminal (TSST), and
the Very Small Aperture Terminal Large (VSAT-L) into (1) requirement defined as the Universal Satellite Access Tactical Terminal (UnSATT). RDT&E funding will be
utilized to research/integrate Joint IP Modems as mandated by DISA to ensure interoperability during the transition process.

(U) Legacy Communications/Electronics Modifications and Sustainment (LEGACY): encompass post production sustainment of fielded tactical communication
and networking systems and Service Life Extension Programs (SLEP) of aging communications equipment reaching the end of their life cycle. The post production
sustainment provides necessary engineering and logistic support to maintain the existing operational capability above threshold operational readiness. The support
provides equipment specialists, configuration management, supply support coordination and control, depot maintenance control and warranty administration. The AN/
TSQ-227 Digital Technical Control (DTC) is undergoing a major refresh driven by Department of Defense (DoD)/Joint Interoperability Test Command (JITC) mandated
interoperability and security requirements, which includes technology insertion and evolutionary equipment improvements as part of the SLEP effort. Additionally, the
AN/TRC-170A Troposcatter Communications System is also undergoing a refresh/product improvement which brings the system from 1980s technology to the 21st
century.  R&D funds are required to certify the antenna replacement, and future funds are required to develop, test, and certify the movement of the current HMMWV-
mounted radio shelter into a transit case solution.

(U)  Command & Control On-the-move Network, Digital Over-the-horizon Relay (CONDOR): CONDOR capabilities material solution will be a coordinated effort with
the Army's WIN-T program.  A Marine Corps variant called Networking on the Move (NOTM) is currently being developed.  The CONDOR funding line is funding
the capability to allow tactical forces extended Beyond Line-of-Sight (BLOS) to maintain situational awareness by extending data network connectivity regardless of
distance while on-the-move (OTM).

(U)  Networking on the Move (NOTM):  Networking-on-the-Move (NOTM) will provide Beyond Line of Sight (BLOS)/Line of Sight (LOS) transmission capability to the
operating forces for network connectivity while on the move to enable access to Command and Control (C2) applications, streaming video and collaboration tools.
NOTM will also provide remote and dynamic network management to eliminate the burden on end-users and incidental operators to perform technical functions.
The NOTM proposed program of record will include vehicle integration kits, capable of being installed on existing and future vehicle platforms.  NOTM will also include
the software and hardware necessary to provide network management for all levels of the program.  NOTM is being developed using an incremental approach where
the first increment will provide capabilities to the Marine Expeditionary Unit (MEU) followed by additional capabilities and units. R&D funding will be used to develop the
system and conduct development and operational testing to ensure all requirements are met.



UNCLASSIFIED

PE 0206313M: Marine Corps Comms Systems UNCLASSIFIED
Navy Page 59 of 139 R-1 Line #193

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
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R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2275: Joint Tactical Radio System

(U) Very Small Aperture Terminal (VSAT) - VSAT provides beyond line-of-sight (BLOS), low-cost satellite communications to MAGTF commands at the Major
Subordinate Commands to the Battalion levels.  VSAT enables critical voice, video, and data for Command and Control (C2), Fires, Logistics, and Intelligence.  VSAT
fills a void of BLOS, high bandwidth capability throughout the Marine Air-Ground Task Force (MAGTF).  The VSATs are currently Ku-band only, which requires
commercial satellite connectivity.  Future upgrades will utilize the military's Wideband Global Satellites to save on long-term O&M costs.  Research and development
work will need to be done to ensure that VSAT can transition from Ku to Ka-band.

Additionally, SATCOM Joint Interoperability as defined in Mil-Std-188-165B and DoD Policy "Transmission of Internet Protocol (IP) over DoD-Leased and DoD-
owned transponded Satellite Communications Systems" of 10 Feb 06, is driving the requirement to update the VSATs.  The Mil-Std and DoD policy deal with Satellite
RF Modem Interoperability and require modems with Transmission Security (TRANSEC) and IP capabilities, respectively.  R&D funds are needed to perform the
development, test, and certification of terminal configurations that support these requirements.  The Capabilities Production Document identifies the need for a lighter,
more mobile satellite terminal for all echelons.  This fact, coupled with the cancellation of the HC3 program, is driving the need to reduce terminal weight and to add X-
band capability.

(U) Secure Mobile Anti-Jam Reliable Tactical-Terminal (SMART-T):  SMART-T provides tactical users with protected data and voice via Extremely High Frequency
(EHF) satellite communications. The SMART-T system is transported on High Mobility Multipurpose Wheeled Vehicles (HMMWVs), providing MAGTF Commanders
a secure, survivable, long-haul, low/medium data rate communications link not subject to terrain masking and horizon limitations. The SMART-T is also capable of
operation when removed from the HMMWV.   SMART-T will be undergoing an upgrade to be interoperable with the new Advanced Extremely High Frequency (AEHF)
constellation and will require certification testing and a Multi-service Operational Test and Evaluation (MOT&E).

(U) Tactical Communications Modernization (TCM):  - Next generation solutions for the Warfighter due to urgent communications requirements and JTRS schedule
delays.
- Represents procurements through the FYDP supporting the next generation IISR, wideband THHR, and AN/MRC-145 service life extension program
- RDTE funding is required to determine the optimal solution for the AN/MRC-145 service life extension program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: TCM - Next Generation IISR, Wideband THHR and AN/MRC-145 SLEP
Articles:

FY 2012 Plans:
Next generation solutions for the Warfighter due to urgent communications requirements and continuing JTRS
schedule delay
- Represents procurements through the FYDP supporting the next generation IISR, wideband THHR, and AN/
MRC-145 service life extension program
- RDTE funding is required to determine the optimal solution for the AN/MRC-145 service life extension program
FY 2013 Base Plans:

-   0.440
0

0.562
0

-   0.562
0
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PROJECT
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Next generation solutions for the Warfighter due to urgent communications requirements and continuing JTRS
schedule delay
- Represents procurements through the FYDP supporting the next generation IISR, wideband THHR, and AN/
MRC-145 service life extension program
- RDTE funding is required to determine the optimal solution for the AN/MRC-145 service life extension program
Title: NOTM: Test and Evaluation Support

Articles:
FY 2012 Plans:
Test and evaluation support of prototype systems and equipment.
FY 2013 Base Plans:
Continue test and evaluation support of prototype systems and equipment.

-   0.200
0

0.350
0

-   0.350
0

Title: NOTM:  Product Development
Articles:

FY 2012 Plans:
Proof of concept development.
FY 2013 Base Plans:
Proof of concept development.

-   0.460
0

0.802
0

-   0.802
0

Title: NOTM: Engineering Program Support
Articles:

FY 2012 Plans:
Development efforts to include required acquisition documentation and technical support.
FY 2013 Base Plans:
Continue development efforts to include required acquisition documentation and technical support.

-   0.603
0

1.922
0

-   1.922
0

Title: CONDOR: Technical, Engineering Support and Contract Advisory, Assistance Services
Articles:

FY 2011 Accomplishments:
Technical, Engineering Support and Contract Advisory, Assistance Services.

0.203
0

-   -   -   -  

Title: LMST:  Engineering Program Support -   1.314 0.316 -   0.316
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PROJECT
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Articles:
FY 2012 Plans:
Funds for program support, MCOTEA travel to test events, and ECP development for the joint IP Modem
upgrades for both the LMST and Phoenix programs.
FY 2013 Base Plans:
Continued program support, and MCOTEA travel to support certification testing and modem integration testing.

0 0 0

Title: VSAT: Test and Evaluation Support
Articles:

FY 2011 Accomplishments:
Continue Development and integration efforts along with Science & Technology engineering support for Very
Small Aperture Terminal (VSAT).
FY 2012 Plans:
Continue Development and integration efforts, including DISA Modem Certification and engineering support for
VSAT.
FY 2013 Base Plans:
Continue Development and integration efforts, including DISA Modem Certification and engineering support for
VSAT.

0.039
0

0.407
0

0.363
0

-   0.363
0

Title: LMST:  Test and Evaluation Support
Articles:

FY 2011 Accomplishments:
Continue Science & Technology engineering support.
FY 2012 Plans:
Funds to support JITC certifications and modem integration testing for both the LMST and Phoenix programs.

0.244
0

1.344
0

-   -   -  

Title: Legacy Comm/Elec (Networks): Engineering Support for DTC
Articles:

FY 2011 Accomplishments:
Continue Engineering Support for Digital Technical Control and TRC-170.

0.352
0

-   -   -   -  

Title: Legacy Comm/Elec (Networks): Operational Support Test/Support for DTC 0.293 -   -   -   -  



UNCLASSIFIED

PE 0206313M: Marine Corps Comms Systems UNCLASSIFIED
Navy Page 62 of 139 R-1 Line #193

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
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PROJECT
2275: Joint Tactical Radio System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Articles:
FY 2011 Accomplishments:
Continued Operational Support Test/Support for DTC/TRC-170.

0

Title: Legacy Comm/Elec:  TRC-170 Test
Articles:

FY 2011 Accomplishments:
Testing of safety critical failures of TRC-170 antenna replacement.

0.719
0

-   -   -   -  

Title: SMART-T - Program Support
Articles:

FY 2012 Plans:
Provide Science & Technology Engineering support for Secure, Mobile, Anti-jam, Reliable Tactical Terminal
(SMART-T).
FY 2013 Base Plans:
Provide Science & Technology Engineering support for Secure, Mobile, Anti-jam, Reliable Tactical Terminal
(SMART-T).

-   0.196
0

0.098
0

-   0.098
0

Accomplishments/Planned Programs Subtotals 1.850 4.964 4.413 -   4.413

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/4633001: Tactical Satellite
LMST

4.631 17.389 1.418 4.591 6.009 1.444 1.470 1.493 1.511 0.000 36.710

• PMC/4633002: Legacy
Communications Electronics

31.208 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 39.578

• PMC/4633003: Very Small
Aperture Terminal (VSAT)

44.038 16.000 0.500 17.800 18.300 13.688 5.814 1.526 1.537 0.000 171.643

• PMC/4633004: TCM 71.179 84.450 61.683 4.937 66.620 85.694 94.182 47.728 11.530 0.000 621.259
• PMC/4633005: SMART-T 0.000 1.665 1.263 2.200 3.463 0.928 1.424 1.649 1.053 0.000 20.816
• PMC/700000: SMART-T Spares 0.178 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.198
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/4633006: AN/TRC-170 0.000 25.136 0.000 3.000 3.000 2.992 5.979 7.464 9.206 0.000 53.777

D. Acquisition Strategy
(U) D. ACQUISITION STRATEGY:

(U)  Tactical Satellite Comm Terminal (TSCT) - LIGHTWEIGHT MULTIBAND SATELLITE TERMINAL (LMST)/PHOENIX:   With the signing of the SATCOM Collapse
(20 May 2011) a dynamic transition is about to take place which will consolidate (3) programs, Lightweight Multiband Satellite Terminal (LMST), Phoenix Tactical
SHF Satellite Terminal (TSST), and the Very Small Aperture Terminal Large (VSAT-L) into (1) requirement defined as the Universal Satellite Access Tactical
Terminal (UnSATT).  The acquisition strategy for the Lightweight Multi-band Satellite Terminal (LMST) and Phoenix program is to sustain terminals to maintain joint
interoperability through FY17.

(U) Legacy Communications/Electronics Modifications and Sustainment (LEGACY): Provide continuous sustainment support to fielded equipment and implemented
Service Life Extension Programs for equipment reaching its end of life supportability.

(U) Command & Control On-the-move Network, Digital Over-the-horizon Relay (CONDOR):  Evaluate prototype hardware.

(U) Networking on the Move (NOTM):  Develop on-the-move capabilities and integrate with at-the-halt network and legacy communications equipment.

(U) Very Small Aperture Terminal (VSAT): provides beyond line-of-sight (BLOS) satellite communications throughout the MAGTF.  Multiple VSAT configurations
provide the capability to tailor satellite communications to the lowest echelon.  The VSATs are currently Ku-band only which requires commercial satellite connectivity.
Future upgrades will utilize the military's Wide-band Global Satellites Ka-band capability to reduce long term O&M costs associated with commercial bandwidth.
R&D work is necessary to ensure the successful transition from Ku to Ka-band.  R&D funds will also be used to develop and test an X-band capability for the VSAT
Terminals.  Additional R&D funding will allow for further development of more capable modems which will provide higher capacity through-put and Transmission
Security (TRANSEC).

(U) Secure Mobile Anti-Jam Reliable Tactical-Terminal (SMART-T):  AEHF capability upgrade requires MCSC to modify SMART-T terminals with AEHF upgrade kits
and replace the AN/PSQ-17 planning tool by purchasing the Tactical Computer Digital Mission Planner, AN/PYQ-19, through PM WIN-T.

(U)  Tactical Communications Modernization (TCM): - Provides for the testing and evaluation of next generation tactical radio systems supporting the AN/MRC-145
service life extension program.
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E. Performance Metrics
N/A
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2275: Joint Tactical Radio System

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

NOTM Development C/FFP QNA:Stafford, VA -   0.460 Dec 2011 0.802 Dec 2012 -   0.802 0.000 1.262  

CONDOR Development SS/FFP MITRE ,CECOM:Ft.
Monmouth, NJ 6.970 -   -   -   -   0.000 6.970  

Subtotal 6.970 0.460 0.802 -   0.802 0.000 8.232

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

NOTM Engineering Support FFRDC MITRE:Stafford, VA -   0.203 Jan 2012 0.784 Jan 2013 -   0.784 0.000 0.987  
VSAT Development and
Integration FFRDC MITRE:Stafford, VA 4.337 -   Jan 2012 0.293 Jan 2013 -   0.293 0.000 4.630  

LMST Contractor Support FFRDC MITRE:Stafford, VA 0.265 2.658 Mar 2012 0.316 Mar 2013 -   0.316 0.000 3.239  
LCE (Networks) Support C/FFP QNA:Stafford, VA 2.376 -   -   -   -   0.000 2.376  
NOTM Contract Support C/FFP QNA:Stafford, VA -   0.400 Mar 2012 1.138 Mar 2013 -   1.138 0.000 1.538  
VSAT Contractor Support C/FFP QNA:Stafford, VA 0.043 -   -   -   -   0.000 0.043  

LCE (TRC-170A) Support FFRDC MITRE, CECOM:Fort
Monmouth, NJ 0.500 -   -   -   -   0.000 0.500  

SMART-T Contractor Support C/FFP QNA:Stafford, VA -   0.196 Mar 2012 0.098 Mar 2013 -   0.098 0.000 0.294  
Subtotal 7.521 3.457 2.629 -   2.629 0.000 13.607

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

VSAT Test Support MIPR JITC:Ft. Huachuca, AZ -   0.407 Mar 2012 0.070 Mar 2013 -   0.070 0.000 0.477  

NOTM Test Support MIPR MCTSSA:Camp
Pendleton, CA -   0.200 Dec 2011 0.350 Dec 2012 -   0.350 0.000 0.550  

LCE (Networks) Test Support MIPR MCOTEA/
JITC:Quantico, VA 0.978 -   -   -   -   0.000 0.978  
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TCM Next Generation IISR C/FFP MCSC:Quantico, VA -   0.440 Mar 2012 0.562 Mar 2013 -   0.562 0.000 1.002  
LCE (TRC-170A) WR MCOTEA:Quantico, VA 0.253 -   -   -   -   0.000 0.253  

Subtotal 1.231 1.047 0.982 -   0.982 0.000 3.260

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 15.722 4.964 4.413 -   4.413 0.000 25.099

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2275
LMST BCA 1 2011 1 2011
LMST Contract Expiration 4 2011 4 2011
LMST Joint IP Modem Upgrades 2 2013 4 2017
LMST Reset/MWS 1 2011 4 2011
LMST Sustainment/Support 1 2011 4 2017
LMST Contract Award 1 2012 1 2012
LMST (Phoenix) Joint IP Modem Upgrades 1 2012 4 2013
LMST (Phoenix) JITC Certifications 4 2013 4 2013
LMST (Phoenix) Master Work Schedule 1 2011 4 2017
LMST (Phoenix) PNPT Fielding 3 2011 2 2012
LMST (Phoenix) Terminals Fielding 1 2011 2 2011
LMST (Phoenix) Sustainment 1 2011 4 2017
VSAT ARSTRAT, ICTO, JITC Testing 1 2011 1 2011
VSAT Government Acceptance Testing 2 2012 4 2012
VSAT Large Fielding Decision 4 2011 4 2011
VSAT Large IOC 1 2012 1 2012
VSAT Large Fielding 1 2012 2 2012
VSAT Ka-band FRP/Fielding 3 2012 3 2012
VSAT Small/Medium IOC 1 2013 1 2013
VSAT JITC Test Event (DICE 3) 4 2013 4 2013
VSAT JIPM Upgrade 2 2013 3 2013
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Start End
Events by Sub Project Quarter Year Quarter Year

VSAT Ka-band FOC 4 2013 4 2013
VSAT Tech Refresh 4 2016 4 2016
SMART-T SV-1 On Orbit Test 4 2011 1 2012
SMART-T Fielding Conference I MEF 1 2012 1 2012
SMART-T AEHF Planning Tool Fielding Decison 1 2012 1 2012
SMART-T Increment 5 Release 2 2012 2 2012
SMART-T Operational User Evaluation 1 2012 1 2012
SMART-T Phase 1 Training (Backwards compatibility) 1 2012 2 2013
SMART-T SV-2 Launch 2 2012 2 2012
SMART-T Fielding Conference II MEF 2 2012 2 2012
SMART-T Phase 2 Training 2 2013 4 2015
SMART-T SV-2 On Orbit Test 3 2012 4 2012
SMART-T Planning Tool Fielding 3 2012 4 2015
SMART-T AEHF Terminal Fielding 3 2012 4 2015
SMART-T Multi-service Operational Test & Evaluation 3 2012 2 2013
SMART-T SV-3 Launch 1 2013 1 2013
NOTM CDD Development 1 2011 1 2012
NOTM CARD/LCCE/Affordability Assessment 2 2011 1 2012
NOTM MS C Increment 1 4 2013 4 2013
NOTM Proof of Concept Testing Increment 2 1 2012 4 2013
NOTM PDR Increment 2 3 2013 3 2013
NOTM Post PDR Assessment Increment 2 1 2014 1 2014
NOTM MS B Increment 2 2 2014 2 2014
NOTM EMD RFI 3 2013 3 2013
NOTM EMD RFP 1 2014 1 2014
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Start End
Events by Sub Project Quarter Year Quarter Year

NOTM EMD Contract Award 3 2014 3 2014
NOTM LRIP Increment 2 RFP 4 2015 4 2015
NOTM LRIP Increment 2 Contract Award 2 2016 2 2016
NOTM LRIP Increment 2 FRP 4 2017 4 2017
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2276: Comms Switching and
Control Sys

4.106 3.979 8.327 -   8.327 10.336 9.295 7.759 5.103 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
(U) Network Planning & Management (NPM), formerly Joint Network Management System (JNMS), is a portfolio of communications planning and Network
Management applications for use throughout the Marine Air-Ground Task Force (MAGTF).  NPM includes the Systems Planning Engineering and Evaluation Device
(SPEED).  NPM provides the MARFOR (Marine Forces) component planners with the ability to conduct high-level planning; detailed planning and engineering;
monitoring; control and reconfiguration; and spectrum planning and management in support of Combatant Commander (COCOM) and Commander, Joint Task Force
(CJTF) operations.   SPEED provides High Frequency (HF) predictions, Line of Site (LOS) propagation, Radio Coverage Analysis (RCA), Satellite planning, Command
and Control Personal Computer (C2PC) track interface, interference and de-confliction analysis, spectrum management, Radio Guard Charts, Comm-On-The-Move
(COTM), and T/E (training & education) and force structure management.

(U) Transition Switch Module (TSM): consists of three systems that provide a flexible Unit Level Switch that replaces legacy Tri-Tac switches with current commercial
technology, providing maneuver elements with improved voice/data switching, data transport and bandwidth management capabilities.  This program maintains USMC
joint interoperability as all Services transition to Commercial Off-The-Shelf (COTS) switching technologies.

(U) Expeditionary Command and Control Suite (ECCS): Will provide reach back capability to the Global Information Grid (GIG) to access the Defense Switch Network
(DSN), Defense Information System Network (DISN) Secret Internet Protocol Router Network (SIPRNET), Non-secure Internet Protocol Router Network (NIPRNET),
and DISN Video Services (DVS), enabling a small advance force/liaison team to communicate with a Marine Air-Ground Task Force (MAGTF), Joint Task Force (JTF)
or other Joint Force Commander, and to maintain situational awareness.

(U) Tactical Data Network (TDN) Gateway (GW): The TDN GW is a shelter system mounted on a Heavy-High Mobility Multipurpose Wheeled Vehicle (H-HMMWV) and
is the data communication connection between external and internal Marine Air-Ground Task Force (MAGTF) networks.  It provides the Wide Area Network (WAN)
connection point and is the hub of the Local Area Network (LAN) architecture. The LAN is extended via the Data Distribution System (DDS), which is the TDN server
variant of the TDN GW.  TDN GWs and DDSs provide data transfer and switching services, subscriber access and mobile host support.  A GW can operate from the
SENSITIVE BUT UNCLASSIFIED (SBU) up to the SECRET level and contains an integral NSA Type 1 Inline Network Encryption (INE) device capable of supporting
tunneling.

(U) Tactical Data Network (TDN) Data Distribution System - Modular (DDS-M):  The DDS-M provides the commander a modular, integrated, and interoperable Internet
Protocol (IP)- based LAN and WAN data networking capability that forms the data communications backbone and data communications support to organizations within
a MAGTF.  The DDS-M provides extension of the Defense Information System Network (DISN), Secret Internet Protocol Router Network (SIPRNet), and Sensitive
But Unclassified (SBU) Non-secure Internet Protocol Router Network (NIPRNet) as well as a Coalition networking capability and access to strategic, supporting
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establishments, joint and other service component tactical data networks for Marine Corps Tactical Data Systems (TDSs) and other DDS-Ms.  The DDS-M provides
Marine Corps maneuver elements with a modular and scalable IP data transport capability that will replace, supplement and be used with existing legacy data systems
through the integration of computers, routers, data switches and cabling, Enhanced Position Location and Reporting System (EPLRS) radio net interface units,
MODEMS, link encryption devices, and patch panels.  Uninterrupted Power Supplies (UPS) provide for emergency power and continuity of operations.  The DDS-M can
operate from the SBU up to the TOP SECRET (TS)/SENSITIVE COMPARTMENTED INFORMATION (SCI) level and contains integral In-line Network Encryption (INE)
device supporting IP Security (IPSec) and Virtual Private Networking (VPN).

(U) Warfighter Network Tactical (WFN-T):  WFN-T is a portfolio of systems of tactical network programs.  Starting In FY 2012, WFN-T is broken out into three separate
programs:  TDN DDS-M, TDN Gateway, and Joint Enhanced Core Communications System (JECCS).  WFN-T provides a standard data and voice architecture
for voice, Secret Internet Protocol Router Network (SIPRNet), Non-Classified Internet Protocol Router Network (NIPRNet), coalition, data, and video services that
is interoperable with Joint communications systems.  Specifically, it provides interoperability with Defense Information Systems Agency (DISA) net-centric Global
Information Grid (GIG) convergence architecture, provides network optimization (accelerators) to best utilize precious satellite and terrestrial bandwidth, replaces
copper and fiber optic cable infrastructure assemblies that are outdated,  provides Voice over Internet Protocol (VoIP) that efficiently shares the IP transport data, and
provides multi-level security cross-domain solutions mandated by the DISA GIG IP convergence (black core).

(U) Joint Enhanced Core Communications System (JECCS):  Formerly known as First In Command and Control System (FICCS).  JECCS is the Joint Task Force
(JTF) enabler ''first in'' integrated, processor-controlled communications and management system that provides C2 capabilities supporting a Marine Expeditionary Unit
(MEU) deployment ashore of the early phases of a deployment by a larger command element such as a Marine Air-Ground Task Force (MAGTF) or JTF Commander's
mission into an Area of Operation.  The JECCS is easily scalable and capable of "fly-away" deployment.  It is a system of systems composed of Commercial Off-the-
Shelf (COTS) and Government Off-the-Shelf (GOTS) equipment.  It provides the primary interface between subscriber equipment/systems and the long-haul multi-
channel transmission systems.  The JECCS facilitates secure and non-secure voice and data communications, switching functions, network routing, and management
functions.  The JECCS augments the current and planned communications architectures and provides technical control and network management services for the
broad range of switching and radio connectivity requirements.

(U) Digital Technical Control (DTC):  DTC and other communications are a switch network infrastructure which provides voice, SIPR, NIPR, coalition, data, and
video services.  DTC provides the deployed warfighter with a standard data and voice architecture that is interoperable with joint and other services' communications
systems.  Prior to FY 2012, funding for DTC was included in PU C2275, Legacy Communications/Electronics.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: TSM: Engineering and Program Support
Articles:

FY 2011 Accomplishments:
Continue engineering and program support efforts.
FY 2012 Plans:

0.100
0

0.500
0

0.317
0

-   0.317
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue engineering and program support efforts.
FY 2013 Base Plans:
Continue engineering and program support efforts.
Title: TSM: Technology Insertion

Articles:
FY 2011 Accomplishments:
Technology insertion continued development, increment III.
FY 2012 Plans:
Technology insertion continued development, increment IV.

0.212
0

0.775
0

-   -   -  

Title: WFN-T: Engineering Support and Prototype Development
Articles:

FY 2011 Accomplishments:
Continue FY10 efforts for increments III and IV.

1.927
0

-   -   -   -  

Title: WFN-T: Test and Evaluation Support
Articles:

FY 2011 Accomplishments:
Continued test and evaluation of WFN-T efforts.

0.150
0

-   -   -   -  

Title: DDS-M:  Test and Evaluation Support
Articles:

FY 2012 Plans:
JITC Joint Interoperability Testing and MCOTEA participation in DT events; First Article Testing (FAT) and
Systems Integration Testing (SIT) in support of independent user evaulations.
FY 2013 Base Plans:
Continue JITC Joint Interoperability Testing and MCOTEA participation in DT events; First Article Testing (FAT)
and Systems Integration Testing (SIT) in support of independent user evaulations.

-   0.380
0

0.510
0

-   0.510
0

Title: DDS-M Program Management Support
Articles:

FY 2012 Plans:

-   1.266
0

1.444
0

-   1.444
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Program management support for DDS-M systems.
FY 2013 Base Plans:
Continue program management support for DDS-M systems.
Title: DDS-M:  Program Engineering Support

Articles:
FY 2012 Plans:
Program engineering support for DDS-M systems.
FY 2013 Base Plans:
Continue program engineering support for DDS-M systems.

-   0.514
0

0.517
0

-   0.517
0

Title: NPM: SPEED, CEOI development and Pub 8 compliance
Articles:

FY 2011 Accomplishments:
Continue with SPEED v11.X testing, release, fielding and award.
FY 2012 Plans:
Continue future enhancements to software to maintain relevancy with emerging communication technology.
FY 2013 Base Plans:
Continue future enhancements to software to maintain relevancy with emerging communication technology.

1.344
0

0.505
0

0.978
0

-   0.978
0

Title: ECCS: Test and Evaluation Support
Articles:

FY 2011 Accomplishments:
Continue test and evaluation support.
FY 2013 Base Plans:
Continue test and evaluation support.

0.373
0

-   0.409
0

-   0.409
0

Title: ECCS:  Engineering and Program Support
Articles:

FY 2012 Plans:

-   0.038
0

0.934
0

-   0.934
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue engineering and program efforts.
FY 2013 Base Plans:
Continue engineering and program efforts.
Title: ECCS:  Product Development

Articles:
FY 2013 Base Plans:
Development on JIPM, ARSTRAT, and IA certifications.

-   -   0.770
0

-   0.770
0

Title: JECCS:  Engineering and Program Support
Articles:

FY 2013 Base Plans:
Continue program support for development and testing efforts.

-   -   0.077
0

-   0.077
0

Title: JECCS:  Test and Evaluation Support
Articles:

FY 2013 Base Plans:
Continue upgrade/refresh testing of JECCS-R systems.

-   -   0.040
0

-   0.040
0

Title: DTC:  Test and Evaluation Support
Articles:

FY 2013 Base Plans:
Provide support for T&E efforts.

-   -   0.151
0

-   0.151
0

Title: DTC:  Engineering and Development Support
Articles:

FY 2012 Plans:
Continue engineering program support efforts.
FY 2013 Base Plans:
Continue engineering program support efforts.

-   0.001
0

2.180
0

-   2.180
0

Accomplishments/Planned Programs Subtotals 4.106 3.979 8.327 -   8.327



UNCLASSIFIED

PE 0206313M: Marine Corps Comms Systems UNCLASSIFIED
Navy Page 79 of 139 R-1 Line #193

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2276: Comms Switching and Control Sys

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/4634-1: TSM 1.850 15.780 0.000 22.100 22.100 0.000 0.000 0.000 0.000 0.000 146.348
• PMC/4634-2: ECCS 0.415 0.000 0.300 0.000 0.300 4.777 12.657 10.423 0.000 0.000 38.436
• PMC/4634-4: WFN-T 21.217 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 107.379
• PMC/4634-5: DDS-M 0.000 98.153 32.353 0.000 32.353 56.073 50.931 40.436 41.007 0.000 318.953
• PMC/4634-6: DTC 0.000 20.134 3.295 0.000 3.295 8.981 1.070 3.484 7.352 0.000 44.316
• PMC/4634-7: JECCS 0.000 0.000 5.200 0.000 5.200 5.192 1.746 1.776 9.913 0.000 23.827
• PMC/4630-1: TSM 0.000 0.000 0.000 0.000 0.000 22.117 0.000 0.000 0.000 0.000 22.117

D. Acquisition Strategy
(U) Transition Switch Module (TSM): calls for the identification, integration, and testing of commercial switching technologies of sufficient maturity to improve system
performance or meet emerging user requirements. Seeks commercial solutions that are fully compatible and interoperable with other Communication Networking
Systems (CNS) programs that are fielded and/or being fielded e.g., DTC, TDN, Joint Enhanced Core Communication System (JECCS) etc.

(U) Network Planning and Management (NPM), formerly Joint Network Management Systems (JNMS): The NPM acquisition strategy emphasizes the use of
Commercial Off-The-Shelf (COTS) and Government Off-The-Shelf (GOTS) products.  The USMC GOTS SPEED acquisition strategy is for spiral development with the
goal of releasing one new version of software annually.  The SPEED contract method is through a sole source Blanket Purchase Agreement (BPA) using Fixed Price
Task Orders based on the developer's GSA schedule for man-hours.

(U) Expeditionary Command and Control Suite (ECCS): will use the evolutionary acquisition strategy and pursue a competitive firm fixed price contract.  Major concerns
will be interoperability and compatibility with existing systems and components.  R&D effort will focus on integrating and testing 'miniaturized' versions of existing
components.  Emerging technologies such as VoIP and Secure Wireless will also be addressed in the out year R&D effort.  R&D funding drops as system goes into
production.

(U) Tactical Data Network (TDN): is an evolutionary acquisition strategy.  As new products and industry standards are produced, they are to be tested and integrated
into TDN equipment.  RDTE funding is required to test and evaluate Commercial Off-The-Shelf (COTS) items which will be integrated into TDN Gateways and Data
Distribution Systems (DDS) to fulfill Operational Requirements Document (ORD) requirements.  FY10 and FY11 funding for TDN is included in the WFN-T line.

(U) TDN Data Distribution System - Modular (DDS-M): is an evolutionary acquisition strategy that will modify existing and legacy programs to add emerging capabilities
for interoperability.  The tenets of the WFN-T acquisition strategy are Commercial Off-The-Shelf (COTS) and Government Off-The-Shelf (GOTS), firm fixed-price
competitive contracts for material solutions to meet emerging requirements.  WFN-T may reuse other Services' development and ride external contracts that satisfy
requirements and analysis of alternatives.
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(U) Joint Enhanced Core Communications System-Refresh (JECCS-R):  The JECCS-R acquisition strategy is based upon an evolutionary acquisition where most
components are Commercial Off-the-Shelf (COTS).  As an evolutionary acquisition, the JECCS will continue to be upgraded and improved as technology advances.
Software version upgrades will be included.  COTS and GOTS will be used to the maximum extent possible. The task order recipient will be responsible for updating
the JECCS-R system operations and maintenance manual, which provides an integrated view of the equipment and interoperation of all components.

(U) Digital Technical Control (DTC):  is an evolutionary acquisition strategy.  As new products and industry standards are produced, they are to be tested and integrated
into DTC equipment. Major concerns will be interoperability and compatibility with existing systems and components in the Marine Corps, as well as Joint and Coalition
forces.  R&D effort will focus on developing and integrating improved versions of existing components, while working toward the end-state of IPV6.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ECCS JIPM, ARSTRAT C/FFP US Army,
CECOM:Aberdeen, MD 7.231 -   0.555 Jan 2013 -   0.555 0.000 7.786  

ECCS IA Certifications Reqn MCOTEA:Quantico, VA 6.412 -   0.215 Dec 2012 -   0.215 0.000 6.627  
NPM (SPEED S/W
Development) C/FFP MCSC, Northrop

Grumman:VA, FL 7.329 0.505 Mar 2012 0.978 Jan 2013 -   0.978 0.000 8.812  

TSM DITS-H Development SS/FFP MCSC, ITT:VA, SC 1.140 0.775 Mar 2012 -   -   -   0.000 1.915  
Subtotal 22.112 1.280 1.748 -   1.748 0.000 25.140

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ECCS Engineering Support FFRDC US Army,
MITRE:Stafford, VA -   0.038 Jan 2012 0.534 Jan 2013 -   0.534 0.000 0.572  

DTC Engineering Supportq FFRDC US Army,
MITRE:Stafford, VA -   0.001 Jan 2012 2.180 Jan 2013 -   2.180 0.000 2.181  

ECCS Engineering Support WR MCTSSA:Camp
Pendleton, CA -   -   0.100 Dec 2012 -   0.100 0.000 0.100  

TSM Engineering Support FFRDC US Army,
MITRE:Stafford, VA 0.526 0.500 Jan 2012 0.317 Jan 2013 -   0.317 0.000 1.343  

WFN-T Engineering Support FFRDC US Army,
MITRE:Stafford, VA 1.882 -   -   -   -   0.000 1.882  

DDS-M Engineering Support SS/FFP US Army,
MITRE:Stafford, VA -   0.514 Jan 2012 0.517 Jan 2013 -   0.517 0.000 1.031  

Subtotal 2.408 1.053 3.648 -   3.648 0.000 7.109

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ECCS T&E WR MCOTEA:VA -   -   0.315 Jan 2013 -   0.315 0.000 0.315  
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ECCS T&E MIPR JITC:Ft. Huachuca, AZ -   -   0.094 Jan 2013 -   0.094 0.000 0.094  
DTC T&E MIPR JITC:Ft. Huachuca, AZ -   -   0.151 May 2013 -   0.151 0.000 0.151  
WFN-T T&E MIPR JITC:Ft. Huachuca, AZ 0.900 -   -   -   -   0.000 0.900  
DDS-M T&E WR MCOTEA:VA -   0.300 Mar 2012 0.300 Mar 2013 -   0.300 0.000 0.600  
DDS-M T&E MIPR JITC:Ft. Huachuca, AZ -   0.080 May 2012 0.210 May 2013 -   0.210 0.000 0.290  

Subtotal 0.900 0.380 1.070 -   1.070 0.000 2.350

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ECCS Program Support C/FFP MCSc, QinetiQ:VA -   -   0.300 Mar 2013 -   0.300 0.000 0.300  
JECCS Program Support C/FFP MCSC, QinetiQ:VA -   -   0.117 Mar 2013 -   0.117 0.000 0.117  
DDS-M Program Support C/FFP MCSC, QinetiQ:VA -   1.266 Mar 2012 1.444 Mar 2013 -   1.444 0.000 2.710  

Subtotal -   1.266 1.861 -   1.861 0.000 3.127

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 25.420 3.979 8.327 -   8.327 0.000 37.726

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2276
TDN DDS-M Core Modules - Fielding 1 2011 1 2013
TDN DDS-M Core Modules - IOC 2 2012 3 2012
TDN DDS-M - Core Modules - FOC 1 2013 3 2013
TDN DDS-M - Recompete RFP 3 2012 3 2012
TDN DDS-M - Contract Award 2 2013 2 2013
TDN DDS-M - Tech Refresh/Fielding 2 2014 4 2016
NPM/SPEED IPR (one per quarter) 1 2011 4 2017
NPM/SPEED Fielding - Ver 11.0 4 2011 4 2011
NPM/SPEED Fielding - Ver 11.1 2 2012 2 2012
NPM/SPEED Fielding - Ver 11.X (one new version per FY) 2 2013 2 2017
NPM/SPEED RFP 1 2012 1 2012
NPM/SPEED Contract Award 1 2013 1 2013
NPM/SPEED Developmental Test - PAT (1st QTR each FY) 1 2011 1 2017
NPM/SPEED Operational Test - FAT 1 (1st QTR each FY) 1 2011 1 2017
NPM/SPEED ATO for 11.0 3 2011 3 2011
NPM/SPEED ATO for 11.1 1 2012 1 2012
NPM/SPEED ATO for 11.X 2 2013 2 2013
ECCS RFI 4 2011 4 2011
ECCS MDD 3 2011 3 2011
ECCS RFP Release 1 2012 1 2012
ECCS MS C/FRP 1 2012 1 2012
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Start End
Events by Sub Project Quarter Year Quarter Year

ECCS Contract Award 1 2012 1 2012
ECCS Verification Test 3 2012 4 2012
ECCS FCA 4 2012 4 2012
ECCS PCA 4 2012 4 2012
ECCS Fielding Decision 4 2012 4 2012
DTC-R FCA 2 2011 2 2011
DTC-R OA 2 2011 3 2011
DTC-R Full Rate Production 3 2011 3 2011
DTC-R NET 1 2012 2 2013
DTC-R IOC 2 2012 2 2012
DTC-R Refresh Fielding 2 2012 2 2015
DTC-R FOC 1 2014 1 2014
DTC-R Market Research 1 2014 1 2015
DTC-R PDR 2 2015 2 2015
DTC-R CDR 4 2015 4 2015
JECCS CARD 1 2011 2 2011
JECCS LCCE 2 2011 3 2011
JECCS Affordability Assessment (AA) 4 2011 1 2012
JECCS RFI 3 2011 3 2011
JECCS RFP 4 2011 4 2011
JECCS MDD 1 2012 1 2012
JECCS MS B 3 2012 3 2012
JECCS FRP/MS C 1 2013 1 2013
JECCS Production Decision 2 2013 2 2013
JECCS Fielding Decision 3 2013 3 2013
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Start End
Events by Sub Project Quarter Year Quarter Year

JECCS IOC 1 2014 1 2014
JECCS FOC 1 2015 1 2015
JECCS CDR 4 2012 4 2012
JECCS SVR 2 2013 2 2013
JECCS PRR 4 2013 4 2013
JECCS PDR 1 2015 1 2015
JECCS FAT/SIT 1 2013 1 2013
JECCS JITC/Operational Assessment 2 2013 2 2013
JECCS PAT 1 3 2013 3 2013
JECCS PAT 2 4 2013 4 2013
TSM MDD Technology Insertion 1 1 2011 1 2011
TSM MS B Technology Insertion 1 2 2011 2 2011
TSM RFP Technology Insertion 2 2 2011 2 2011
TSM Contract Award Technology Insertion 2 1 2012 1 2012
TSM IBR 2 2012 2 2012
TSM CDR 3 2012 3 2012
TSM FAT/SIT/JITC Technology Insertion 1 3 2012 2 2013
TSM SBR 2 2013 2 2013
TSM MS C Technology Insertion 1 2 2013 2 2013
TSM FRP Technology Insertion 1 4 2013 4 2013
TSM MDD Technology Insertion 2 1 2014 1 2014
TSM MS B Technology Insertion 2 2 2014 2 2014
TSM MS C Technology Insertion 2 3 2016 3 2016
TSM FRP Technology Insertion 2 1 2017 1 2017
TSM RFP Increment x 2 2014 2 2014
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Events by Sub Project Quarter Year Quarter Year

TSM Contract Award Increment x 1 2015 1 2015
TSM Fielding Technology Insertion 2 3 2013 4 2014
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2277: System Engineering and
Integration

5.405 9.575 6.171 -   6.171 6.366 6.450 6.537 6.573 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project provides funds for engineering, test, and evaluation activity, which ensures that the systems being developed within the Program Element (PE) employ
consistent standards for interoperability and, to the maximum extent feasible, use hardware and software which is uniform and standard across programs.  Marine Air-
Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, and Coordination. (MAGTF C4I SEI&C)
provides for the centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems. It develops, certifies, and
manages the configurations of the Marine Corps Enterprise
Systems and Technical Architecture products and uses these to support enterprise-level systems engineering. It supports unified technical representation to joint and
coalition communities for Marine Corps Systems and provides top-tier system engineering support to address system of systems technical issues. It is used to conduct
direct Marine Expeditionary Unit/Marine Expeditionary Force (MEU/MEF) support in system integration testing with USN. This is part of Deploying Group Systems
Integration Testing (DGSIT)) and workups supporting Marine Expeditionary Force (MEF) deployments. It is also used to support Marine Corps systems coordination
and involvement in DoD initiatives to include ForceNet, Global Information Grid Enterprise Services (GIGES), and other Deployable Information Systems Architecture
DISA/NETWARCOM efforts.

Joint Distributed Engineering Plant (JDEP) directly supports DoD mandated directive CJCSI 6212.01F, to evaluate the interoperability of the holistic Marine Air Ground
Task Force (MAGTF) Command Control Communications Intelligence (C4I) Capability produced by Marine Corps Systems Command (MARCORSYSCOM). This
evaluation will be accomplished via the MAGTF C4I Capability Certification (MC3) process. Using MC3, composite capabilities are evaluated for their collective
interoperability with joint forces; support integration of emmergent systems with systems aleady fielded, and to conduct critical engineering analysis capable of isolating
and correcting capability deficiencies and optimize system of systems performance.

Joint Interoperability of Tactical Command and Control Systems (JINTACCS) is a Joint Chiefs-of-Staff (JCS)/DoD-mandated program for joint development,
implementation, and testing of tactical datalinks and US Message Text Format (MTF) under the direction of the Defense Information Systems Agency (DISA) and Office
of the Secretary of Defense/Networks and Information Integration (OASD/NII) per the Commander Joint Chiefs of Staff (CJCSI) 6610.01C and CJCS16241.04 for US
Military Tactical Forces (USMTF).

Marine Air-Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, and Coordination. (MAGTF
C4I SEI&C) provides for the centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems. It develops,
certifies, and manages the configurations of the Marine Corps Enterprise Systems and Technical Architecture products and uses these to support enterprise-level
systems engineering. It supports unified technical representation to joint and coalition communities for Marine Corps Systems and provides top-tier system engineering
support to address system of systems technical issues. It is used to conduct direct Marine Expeditionary Unit/Marine Expeditionary Force (MEU/MEF) support in
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system integration testing with USN. This is part of Deploying Group Systems Integration Testing (DGSIT)) and workups supporting Marine Expeditionary Force (MEF)
deployments. It is also used to support Marine Corps systems coordination and involvement in DoD initiatives to include ForceNet, Global Information Grid Enterprise
Services (GIGES), and other Deployable Information Systems Architecture DISA/NETWARCOM efforts.

Expeditionary Energy Office (E2O):  Energy is a top priority for the USMC as stated by the Commandant, and in support of this priority, he created the USMC
Expeditionary Energy Office (E2O), with the mission to analyze, develop, and direct the Marine Corps' energy strategy in order to optimize expeditionary capabilities
across all warfighting functions.  E2O's role is to advise the Marine Requirements Oversight Council (MROC) on all energy and resource related requirements,
acquisitions, and programmatic decisions.  This office and funding will support the USMC Energy Strategy, which is the framework for the Marine Corps that
communicates the Commandant's vision, mission, goals and objectives for expeditionary and installations energy.  Additionally, this funding will enable execution of the
USMC Energy Strategy Implementation Guidance which identifies specified tasks and responsibilities and timeframes for achievement.  These two documents align
the Marine Corps with operational energy management and strategy requirements established in the National Defense Authorization Act 2009, DoD directives and
SECNAV goals.  This funding will support the office''s requirements for technical, programmatic, and administrative support.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Expeditionary Energy Office (E2O)
Articles:

FY 2012 Plans:
Funds provide Expeditionary "Smart" Power Grids, Expeditionary Alternative (PV Solar) Energy Systems and
Alternative (Bio) fuels to analyze, develop, and direct the Marine Corps'' energy strategy in order to optimize
expeditionary capabilities across all warfighting functions.  Additionally, this funding will enable execution of
the USMC Energy Strategy Implementation Guidance which identifies specified tasks and responsibilities
and timeframes for achievement.  These two documents align the Marine Corps with operational energy
management and strategy requirements established in the National Defense Authorization Act 2009, DoD
directives and SECNAV goals.  This funding will support the office''s requirements for technical, programmatic,
and administrative support."
FY 2013 Base Plans:
Funds provide Expeditionary "Smart" Power Grids, Expeditionary Alternative (PV Solar) Energy Systems and
Alternative (Bio) fuels to analyze, develop, and direct the Marine Corps'' energy strategy in order to optimize
expeditionary capabilities across all warfighting functions.  Additionally, this funding will enable execution of
the USMC Energy Strategy Implementation Guidance which identifies specified tasks and responsibilities
and timeframes for achievement.  These two documents align the Marine Corps with operational energy
management and strategy requirements established in the National Defense Authorization Act 2009, DoD

-   2.451
0

2.448
0

-   2.448
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

directives and SECNAV goals.  This funding will support the office''s requirements for technical, programmatic,
and administrative support."
Title: JINTACCS: JCS and OASD/NII Data Links Testing.

Articles:
Description: Joint Interoperability of Tactical Command and Control Systems (JINTACCS) is a Joint Chiefs-of-
Staff (JCS)/DoD-mandated program for joint development, implementation, and testing of tactical data links and
US Message Text Format (MTF) under the direction of the Defense Information Systems Agency (DISA) and
Office of the Secretary of Defense/Networks and Information Integration (OASD/NII) per the  Commander Joint
Chiefs of Staff (CJCSI) 6610.01C and CJCS16241.04 for US Military Tactical Forces (USMTF).

FY 2011 Accomplishments:
JINTACCS:  Joint development, implementation, and testing of data links under the direction of the JCS and
OASD/NII.
FY 2012 Plans:
JINTACCS:  Joint development, implementation, and testing of data links under the direction of the JCS and
OASD/NII.
FY 2013 Base Plans:
JINTACCS:  Joint development, implementation, and testing of data links under the direction of the JCS and
OASD/NII.

1.543
0

1.070
0

1.007
0

-   1.007
0

Title: SEIC:  Engineering and Technical Support
Articles:

Description: Marine Air-Ground Task Force (MAGTF) Command, Control, Communications, Computers,
and Intelligence (C4I) Systems Engineering and Integration, and  Coordination (SEI&C). MAGTF C4I SEI&C
provides for the centralized planning and execution of Marine Corps Enterprise Information Technology
and National Security Systems. It develops, certifies, and manages the configurations of the Marine Corps
Enterprise Systems and Technical Architecture products and uses these to support enterprise-level systems
engineering. It supports unified technical representation to joint and coalition communities for Marine Corps
Systems and provides top-tier system engineering support to address system of systems technical issues.
It is used to conduct direct Marine Expeditionary Unit/Marine Expeditionary Force (MEU/MEF) support in
system integration testing with USN.  This is part of Deploying Group Systems Integration Testing (DGSIT)) and

2.433
0

5.030
0

2.716
0

-   2.716
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

workups supporting Marine Expeditionary Force (MEF) deployments. It is also used to support Marine Corps
systems coordination and involvement in DoD initiatives to include ForceNet, Global Information Grid Enterprise
Services (GIGES), and other Deployable Information Systems Architecture DISA/NETWARCOM efforts.

FY 2011 Accomplishments:
MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I systems.
Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs (TISPs).  Pre-deployment
assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES, GIGES and other Joint DoD
initiatives.  Plans are for continued activities to support the interoperability and jointness of the USMC Enterprise
IT/NSS systems.
FY 2012 Plans:
MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I systems.
Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs (TISPs).  Pre-deployment
assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES, GIGES and other Joint DoD
initiatives.  Plans are for continued activities to support the interoperability and jointness of the USMC Enterprise
IT/NSS systems.  FY12 level of funding is needed to accomplish the technical objectives for integration and
interoperability between MAGTF systems and systems of systems.
FY 2013 Base Plans:
MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I systems.
Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs (TISPs).  Pre-deployment
assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES, GIGES and other Joint DoD
initiatives.  Plans are for continued activities to support the interoperability and jointness of the USMC Enterprise
IT/NSS systems.  FY13 level of funding is needed to accomplish the technical objectives for integration and
interoperability between MAGTF systems and systems of systems.
Title: JDEP: Develop Certifications and Conduct MAGTF C4I Capability

Articles:
Description: Joint Distributed Engineering Plant (JDEP) directly supports DoD mandated directive CJCSI
6212.01F, to evaluate the interoperability of the holistic Marine Air Ground Task Force (MAGTF) Command
Control Communications Intelligence (C4I) Capability produced by Marine Corps Systems Command
(MARCORSYSCOM).  This evaluation will be accomplished via the MAGTF C4I Capability Certification
(MC3) process.  Using MC3, composite capabilities are evaluated for their collective interoperability with

1.429
0

1.024
0

-   -   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

joint forces; support integration of emmergent systems with systems aleady fielded, and to conduct critical
engineering analysis capable of  isolating and correcting capability deficiencies and optimize system of systems
performance.

FY 2011 Accomplishments:
JDEP:  Conduct development of the MAGTF C4I Capability Certification process which involved the creation of
capability based test threads. Additionally, create Joint Test Threads and participate in a JFCOM sponsored joint
distributed test event.
FY 2012 Plans:
JDEP:  Conduct development of the MAGTF C4I Capability Certification process which involved the creation of
capability based test threads. Additionally, create Joint Test Threads and participate in a JFCOM sponsored joint
distributed test event.

Accomplishments/Planned Programs Subtotals 5.405 9.575 6.171 -   6.171

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JINTACCS C/FP NSWC:Dahlgren, VA 0.070 -   -   -   -   0.000 0.070  
Subtotal 0.070 -   -   -   -   0.000 0.070

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MAGTF SEI&C C/FP OSEC:Stafford, VA 1.200 2.480 Apr 2012 1.313 Apr 2013 -   1.313 0.000 4.993  
MAGTF SEI&C C/FP MCSC:Quantico, VA 0.800 0.800 Apr 2012 0.440 Apr 2013 -   0.440 0.000 2.040  
MAGTF SEI&C WR NSWC:Dahlgren, VA 0.449 0.750 Apr 2012 0.413 Apr 2013 -   0.413 0.000 1.612  
JDEP C/FP NSWC:Dahlgren, VA 1.152 0.344 Apr 2012 -   -   -   0.000 1.496  
JDEP C/FP OSEC:Carlsbad, CA 0.300 0.340 Apr 2012 -   -   -   0.000 0.640  
JINTACCS C/FP OSEC:Stafford, VA 1.000 0.742 Apr 2012 0.686 Apr 2013 -   0.686 0.000 2.428  

JINTACCS C/FP MCTSSA:Cmp
Pendlton CA 0.513 0.328 Apr 2012 0.321 Apr 2013 -   0.321 0.000 1.162  

EEO (E20) WR NWSC:Crane, IN -   0.901 Jan 2012 0.870 Jan 2013 -   0.870 0.000 1.771  
EEO (E20) C/FP NWSC:Cradderock, MD -   0.875 Jan 2012 0.887 Jan 2013 -   0.887 0.000 1.762  

EEO (E20) C/FP SPAWAR:Charleston,
SC -   0.675 Jan 2012 0.691 Jan 2013 -   0.691 0.000 1.366  

Subtotal 5.414 8.235 5.621 -   5.621 0.000 19.270

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JDEP WR SSCC:Charleston, SC -   0.340 Apr 2012 -   -   -   0.000 0.340  

MAGTF SEI&C MIPR MITRE:Ft Monmouth
NJ -   1.000 Apr 2012 0.550 Apr 2013 -   0.550 0.000 1.550  

Subtotal -   1.340 0.550 -   0.550 0.000 1.890
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Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 5.484 9.575 6.171 -   6.171 0.000 21.230

Remarks
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2278: Air Defense Weapons
System

5.788 2.171 1.993 -   1.993 3.210 3.407 3.421 3.491 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Ground Based Air Defense Transformation (GBAD-T) - Based upon the deployment of the Low Altitude Air Defense (LAAD) Battalions and their employment of the
Stinger Missile, GBAD-T transforms Air Defense equipment through technology insertion and equipment repackaging to address capability gaps as the result of
equipment obsolescence and the emergent and evolving threats to the Marine Air Ground Task Force (MAGTF).

GBAD-T consist of three efforts:  1) sustainment of currently fielded LAAD equipment/assets;  2) fielding and support of the Advanced Man-Portable Air Defense
System (A-MANPADS) that replaces the Avenger Weapon System and existing MANPADS vehicles;  3) replacing the Remote Terminal Unit (RTU), an effort that
replaces an 18 pound laptop computer that provides Situational Awareness and Command and Control to the Stinger and A-MANPAD teams.  The RTU replacement
will interface with and be capable of receiving a Common Aviation Command and Control Systems (CAC2S) broadcasted link.  It will also be capable of interfacing with
legacy MACCS.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: *GBAD TRANSFORMATION: Program Management Services
Articles:

FY 2011 Accomplishments:
Continuing efforts for Information Assurance Accredidation.
FY 2012 Plans:
Information Assurance and Research into Slue to Cue and follow on weapons systems.
FY 2013 Base Plans:
Information Assurance and Research into Optics and Mode 5 IFF (identification friend or foe).

0.107
0

1.105
0

0.705
0

-   0.705
0

Title: *GBAD TRANSFORMATION: Product Development
Articles:

FY 2011 Accomplishments:
Continuing effort to research a replacement weapon for Stinger.
FY 2012 Plans:

0.473
0

0.075
0

0.297
0

-   0.297
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Research in to advanced Friend or Foe Identification.
FY 2013 Base Plans:
Research in advanced Friend or Foe Identification.
Title: *GBAD TRANSFORMATION: Integration Development (Missile Integration)

Articles:
FY 2011 Accomplishments:
Multiple vendor and Government participation in a Government sponsored GBAD capabilities demonstration.
FY 2012 Plans:
Multiple vendor and Government participation in a Government sponsored GBAD capabilities demonstration.
FY 2013 Base Plans:
Multiple vendor and Government participation in a Government sponsored GBAD capabilities demonstration.

4.983
0

0.791
0

0.791
0

-   0.791
0

Title: *GBAD TRANSFORMATION: Support Costs (MCTSSA/MCCDC/Crane support)
Articles:

FY 2011 Accomplishments:
GBAD-T will continue to support Health Assesments at the LAAD Battalions and the Stinger School house,
ensuring Operational Readiness is maintained.
FY 2012 Plans:
GBAD-T will continue to support Health Assesments at the LAAD Battalions and the Stinger School house,
ensuring Operational Readiness is maintained.
FY 2013 Base Plans:
GBAD-T will continue to support Health Assesments at the LAAD Battalions and the Stinger School house,
ensuring Operational Readiness is maintained.

0.225
0

0.200
0

0.200
0

-   0.200
0

Accomplishments/Planned Programs Subtotals 5.788 2.171 1.993 -   1.993

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/300600: GBAD-T 3.559 12.287 11.054 0.000 11.054 24.632 24.436 10.723 10.478 Continuing Continuing
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D. Acquisition Strategy
GBAD TRANSFORMATION: Designated an Abbreviated Acquisition Program (AAP), GBAD-T effects the rapid transition from the Avenger/MANPADS weapon system
to the more mobile, flexible, and maintainable Advanced MANPADS.  The AAP is principally comprised of integrating Government Off The Shelf (GOTS) equipment
and Non-developmental Items (NDI).

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GBAD-T WR NSWC:Crane.IN 3.424 -   -   -   -   0.000 3.424  
GBAD-T MIPR Army:AMRDEC 4.991 -   -   -   -   0.000 4.991  
GBAD-T MIPR PMA-259:China Lake 2.375 -   -   -   -   0.000 2.375  
GBAD-T Various TBD:. 5.548 -   -   -   -   0.000 5.548  

GBAD-T WR NSWC:Crane,IN
(PAS-13 HW) 1.469 -   -   -   -   0.000 1.469  

GBAD-T C/FP EG&G:Stafford, VA 0.489 -   -   -   -   0.000 0.489  

GBAD-T C/FP DRS Tech:Palm Bay,
FL 0.215 -   -   -   -   0.000 0.215  

GBAD-T C/FP Raytheon:San Diego,
CA 3.700 -   -   -   -   0.000 3.700  

GBAD-T C/FP MCSC:Quantico, VA 0.464 0.075 Nov 2011 0.297 Nov 2012 -   0.297 0.000 0.836  
GBAD-T C/FP L3:San Diego, CA 1.473 -   -   -   -   0.000 1.473  

Subtotal 24.148 0.075 0.297 -   0.297 0.000 24.520

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GBAD-T WR NSWC:Crane, IN 0.526 0.200 Jan 2012 0.200 Jan 2013 -   0.200 0.000 0.926  
GBAD-T C/FP MCCDC:Quantico, VA 1.910 -   -   -   -   0.000 1.910  

GBAD-T WR MCTSSA:Camp
Pendleton, CA 0.220 -   -   -   -   0.000 0.220  

GBAD-T WR MCSC:Quantico, VA 0.128 -   -   -   -   0.000 0.128  
GBAD-T C/FP MCOTEA:Quantico, VA 0.257 -   -   -   -   0.000 0.257  
JFIIT SS/FP RNB:Stafford, VA 1.425 -   -   -   -   0.000 1.425  
JFIIT WR MCSC:Quantico, VA 0.130 -   -   -   -   0.000 0.130  

Subtotal 4.596 0.200 0.200 -   0.200 0.000 4.996
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GBAD-T C/FFP MCSC:Quantico, Va -   0.791 Oct 2011 0.791 Oct 2012 -   0.791 0.000 1.582  
GBAD-T MIPR WSMR:NM 0.872 -   -   -   -   0.000 0.872  

GBAD-T MIPR
Not
Specified:Aberdeen,
MD

0.047 -   -   -   -   0.000 0.047  

GBAD-T C/FP MCOTEA:Quantico, VA 0.672 -   -   -   -   0.000 0.672  
GBAD-T MIPR NATC:NM 0.710 -   -   -   -   0.000 0.710  

Subtotal 2.301 0.791 0.791 -   0.791 0.000 3.883

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GBAD-T C/FFP SPAWAR:Charleston
SC -   0.659 Oct 2011 0.320 Oct 2012 -   0.320 0.000 0.979  

GBAD-T C/FP MCSC:Quantico, VA 0.524 0.446 Oct 2011 0.385 Oct 2012 -   0.385 0.000 1.355  
Subtotal 0.524 1.105 0.705 -   0.705 0.000 2.334

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 31.569 2.171 1.993 -   1.993 0.000 35.733

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2278
GBAD-T Milestone C 3 2011 3 2011
GBAD-T Full Rate Production 3 2011 3 2011
GBAD-T Fielding Decision 1 2012 1 2012
GBAD-T IOC 1 2012 1 2012
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2510: MAGTF CSSE & SE 32.568 43.185 25.231 -   25.231 4.476 4.677 4.696 4.395 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
(U) The Marine Air Ground Task Force (MAGTF) Combat Service Support Element & Supporting Establishment (CSSE & SE) consists of mutually supporting Logistics
Information Technology (IT) programs that support force deployment, planning, and execution; sustainment and distribution; and contributes to the Combatant
Commander's Common Operating Picture to support rapid accurate decision making.

MARINE CORPS COMMON HARDWARE SUITE (MCHS) provides Commercial-Off-The-Shelf (COTS) workstations (desktop/laptop), servers and other IT hardware
to support the Operating Force and other non-Navy Marine Corps Intranet (NMCI) Marine Corps customers.  MCHS provides support for two principal groups: 1)
Approximately 50 United States Marine Corps (USMC) Tactical and Functional Programs of Record that use COTS IT hardware as part of their fielded systems; and 2)
Tactical and other Marine Corps customers not supported by NMCI such as Marine Corps Forces, Europe/Marine Corps Forces, Korea and stand-alone Marine Corps
units and schoolhouses.  The goal of the program is to enhance overall IT system interoperability and lower the total cost of ownership by centralizing procurement of
COTS IT hardware, reducing the number of different configurations of computers, and providing worldwide integrated logistics support for all fielded MCHS hardware.
Rapid technology insertion provides ability to develop, test, and evaluate COTS hardware and software configurations for rapid fielding purposes.

GLOBAL COMBAT SUPPORT SYSTEM-MARINE CORPS (GCSS-MC) is the physical implementation of the enterprise Information Technology (IT) architecture
designed to support both improved and enhanced Marine Air Ground Task Force (MAGTF) Combat Support Services (CSS) functions and MAGTF Commander and
Combatant Commanders/Joint Task Force (CC/JTF) combat support information requirements.  The initial program includes all transactional CSS systems related
to Supply Chain Management (SCM) and Enterprise Asset Management (EAM) functionality enabled with Service Management functions.  When combined, these
capabilities are referred to as Logistics Chain Management (LCM) or GCSS-MC/LCM.  The primary goal of GCSS-MC/LCM is to provide the capabilities specified
in the Logistics Operational Architecture (Log OA).  The result of enabling the Log OA is the retirement of legacy applications.  The GCSS-MC/LCM exposes timely
mission information to Marine Corps operational and CSS commanders, CC/JTF commanders and their staffs and other authorized users.  It exposes information
interoperability and common logistics information applications and services across functional areas.  GCSS-MC/LCM allows operating forces commanders to base
decisions on complete logistics information and make decisions in concert with specific operational tasks.

The GCSS-MC/LCM program is procuring capabilities by increments.  GCSS-MC/LCM Increment 1 is a subset of the total requirement that focuses on Logistics
Management and Execution with Logistics Command and Control requirements necessary to perform those functions in a deployed environment.  GCSS-MC/LCM
Increment 1 is global in scope and it can be deployed under any circumstances, during peace or war, independent of geographical location.  The GCSS-MC/LCM
Increment 1 Capability Development Document (CDD), dated 25 May 2005 and approved in December 2005, establishes the requirements for the entire GCSS-MC
portfolio.  Key objectives of the CDD include the following:  (1) Deliver integrated functionality across supply, maintenance, transportation, finance, engineering, health,
acquisition and manpower systems in accordance with the Marine Corps Logistics Operational Architecture; (2) Provide timely information to Marine Corps operational
and CSS commanders, CCs and Joint JTF commanders and their staffs and other authorized users; (3) Allow Operating Forces (OPFORS) commanders to base
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decisions on complete logistics information and make decisions in concert with specific operational tasks; and (4) Provide users and operators of logistics processes
access to information and applications across the spectrum of conflict regardless of location.

TRANSPORTATION SYSTEMS PORTFOLIO (TSP) supports the various ongoing and continuing efforts to modernize legacy USMC logistics systems including
joint interoperability testing and certification and development to ensure compliance with information assurance testing and certification requirements.  Legacy
systems include joint programs supporting deployment and sustainment of theater assets as well as existing USMC legacy systems.  Joint interoperability testing
and certification is an ongoing and continuous requirement that is critical to ensuring all TSP applications are interoperable with other Department of Defense and
Joint Services systems.  There are also ongoing and continuing efforts to ensure that the legacy TSP applications comply with the latest information assurance
requirements.  TSP applications are continually updating their security posture through software enhancements based upon the latest cyber threats.  Also, mandatory
DOD compliance with software patches ensure TSP systems are in compliance with new information assurance vulnerability assessments and ensure data integrity,
confidentiality and availability.

JOINT FORCE REQUIREMENTS GENERATOR II (JFRG II) is a Global Command and Control System (GCCS) software application designed to provide DOD
with a Joint Services, state-of-the-art, integrated, and deployable Automated Information System (AIS) that supports strategic force movements.  JFRG II provides
rapid development of force data to satisfy operational planning and execution requirements.  It serves as the essential link between service force requirements and
validated/sourced unit data.  JFRG II permits multi-level planning with entry of equipment and personnel data, transportation/movement data, and the phasing of the
total force throughout the entire movement timeline.  JFRG II contains an exhaustive joint data library and interfaces directly with the Joint Operation Planning and
Execution System (JOPES).  JFRG II can generate standard, executive, and ad hoc reports, perform database queries, and export or import data from Transportation
Coordinators' Automated Information for Movement System (TC-AIMS) II, MAGTF Deployment Support System (MDSS) II and JOPES.  JFRG II operates and functions
in either a classified or unclassified environment.

PUBLIC KEY INFRASTRUCTURE (PKI) provides security objects and mechanisms used by Public Key (PK)-enabled systems and applications.  The primary products
of PKI are PK certificates and other certified objects used in conjunction with PK certificates.  In addition to PK certificates, PKI provides on-line services (e.g. on-line
certificate status checking), and supplies authenticated attributes in PK certificates and/or attribute certificates.  PKI is one of a number of security solutions used to
protect information and provide attributes to enable critical resources in the Global Information Grid, and is used concurrently with other solutions (e.g. in-line network
encryptors to implement the defense-in-depth concept.)  In conjunction with PK-enabled applications, PKI is used for identification, authentication, data confidentiality
and integrity, and non-repudiation security services.  Additionally, PKI functionally will be expanded to the Secret Internet Protocol Router Network (SIPRNET).

AUTOMATED IDENTIFICATION TECHNOLOGY (AIT) conducts research and development capabilities testing to expand and enhance options necessary to provide
today's Commanders accurate information that allows better communication, coordinating, synchronization, and real-time logistics data transfer capabilities to programs
that influence Warfighting evolutions. AIT devices, hardware and software's are continually evolving and RDT&E provides the necessary modernization progression
to ensure that technologies deployed today meet the demands of the Commander's by providing faster, more reliable, increase data reliability and expedited logistics'
architecture for Marine Corps-unique transportation, distribution and supply systems/software and applications. AIT forecast and plans to focus Web-basing, Web-
enablement and Web Services software technology [i.e., machine-to-machine information exchanges between, our customers in the Military Services and Defense
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agencies, and the Defense industry, based upon the open-standard Extensible Markup Language (XML), Simple Object Access Protocol (SOAP), Military-Standard
(MIL-STD) formatted protocols]. There are three primary reasons why AIT is pursuing this direction:

1. Web-based applications dramatically reduce the costs associated with fielding new software mission capabilities. (Only a limited handful of central servers need to be
updated rather than thousands of employees' desktop computers.)
2. Web-basing and Web Services make AITs software applications much more adaptable to the ongoing and future changes in the Marine Corps procurement and
financial management systems that are being implemented in accordance with the Department's Business Enterprise Architecture.
3. AIT has found that Web-based application development is substantially less expensive than traditional client/server or mainframe-based application development.
One of the reasons why Web-based development is less expensive is that Web-basing applications allows AIT to productively adapt large amounts of open source
software packages with minimal or even zero acquisition and support costs. Also, this allows the Marine Corps to achieve their desired real-time supply chain
information "reach-back" capabilities that may extend to the factory floors where parts, components,and systems are produced.

BASE TELECOMMUNICATIONS INFRASTRUCUTRE (BTI) provides all Marine Corps installations with the base area network communications infrastructure
that connects the end-user to the Defense Information Systems Agency (DISA) network.  BTI sustains upgrades and enhances the telecommunications systems
infrastructure for all Marine Corps Installations in order to meet the demands required to support the 5th Element of the MAGTF.  BTI is designed to maintain industry
currency as it relates to technological capabilities for all voice, video and data transport services via each installation's infrastructure. These data services include
support for but are not limited to: Telephony (including voice over internet protocol), Enhanced 911, Video-Teleconferencing, Integrated Services Digital Network,
Marine Corps Enterprise Network, Energy Monitoring Control Systems, Intrusion Detection Systems, Access Control Systems, Fire Alarm Control Networks and Fleet
Training Systems.  This includes supporting systems such as optical networks, telecommunications management systems, primary power, voice mail, teleconferencing,
and outside plant infrastructure.

ELECTRONIC MAINTENANCE SUPPORT SYSTEM (EMSS) is composed of several main components including Electronic Maintenance Devices (EMD), regional
servers, deployment servers, charger racks, and ruggedized deployment cases. EMSS is a rugged organizational-level (O-level), light-weight, one-man portable
maintenance device capable of supporting multiple platforms and systems across maintenance communities.  EMSS provides a Commercial Off-The-Shelf (COTS)
hardware device equipped with network interfaces, Built-In-Test/Built-In-Test Equipment (BIT/BITE) interfaces, and Software Defined Test Instrument (SDTI) General
Purpose Electronic Test Equipment (GPETE) capabilities. These hardware capabilities will enable commercial or custom DoD and USMC software capabilities
including Interactive Electronic Technical Manuals (IETMs), Computer Based Training (CBT), access to Subject Matter Experts (SMEs) over USMC networks, and other
maintenance applications to be hosted on EMSS.  With these capabilities, maintainers will make more informed decisions, thereby sustaining force readiness over time.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: BASE TELECOM (BTI)
Articles:

FY 2012 Plans:

-   0.454
0

0.460
0

-   0.460
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

FY12 Participation in the DISA Unified Capabilities (voice, video, collaboration, and data) pilot is critical to
BTI modernization strategy. The RDT&E funds will be utilized for testing efforts in support of the DISA Unified
Communications Everything over Ethernet effort.  After the testing is reviewed by the Joint Interoperability Test
Command (JITC), successfully evaluated products will be placed on the Approved Products List (APL).
FY 2013 Base Plans:
FY13 continued participation in the DISA Unified Capabilities (voice, video, collaboration, and data) pilot is
critical to BTI modernization strategy. The RDT&E funds will be utilized for testing efforts in support of the
DISA Unified Communications Everything over Ethernet effort.  After the testing is reviewed by the Joint
Interoperability Test Command (JITC), successfully evaluated products will be placed on the Approved Products
List (APL).
Title: MARINE CORPS COMMON HARDWARE SUITE (MCHS)

Articles:
FY 2011 Accomplishments:
FY11 MCHS conducted trend analysis on reported failures of fielded Commercial off-the-Shelf (COTS) hardware
and to evaluate the ability of new products to meet Marine Corps needs.
FY 2012 Plans:
In FY12, RTD&E will continue to be used to conduct trend analysis on reported failures of fielded COTS
hardware and rapid technology insertion which provides ability to develop, test, and evaluate COTS hardware
and software configurations for rapid fielding purposes.

1.464
0

1.610
0

-   -   -  

Title: GCSS-MC LOGISTICS CHAIN MANAGEMENT (GCSS-MC)
Articles:

FY 2011 Accomplishments:
FY11 activities Increment 1, Release 1.2 activities include the completion of the Release 1.2 System Integration
Development & Test (SIDT&E); preparation for the Follow-on Operational Test & Evaluation (FOT&E); MEF
Transportability testing; and being Modular MAGTF System (MMS) design analysis.
FY 2012 Plans:

26.958
0

36.380
0

21.326
0

-   21.326
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

FY12 activities include completion of the Increment 1, Release 1.2 Marine Expeditionary Force (MEF) SIDT&E,
MEF Government Development Test & Evaluation (GDT&E) and MEF FOT&E.  FY12 activities also include the
start of the GCSS-MC baseline upgrade from Oracle eBusiness Suite Release 11 to Release 12.
FY 2013 Base Plans:
FY13 activities include the continuation of the GCSS-MC baseline upgrade from Oracle eBusiness Suite
Release 11 to Release 12.
Title: TRANSPORTATION SYSTEMS PORTFOLIO (TSP)

Articles:
FY 2011 Accomplishments:
FY11 TSP conducted Active RFID upgrades and Joint Interoperability Testing & Certification (JITC) for all
application upgrades and releases for all the programs within the portfolio.
FY 2012 Plans:
During FY12 TSP will conduct Active RFID upgrades and JITC for all application upgrades and releases for all
the programs within the portfolio.

0.542
0

1.134
0

-   -   -  

Title: JOINT FORCES REQUIREMENT GENERATION II (JFRG II)
Articles:

FY 2011 Accomplishments:
FY11 funds provided Technology Development to reach Milestone B.
FY 2012 Plans:
FY12 funds will continue to fund Technology Development to reach Milestone B.
FY 2013 Base Plans:
FY13 funds will be utilized to conduct Engineering & Manufacturing Development to reach Milestone C.

0.349
0

0.260
0

0.175
0

-   0.175
0

Title: PUBLIC KEY INFRASTRUCTURE (PKI)
Articles:

FY 2011 Accomplishments:
FY11 PKI continued testing, correction of deficiencies, and implementation of PKI requirements for tactical
applications as well as MCEITS and SIPRNET capabilities.
FY 2012 Plans:

1.274
0

1.547
0

1.214
0

-   1.214
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

FY12 funding will provide for continued testing, correction of deficiencies, and implementation of PKI
requirements for tactical applications as well as MCEITS and SIPRNET capabilities.
FY 2013 Base Plans:
FY13 funding will provide for continued testing, correction of deficiencies, and implementation of PKI
requirements for tactical applications as well as MCEITS and SIPRNET capabilities.
Title: AUTOMATED IDENTIFICATION TECHNOLOGY (AIT)

Articles:
FY 2011 Accomplishments:
During FY11 the AIT Program Office worked with functional advocates and Capability, Development and
Integration (CD&I) to solidify the requirement to develop an enterprise/consolidated AIT infrastructure capability
in order to reduce future maintenance costs. Current infrastructure supports both active radio-frequency
identification (aRFID) and passive RFID (pRFID) using multiple middleware solutions and contracts.   The
AIT PO awarded a contract in order to research and develop an enterprise/consolidated AIT capability taking
advantage of new technology and middleware.
FY 2012 Plans:
During FY12 AIT will upgrade the RFID infrastructure to include a mobile capability. Initiate development and
testing of AIT device interfaces with GCSS-MC. Expand communications capabilities for the active RFID (aRFID)
infrastructure to include cellular and broadband capabilities.  AIT will expand the aRFID infrastructure to take
advantage of newer technology to allow non-nodal tracking in response to after-action comments from Iraq.
AIT will provide the ability to control devices on the edgeware and provide common infrastructure middleware
capability to support multiple AIT technologies FY12 - FY16.

1.981
0

1.800
0

-   -   -  

Title: ELECTRONIC MAINTENANCE SUPPORT SYSTEM (EMSS)
Articles:

FY 2013 Base Plans:
In FY13 the EMSS program will begin Research and Development for the Block II version of the Electronic
Maintenance Support Systems to include all subcomponents.  The program office will conduct studies and
initiate the transition to the Block II using a Pre-Planned Product Improvement (P3I) version of EMSS.  Focus
areas will be deployed wireless capability, advanced diagnostics software applications, and IETM software
development.

-   -   2.056
0

-   2.056
0

Accomplishments/Planned Programs Subtotals 32.568 43.185 25.231 -   25.231
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/BLI 463000 MCHS: MCHS 22.404 11.162 19.570 0.000 19.570 2.880 2.079 2.079 2.245 Continuing Continuing
• PMC/BLI 461700 GCSS: GCSS-
MC

26.988 13.897 24.034 0.000 24.034 5.541 3.228 16.565 7.519 Continuing Continuing

• PMC/BLI 463000 PKI: PKI 0.163 0.001 0.001 0.000 0.001 0.000 0.000 0.428 0.000 Continuing Continuing
• PMC/BLI 461700 AIT: AIT 4.753 3.990 0.157 0.000 0.157 0.163 0.351 0.163 0.246 Continuing Continuing
• PMC/BLI 463500 BTI: BTI 11.730 21.151 22.135 0.000 22.135 18.567 19.527 19.877 20.228 Continuing Continuing
• PMC/BLI 418100: EMSS 1.996 2.016 7.425 0.000 7.425 5.908 4.696 4.604 4.367 Continuing Continuing
• PMC/BLI 463500 PKI: PKI 0.998 1.184 1.318 0.000 1.318 1.304 1.450 1.494 1.607 Continuing Continuing
• PMC/BLI 463000 TSP: TSP 0.220 0.873 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.093

D. Acquisition Strategy
MARINE CORPS HARDWARE SUITE (MCHS) ensures computer hardware in the Operating Forces keeps pace with industry computer hardware technical
improvements.  Analyses of technical alternatives are periodically required in order to determine how to best meet emerging customer requirements.

GLOBAL COMBAT SUPPORT SYSTEM-MARINE CORPS (GCSS-MC) is pursuing an Evolutionary Acquisition (EA) strategy in order to field operationally suitable and
supportable capabilities in the shortest time possible that meets the Logistics Advocate goals.  EA offers the fastest method to field this highest of advocate priorities
and allows for requirements to be time-phased as the users become more familiar with the strengths and weaknesses of the fielded system.  In addition to quicker
fielding, an EA approach is particularly well suitable for software intensive programs and offers these benefits: rapid delivery of an initial capability with the explicit
intent of delivering continuously improving capabilities in the future and a reduction in the "cycle time" from identification of emergent user requirements, priorities and
fielding. The GCSS-MC acquisition strategy will deliver capabilities in increments.  Each increment capability will follow a complete acquisition process in accordance
with the DOD 5000 publications and OSD's Enterprise Integration roadmap.  Increments will include emergent user priorities, advanced technology improvements and
expanded functionality.  Each increment will repeat the complete acquisition program cycle going through a milestone (MS) C Full Rate Production Decision Review.
Increment 1 is divided into two major independent releases:  Enterprise Release 1.1 and Deployed Access Release 1.2.  This approach differs from the original plan
of delivering one release due to the technical complexities related to the overall scope of the solution. More substantial software improvement/system upgrades will be
fielded with each Increment as required and prioritized by the user community.

TRANSPORTATION SYSTEMS PORTFOLIO (TSP) conducts research and development currently executed under multiple contracts ending at various times across
the FYDP.  These contracts support the testing of the joint deployment and sustainment systems along with the USMC legacy systems.

JOINT FORCES REQUIREMENT GENERATOR II (JFRG II) conducts research and development currently executed under a five-year contract ending August 2011.
Open Competition for a follow on contract to continue supporting testing of software for functionality with service users then passed on to Defense Information Systems
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Agency (DISA) for security and interoperability testing and released as a Global Command and Control Systems (GCCS) mission application.  This is conducted based
on a six-month release schedule of GCCS, with a six-month lead time for each JFRG II version release.

PUBLIC KEY INFRASTRUCTURE (PKI) is a DOD ACAT IAM Program.  At the service level, the USMC PKI program is being managed as an Abbreviated Acquisition
Program.  Based on an Assistant Secretary of Defense Acquisition Decision Memorandum, DOD PKI development will be conducted through a series of block
upgrades. The functional enhancement, changes will result in increased capability and functionality for PKI and increase the levels of security and assurance which
affects mitigation of identified risks.  There are thirteen functional and five assurance enhancements.  Additionally, PKI functionality will be expanded to the SIPRNET.

AUTOMATED IDENTIFICATION TECHNOLOGY (AIT) hardware in the Operating Forces keeps pace with industry computer hardware technical improvements.
AIT will support all aspects of active Radio Frequency Identification (aRFID) and passive RFID (pRFID).  AIT evaluates emerging technologies, new equipment, and
performs integration analysis and testing.

BASE TELECOMMUNICATIONS INFRASTRUCTURE (BTI) provides all Marine Corps installations with the base area network communications infrastructure that
connects the end-user to the DISA network.  BTI sustains upgrades and enhances the telecommunications systems infrastructure for all Marine Corps Installations
in order to meet the demands required to support the 5th Element of the Marine Air Ground Task Force (MAGTF).  Participation in the DISA Unified Capabilities
(voice, video, collaboration, and data) pilot is critical to BTI modernization strategy. The RDT&E funds will be utilized for testing efforts in support of the DISA Unified
Communications Everything over Ethernet effort.  After the testing is reviewed by the JITC, successfully evaluated products will be placed on the Approved Products
List (APL).  The BTI PO currently utilizes various multi-year Blanket Purchase Agreement contracts to procure the test equipment and products being evaluated.

ELECTRONIC MAINTENANCE SUPPORT SYSTEM (EMSS) will conduct technology development, market research, and prototype testing for Block II capabilities
required for MS B to be acheived 4th quarter FY14.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Technology Development
(EMSS) TBD NAVESEA:Washington,

District of Columbia -   -   0.500 Dec 2012 -   0.500 Continuing Continuing Continuing

GCSS LCM Increment 1
Application C/T&M Oracle USA:Reston, VA 178.985 14.180 Oct 2011 -   -   -   Continuing Continuing Continuing

GCSS LCM Increment 1
Training Development C/FP EDO:Stafford, VA 2.500 -   -   -   -   Continuing Continuing Continuing

PKI C/FFP Various:Various 6.815 1.547 Feb 2012 1.214 Feb 2013 -   1.214 Continuing Continuing Continuing
AIT C/FFP TBD:TBD 6.983 1.800 Aug 2012 -   -   -   Continuing Continuing Continuing
VAR Various Various:Various 17.601 -   -   -   -   Continuing Continuing Continuing
GCSS LCM Oracle eBusiness
Suite Release 12 Upgrade C/FP TBD:TBD -   22.200 Mar 2012 21.326 Nov 2012 -   21.326 Continuing Continuing Continuing

Subtotal 212.884 39.727 23.040 -   23.040

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Support (EMSS) WR NSWC, Crane:Crane,
Indiana -   -   0.563 Dec 2012 -   0.563 Continuing Continuing Continuing

Various Studies (EMSS) Various Various:Various -   -   0.993 Mar 2013 -   0.993 Continuing Continuing Continuing
VAR Various Various:Various 1.213 1.394 Jul 2012 0.175 Jul 2013 -   0.175 Continuing Continuing Continuing

Subtotal 1.213 1.394 1.731 -   1.731

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MCHS WR SPAWAR:Charleston,
SC 11.141 1.610 Jan 2012 -   -   -   Continuing Continuing Continuing
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GCSS LCM Increment 1 DT &
OT Evaluations WR MCOTEA:Quantico, VA 10.149 -   -   -   -   Continuing Continuing Continuing

Various Various Various:Various 13.799 -   -   -   -   Continuing Continuing Continuing
BTI C/FFP TBD:TBD -   0.454 Sep 2012 0.460 Sep 2013 -   0.460 Continuing Continuing Continuing

Subtotal 35.089 2.064 0.460 -   0.460

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GCSS LCM PMO Support C/FFP TASC:Stafford, VA 14.745 -   -   -   -   Continuing Continuing Continuing
GCSS LCM PMO Support C/FFP Various:Various 12.843 -   -   -   -   Continuing Continuing Continuing
Various Various Various:Various 3.980 -   -   -   -   Continuing Continuing Continuing

Subtotal 31.568 -   -   -   -  

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 280.754 43.185 25.231 -   25.231

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2510
GCSS-MC Logistics Chain Mgt Increment 1 Limited Release AD 4 2011 4 2011
GCSS-MC Logistics Chain Mgt Increment 1 FDD 1 2013 1 2013
GCSS-MC Logistics Chain Mgt Increment 1 FD 2 2013 2 2013



UNCLASSIFIED

PE 0206313M: Marine Corps Comms Systems UNCLASSIFIED
Navy Page 120 of 139 R-1 Line #193

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
3099: Radar System

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3099: Radar System 24.164 33.807 25.677 -   25.677 17.467 11.668 7.535 7.987 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Long Range Radar (AN/TPS-59) - The AN/TPS-59 is a three dimensional ground-based sensor that can detect and track long range Air Breathing Targets (ABT) at
ranges of 300 nautical miles and Tactical Ballistic Missiles (TBM) at ranges of 400 nautical miles.  The system is experiencing increasing obsolescence and Diminishing
Manufacturing Sources and Material Shortages (DMSMS) issues. The program will use a Post Production Support (PPS) contract to develop engineering changes to
resolve DMSMS and incorporate Mode 5 Identification Friend or Foe (IFF) per DOD mandate.

Family of Target Acquisition Systems (FTAS) - The FTAS provides the MAGTF the capability to locate, identify and attack enemy indirect fire weapons systems and
observe and direct friendly artillery fire. The FTAS consists of the AN/TPQ-46 Firefinder radar, the AN/TPQ-48 Lightweight Counter Mortar Radar and the AN/TSQ-267
Target Processing Set.  The FTAS is critical in the execution of counterfire and the integration of target acquisition information enabling attack by MAGTF assets.  The
FTAS also provides artillery firing units the ability to conduct artillery registration and other friendly fire missions.  The FTAS encompasses the equipment required
to support target acquisition within the target acquisition platoon and is resident in the headquarters battery of each artillery regiment.  The program will continue to
address engineering issues that arise due to DMSMS items within the FTAS.

Short/Medium Range Air Defense Radar (SHORAD) - The SHORAD AN/TPS-63 is a two-dimensional, medium-range, medium altitude, transportable radar system
which is doctrinally employed as a tactical gap-filler or as an early warning system for early deployment into the operational area.  It has a 360-degree air surveillance
capability at a range of 160 miles and complements the co-employed AN/TPS-59 three-dimensional, long-range, air surveillance radar system.  The Short/Medium
Range Air Defense Radar will develop engineering change proposals related to improved system reliability with the specific purpose of meeting increased fleet
operational requirements.

Three Dimensional Expeditionary Long Range Radar (3DELRR) - Marine Corps personnel are providing technical, engineering, and programmatic support to the U.S.
Air Force 3DELRR program. The program support consists of program management, engineering, logistics, test, and requirements activities.  3DELRR is a potential
replacement for the AN/TPS-59.

Virtual Warfare Center (VWC) Support - The project team conducts fully interactive simulated wargames at the Virtual Warfare Center (VWC) in St. Louis, MO, in order
to quantify family of systems performance and how it impacts effectiveness in the Integrated Air and Missile Defense (IAMD) mission area. The VWC provides a venue
for the exploration of advanced engagement concepts focused on persistent forward naval engagements in support of the MAGTF and the development of associated
Joint and Service specific TTPs.  VWC support encompasses a set of integrated fire control (IFC) activities that also includes concept/CONOPS development, family of
systems architecture development, and systems engineering/integration efforts.
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: AN/TPS-59 : Develop Engineering Change Proposals
Articles:

Description: The program will address DMSMS issues by continuing use of a Post Production Support (PPS)
contract.  The AN/TPS-59 modification will address DMSMS and the DOD mandated Mode 5 Implementation of
the AN/TPS-59 Radar System.

FY 2011 Accomplishments:
Lockheed Martin - Data Processor Group Fielding, Software Maintenance Update Fieldings, IFF Mode 5, 1A5
Antenna Power Cabinet Engineering Change Proposal/Delivery Orders Awarded, and DMSMS reports.
FY 2012 Plans:
Lockheed Martin - Continue development of IFF Mode 5, 1A5 Antenna Power Cabinet Engineering Change
Proposals, and software maintenance releases.  Initiate Receiver/Exciter ECP to address DMSMS/
Obsolescence issues.
FY 2013 Base Plans:
Lockheed Martin - IFF Mode 5, 1A5 Antenna Power Cabinet, Receiver/Exciter Engineering Change Proposal,
and software maintenance releases.  MS-C scheduled for 2nd QTR FY14.

9.363
0

12.462
0

10.706
0

-   10.706
0

Title: AN/TPS-59 : Management Service Support
Articles:

FY 2011 Accomplishments:
MCSC - Program Management Support.
FY 2012 Plans:
MCSC - Program Management Support.
FY 2013 Base Plans:
MCSC -  Program Management Support (reduced effort based on PM's prioritization of requirements).

6.913
0

7.000
0

4.500
0

-   4.500
0

Title: AN/TPS-59 : Engineering and Technical Support
Articles:

FY 2011 Accomplishments:

4.897
0

6.738
0

4.549
0

-   4.549
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

MCOTEA/MCTSSA - Data Processing Group and Software Maintenance Testing events, MITRE/NSWC
Dahlgren - Engineering support, Lockheed Martin - PMO/IPT, SPAWAR - IA Support, MCCDC CD&I -
Requirements support, NAWC Pax River - Mode 5 support.
FY 2012 Plans:
MCOTEA/MCTSSA - Software Maintenance Testing events, MITRE/NSWC Dahlgren - Engineering support,
Lockheed Martin - PMO/IPT, SPAWAR - IA Support, MCCDC CD&I - Requirements support, NAWC Pax River -
Mode 5 support.
FY 2013 Base Plans:
MCOTEA/MCTSSA - Mode 5 and Software Maintenance Testing events, MITRE/NSWC Dahlgren - Engineering
support, Lockheed Martin - PMO/IPT, SPAWAR - IA Support, MCCDC CD&I - Requirements support, NAWC
Pax River - Mode 5 support.  (Reduced effort for IA support - prioritization of efforts directed towards Mode 5)
Title: SHORAD: Engineering and Technical Support

Articles:
Description: Provide configuration management to the current systems by on-site visits and field configuration
surveys.  Continuing development effort to resolve ongoing DMSMS and obsolescence issues.

FY 2011 Accomplishments:
TIU interface and Baseline Study delivery orders awarded and conducted.
FY 2012 Plans:
Correct DMSMS and obsolescence issues based on results of Baseline/Life Extension Study.
FY 2013 Base Plans:
Continue resolving DMSMS and obsolescence issues based on results of Baseline/Life Extension Study.

1.186
0

0.205
0

0.489
0

-   0.489
0

Title: FTAS: Engineering and Technical Support
Articles:

FY 2011 Accomplishments:
NSWC Dahlgren - Engineering Support for the Family of Target Acquisition systems to support Sensor
Management and Collaboration Tool (SMACT) Development, and Government liason with Fires Software

0.575
0

0.546
0

0.646
0

-   0.646
0



UNCLASSIFIED

PE 0206313M: Marine Corps Comms Systems UNCLASSIFIED
Navy Page 123 of 139 R-1 Line #193

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
3099: Radar System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Engineering Directorate (FSED) Ft. Sill. MCSC Albany - Program Travel in support of Equipment and Logistics
SME.
FY 2012 Plans:
NSWC Dahlgren - Engineering Support for the Family of Target Acquisition systems to support Sensor
Management and Collaboration Tool (SMACT) Development, and Government liason with Fires Software
Engineering Directorate (FSED) Ft. Sill. Aberdeen Proving Ground (APG)- M116A3 MOD Trailer Capabilities
Validation.  Tobyhanna Army Depot (TYAD)- AN/TPQ-46 MILTOPE Computer Refresh Engineering Change
Proposal (ECP). MCSC Albany - Program Travel in support of Equipment and Logistics SME.
FY 2013 Base Plans:
NSWC Crane - ECP development on the AN/TSQ-267. NSWC Dahlgren - Engineering Support for the Family
of Target Acquisition systems, and Government liason with Fires Software Engineering Directorate (FSED) Ft.
Sill.  Tobyhanna Army Depot (TYAD)- AN/TPQ-46 MILTOPE Computer Refresh Engineering Change Proposal
(ECP).  MCSC Albany - Program Travel in support of Equipment and Logistics SME.
Title: FTAS: Management Service Support

Articles:
FY 2011 Accomplishments:
MCSC- Program Management Support.

1.230
0

-   -   -   -  

Title:  3DELRR: Testing and Requirements Support
Articles:

FY 2012 Plans:
MCOTEA - Testing support, MCCDC CD&I - requirements support.
FY 2013 Base Plans:
MCOTEA - Testing support, MCCDC CD&I - requirements support.

-   0.280
0

0.240
0

-   0.240
0

Title: 3DELRR: Management Service Support
Articles:

FY 2012 Plans:
MCSC - Program Management and Technical Support.
FY 2013 Base Plans:

-   1.745
0

1.611
0

-   1.611
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

MCSC - Program Management and Technical Support.
Title: VWC: Testing Support

Articles:
FY 2012 Plans:
FY11: Effort was shut down from March-September 2011.  Automated Battle Management Aides (ABMA)
analysis was conducted.  Resumed USMC participation in the Nimble Fire exercise.  Delivered the USMC
Operational Concept for Integrated Fire Control (IFC) Capability document.  Delivered the USMC Integrated Air
and Missile Defense (IAMD) Architecture Phase I products.
FY12: Conduct fully interactive simulated wargames (Nimble Fire) at the Virtual Warfare Center (VWC) in St.
Louis, MO, in order to quantify family of systems performance and how it impacts effectiveness in the Integrated
Air and Missile Defense (IAMD) mission area.  Deliver USMC IFC architecture Phase II products.  Conduct
systems integration of IFC related systems in analysis venues.  Conduct systems engineering of IFC related C2,
sensors, networks, and weapons.  Transition technical workspace to new facility as part of the BRAC.
FY 2013 Base Plans:
Continuation of simulated wargames at the Virtual Warfare Center (VWC) in St. Louis, MO, in order to quantify
family of systems performance and how it impacts effectiveness in the Integrated Air and Missile Defense
(IAMD) mission area.

-   4.831
0

2.936
0

-   2.936
0

Accomplishments/Planned Programs Subtotals 24.164 33.807 25.677 -   25.677

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/465003: AN/TPS-59 10.993 49.799 30.901 8.015 38.916 20.009 18.926 26.996 31.796 Continuing Continuing
• PMC/465005: FTAS 0.159 5.388 3.145 0.000 3.145 2.157 2.228 2.284 2.332 Continuing Continuing
• PMC/465007: SHORAD 0.500 7.425 3.685 0.000 3.685 1.713 0.976 1.421 0.728 Continuing Continuing

D. Acquisition Strategy
Long Range Radar (AN/TPS-59) - The AN/TPS-59 is a three dimensional ground-based sensor that can detect and track long range Air Breathing Targets (ABT) at
ranges of 300 nautical miles and Tactical Ballistic Missiles (TBM) at ranges of 400 nautical miles.  The system is experiencing increasing obsolescence and Diminishing
Manufacturing Sources and Material Shortages (DMSMS) issues. The program will use a Post Production Support (PPS) contract to develop engineering changes to
resolve DMSMS and incorporate Mode 5 Identification Friend or Foe (IFF) per DOD mandate.
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PROJECT
3099: Radar System

Family of Target Acquisition Systems (FTAS) - The FTAS provides the MAGTF the capability to locate, identify and attack enemy indirect fire weapons systems and
observe and direct friendly artillery fire. The FTAS consists of the AN/TPQ-46 Firefinder radar, the AN/TPQ-48 Lightweight Counter Mortar Radar and the AN/TSQ-267
Target Processing Set.  The FTAS is critical in the execution of counterfire and the integration of target acquisition information enabling attack by MAGTF assets.  The
FTAS also provides artillery firing units the ability to conduct artillery registration and other friendly fire missions.  The FTAS encompasses the equipment required
to support target acquisition within the target acquisition platoon and is resident in the headquarters battery of each artillery regiment.  The program will continue to
address engineering issues that arise due to DMSMS items within the FTAS.

Short/Medium Range Air Defense Radar (SHORAD) - The SHORAD AN/TPS-63 is a two-dimensional, medium-range, medium altitude, transportable radar system
which is doctrinally employed as a tactical gap-filler or as an early warning system for early deployment into the operational area.  It has a 360-degree air surveillance
capability at a range of 160 miles and complements the co-employed AN/TPS-59 three-dimensional, long-range, air surveillance radar system.  The Short/Medium
Range Air Defense Radar will develop engineering change proposals related to improved system reliability with the specific purpose of meeting increased fleet
operational requirements.

Three Dimensional Expeditionary Long Range Radar (3DELRR) - Marine Corps personnel are providing technical, engineering, and programmatic support to the U.S.
Air Force 3DELRR program. The program support consists of program management, engineering, logistics, test, and requirements activities.  3DELRR is a potential
replacement for the AN/TPS-59.

Virtual Warfare Center (VWC) Support - The project team conducts fully interactive simulated wargames at the Virtual Warfare Center (VWC) in St. Louis, MO, in order
to quantify family of systems performance and how it impacts effectiveness in the Integrated Air and Missile Defense (IAMD) mission area. The VWC provides a venue
for the exploration of advanced engagement concepts focused on persistent forward naval engagements in support of the MAGTF and the development of associated
Joint and Service specific TTPs.  VWC support encompasses a set of integrated fire control (IFC) activities that also includes concept/CONOPS development, family of
systems architecture development, and systems engineering/integration efforts.

E. Performance Metrics
Milestone Reviews
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AN/TPS-59 C/CPFF
LOCKHEED
MARTIN:SYRACUSE,
NY

61.938 12.462 Oct 2011 10.706 Oct 2012 -   10.706 0.000 85.106  

SHORAD C/CPFF
NORTHROP
GRUMMAN:WARNER
ROBINS, GA

1.444 0.205 Jan 2012 0.489 Jan 2013 -   0.489 0.000 2.138  

Subtotal 63.382 12.667 11.195 -   11.195 0.000 87.244

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AN/TPS-59 WR NAWCAD:PAX RIVER,
MD -   1.000 Oct 2011 0.550 Oct 2012 -   0.550 0.000 1.550  

AN/TPS-59 C/CPFF MCOTEA:QUANTICO 0.340 0.350 Oct 2011 0.300 Oct 2012 -   0.300 0.000 0.990  

AN/TPS-59 C/CPFF MCCDC
CDI:QUANTICO 0.400 0.388 Apr 2012 0.356 Apr 2013 -   0.356 0.000 1.144  

AN/TPS-59 C/CPFF NSWCDD:MCSC 1.763 2.250 Jan 2012 1.400 Jan 2013 -   1.400 0.000 5.413  
AN/TPS-59 C/CPFF SPAWAR:MCSC 1.494 1.750 Feb 2012 0.950 Feb 2013 -   0.950 0.000 4.194  
AN/TPS-59 C/CPFF MITRE:BEDFORD, MA 1.925 1.000 Oct 2011 1.000 Oct 2012 -   1.000 0.000 3.925  
FTAS WR NSWC:DAHLGREN 5.883 0.280 Jan 2012 0.250 Jan 2013 -   0.250 0.000 6.413  

FTAS MIPR
AMRY
CECOM:ABERDEEN,
MD

2.418 -   -   -   -   0.000 2.418  

FTAS MIPR APG:ABERDEEN, MD -   0.100 Feb 2012 -   -   -   0.000 0.100  

FTAS MIPR TYAD:TOBYHANNA,
PA -   0.116 Feb 2012 0.048 Feb 2013 -   0.048 0.000 0.164  

FTAS WR NSWC:CRANE, IN 1.850 -   0.298 Oct 2012 -   0.298 0.000 2.148  
FTAS Various MCSC:QUANTICO 1.974 0.050 Oct 2011 0.050 Oct 2012 -   0.050 0.000 2.074  
3DELRR C/CPFF MCOTEA:QUANTICO -   0.138 Mar 2012 0.113 Mar 2013 -   0.113 0.000 0.251  
3DELRR Various HQMC CD&I:HQMC -   0.142 Mar 2012 0.120 Mar 2013 -   0.120 0.000 0.262  
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Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

VWC C/CPFF ONR:ST. LOUIS, MO -   4.831 Oct 2011 2.936 Oct 2012 -   2.936 0.000 7.767  
Subtotal 18.047 12.395 8.371 -   8.371 0.000 38.813

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AN/TPS-59 C/CPFF MCSC:QUANTICO 13.654 7.000 Dec 2011 4.500 Dec 2012 -   4.500 0.000 25.154  

AN/TPS-59 (3DELRR) C/CPFF GENERAL
DYNAMICS:QUANTICO 2.000 -   -   -   -   0.000 2.000  

FTAS WR MCSC:QUANTICO 0.504 -   -   -   -   0.000 0.504  

3DELRR C/CPFF GENERAL
DYNAMICS:QUANTICO -   1.745 Dec 2011 1.611 Dec 2012 -   1.611 0.000 3.356  

Subtotal 16.158 8.745 6.111 -   6.111 0.000 31.014

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 97.587 33.807 25.677 -   25.677 0.000 157.071

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3099
AN/TPS-59 PPM I IOC 4 2011 4 2011
AN/TPS-59 PPM I FOC 2 2012 2 2012
AN/TPS-59 PPM II MS-C 2 2014 2 2014
AN/TPS-59 PPM II IOC 1 2015 1 2015
AN/TPS-59 PPM II FOC 1 2016 1 2016
FTAS TPS Fielding Decision 2 2011 2 2011
FTAS TPS IOC 2 2011 2 2011
FTAS TPS FOC 4 2011 4 2011
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9C89: Marine Ground-Air Radar 57.813 106.654 -   -   -   -   -   -   -   0.000 164.467
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Ground/Air Task Oriented Radar (G/ATOR) (formerly known as the Multi-Role Radar System (MRRS)) is an expeditionary, 3-dimensional, high-mobility, multi-purpose
wheeled vehicle, short/medium range multi-role radar designed to detect cruise missiles, air breathing targets, rockets, mortars, and artillery. MRRS and GWLR
(Ground Weapons Locating Radar) merged into a single requirement/capability (G/ATOR) and will replace an aging fleet of single mission legacy radar systems. G/
ATOR will support air defense, air surveillance, counter-battery/target acquisition, aviation radar tactical enhancements and the final evolution will also support the Air
Traffic Control mission.  This project was funded under project C3099 prior to FY 2010 and was moved to Program Element 0204460M/ Project 9C89 beginning in
FY13.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: *G/ATOR: Contractor Technical, Development Engineering/EDM
Articles:

FY 2011 Accomplishments:
Finished REG Integration and Test (I&T), conduct Software Qualification Testing (SQT) and start System I&T
and Performance Qualification Testing (PQT).
FY 2012 Plans:
Finish System I&T, conduct Environmental Qualification Test (EQT), finish PQT, deliver Engineering
Development Model (EDM) to the Government (DD250 sign off), start Anti-Tamper (AT) planning, assist the
government in development of the LRIP configuration in support of Transition to LRIP, conduct Production
Readiness Review (PRR) and begin producibility enhancement efforts to include design, prototype development
and integration/regression testing of Gallium Nitride (GaN) based Transmit/Receive (T/R) modules and
associated technology insertion efforts.

42.090
0

77.682
0

-   -   -  

Title: *G/ATOR: Test and Evaluation
Articles:

FY 2011 Accomplishments:
Finished REG Integration and Test (I&T), conduct Software Qualification Testing (SQT), start Performance
Qualification Testing (PQT).
FY 2012 Plans:

2.822
0

9.200
0

-   -   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Finish System I&T, conduct Environmental Qualification Test (EQT), finish PQT, provide support for the
beginning of Developmental Testing 1B (DT1B).
Title: *G/ATOR: Program Office Management & Travel Costs

Articles:
FY 2011 Accomplishments:
Continued travel efforts in support of system development and test.
FY 2012 Plans:
Continue travel efforts in support of system development and test.

0.150
0

0.357
0

-   -   -  

Title: *G/ATOR: Government Technical Support
Articles:

FY 2011 Accomplishments:
Continued support from these activities to enable program execution; MITRE, NSWC Dahlgren, NSWC Crane,
NSWC PHD, MARCORSYSCOM and MCOTEA
FY 2012 Plans:
Continue support from these activities to enable program execution; MITRE, NSWC Dahlgren, NSWC Crane,
NSWC PHD, MARCORSYSCOM and MCOTEA

7.151
0

10.627
0

-   -   -  

Title: *G/ATOR: Engineering, Management, & Logistics Support
Articles:

FY 2011 Accomplishments:
Continued engineering, management & logistics program office support from General Dynamics Information
Technology (GDIT).
FY 2012 Plans:
Finish engineering, management & logistics program office support under existing CEOSS contract with GDIT.
Award new contract and continue engineering, management & logistics program office support with new CEOSS
contract vehicle.

5.600
0

8.788
0

-   -   -  

Accomplishments/Planned Programs Subtotals 57.813 106.654 -   -   -  
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/465000: GRND/AIR TASK
ORIENTED RADAR

0.000 4.246 90.348 0.000 90.348 109.025 80.310 254.185 258.581 Continuing Continuing

D. Acquisition Strategy
The Ground/Air Task Oriented Radar (G/ATOR), formerly known as Multi-Role Radar System (MRRS) will fill the MRRS and GWLR requirements.  Five legacy systems
(AN/TPS-63, AN/UPS-3, AN/MPQ-62, AN/TPS-73 and AN/TPQ-46A) will be replaced by a single material design that offers an opportunity to reduce development cost
and combine training and logistics assets.  MRRS Aviation systems replace the AN/TPS-63, AN/MPQ-62 and AN/TPS-73 systems, as well as additional systems in
support of the Short Range Air Defense (SHORAD) mission; MRRS Ground system is a one for one replacement of the AN/TPQ-46A.  The Engineering Manufacturing
Development (EMD) phase allows for technology insertion due to obsolescence and technology growth issues.  As Tactical Enhancements become available, fielded
systems will be backfitted.  Two Engineering Development Models (EDM), (one Contractor, one Government), will be developed during the EMD phase and flowed
down to support builds.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

G/ATOR C/CPIF

NORTHROP
GRUMMAN SYSTEMS
CORPORATION:LINTHICUM
HEIGHTS, MD

122.120 77.682 Dec 2011 -   -   -   0.000 199.802  

Subtotal 122.120 77.682 -   -   -   0.000 199.802

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

G/ATOR MIPR MITRE:BOSTON, MA 1.322 1.733 Dec 2011 -   -   -   0.000 3.055  

G/ATOR WR
NSWC-
DAHLGREN:DAHLGREN,
VA

13.545 7.774 Dec 2011 -   -   -   0.000 21.319  

G/ATOR WR NSWC-
CRANE:CRANE, IN 1.190 0.284 Dec 2011 -   -   -   0.000 1.474  

G/ATOR C/FP MCSC:QUANTICO, VA 0.214 0.200 Dec 2011 -   -   -   0.000 0.414  

G/ATOR C/CPIF MCOTEA:QUANTICO,
VA 0.662 -   -   -   -   0.000 0.662  

G/ATOR WR NSWC-PHD:DAM
NECK, VA -   0.569 Dec 2011 -   -   -   0.000 0.569  

Subtotal 16.933 10.560 -   -   -   0.000 27.493

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

G/ATOR C/CPIF MCOTEA:QUANTICO,
VA 0.672 0.700 Dec 2011 -   -   -   0.000 1.372  

G/ATOR C/FP
GENERAL
DYNAMICS:STAFFORD,
VA

0.950 0.600 Dec 2011 -   -   -   0.000 1.550  
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

G/ATOR WR
NSWC-
CORONA:CORONA,
CA

0.418 0.300 Dec 2011 -   -   -   0.000 0.718  

G/ATOR MIPR
US ARMY
ABERDEEN:PROVING
GROUND, MD

0.450 1.600 Dec 2011 -   -   -   0.000 2.050  

G/ATOR MIPR MARINE CORP AIR
STATION:YUMA, AZ 0.350 2.200 Feb 2012 -   -   -   0.000 2.550  

G/ATOR MIPR MCTSSA:CAMP
PENDLETON, CA -   2.200 Dec 2011 -   -   -   0.000 2.200  

G/ATOR MIPR

NAVAL SURFACE
WEAPONS COMBAT
CNTR:WALLOPS
ISLAND, VA

-   1.600 Dec 2011 -   -   -   0.000 1.600  

Subtotal 2.840 9.200 -   -   -   0.000 12.040

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

G/ATOR C/FP MCSC:MCSC-
QUANTICO, VA -   8.350 Dec 2011 -   -   -   0.000 8.350  

G/ATOR Various MCSC:QUANTICO, VA 0.300 0.424 Sep 2012 -   -   -   0.000 0.724  

G/ATOR C/FP
GENERAL
DYNAMICS:STAFFORD,
VA

12.587 -   -   -   -   0.000 12.587  

GATOR C/FP MCSC:QUANTICO, VA 0.411 0.438 Dec 2011 -   -   -   0.000 0.849  
Subtotal 13.298 9.212 -   -   -   0.000 22.510
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Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 155.191 106.654 -   -   -   0.000 261.845

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 9C89
Defense/Air Surveillance AS/AD Capability System Demonstration (DT)(1B) 2 2012 4 2012
Defense/Air Surveillance AS/AD Capability System Demonstration (DT/OT)(1C) 3 2015 1 2016
Defense/Air Surveillance AS/AD Capability Operational Assessment (OA) 4 2012 1 2013
Defense/Air Surveillance AS/AD Capability Low Rate Initial Production (LRIP) 3 2013 3 2017
Defense/Air Surveillance AS/AD Capability Milestone C 3 2013 3 2013
Defense/Air Surveillance AS/AD Capability (IOT&E) 2 2016 2 2016
Defense/Air Surveillance AS/AD Capability (IOC) 4 2016 4 2016
Defense/Air Surveillance AS/AD Capability Full Rate Production Decision 4 2016 4 2016
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                                 0.000
                                 8.286
                                 8.286
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -1.784
                            
                        
                         
                             Congressional Directed Reductions Adjustments
                             
                                 -12.400
                            
                        
                    
                
                 FY13 RDT&E projects decreased $28M to meet DoD cost saving goals while maintaining cost effective development schedules.  Three FY 13 efforts increased as follows: the C2273 Common Aviation Command and Control System (CAC2S) increased $32.8M for the air combat element (ACE) battle management and control capabilities; the C2274 Ground Based Operational Surveillance System (GBOSS) sensor package system increased $1M; and, the C2276 Digital Technical Control switch network infrastructure increased $4.2M.
            
             
                 
                     2270
                     Exp Indirect Fire Gen Supt Wpn Sys
                     
                         24.739
                         23.810
                         21.119
                         21.119
                         0.000
                         33.665
                         28.277
                         27.039
                         24.813
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Advanced Field Artillery Tactical Data System (AFATDS) - The Advanced Field Artillery Tactical Data System (AFATDS) is an automated fire support command and control (C2) system consisting of fire support application software operating on common hardware platforms, which provides the MAGTF with the ability to rapidly integrate all supporting arms assets into maneuver plans via a digital data communications links. The AFATDS program includes AFATDS software and hardware, the Effects Management Tool (EMT) (a C2PC injector), the Back-up Computer System (BUCS), and the Battery Mobile Tactical Shelter (MTS).

Tactical Command Operations System (TCO) - TCO is the principle tool within the Marine Air Ground Task Force (MAGTF) for situational awareness through distribution of the Common Tactical Picture (CTP).  It supports tactical operations providing information via high speed computer systems in a timely manner and includes the Intel Operations Workstations/Servers.  R&D funds provide science and technology advanced concepts to be applied to the system for an increase in functional capabilities to the warfighter, to include JC2 development efforts within Tactical Service Oriented Architecture (TSOA).

Target Location Designation and Handoff System (TLDHS) - Provides the ability for Forward Observers (FOs) and Forward Air Controllers (FACs) to observe their area of interest, quickly and accurately locate ground targets, receive and display friendly unit information and Fire Support Coordination Measures (FSCMs) on map displays interfaced with C2PC.  TLDHS can digitally request and provide digital terminal control for target engagements by field artillery (FA) through AFATDS, close air support (CAS) aircraft, and naval surface fire support (NSFS), and the machine-to-machine interface of the system reduces the potential for fratricide due to human error and by displaying friendly positions and target locations to the terminal controller.  

Marine Air Ground Task Force (MAGTF) Command and Control (C2) Systems Applications - MAGTF C2 SA merges the development, integration and testing of 45 existing C2 systems and applications into one common enterprise capability.  They reside in all Combat Operations Centers (COCs) and related USMC C2 platforms.  This effort provides greater economies of scale/affordability with system developers, technical design agents, integration agents and individual program offices.  MAGTF C2 SA efforts are in alignment with the combat developers requirements for:  Net-Centric systems, Development of reusable Open Architecture components, Data exposure, Enhancing the war-fighter's Situational Awareness and Increasing/Maximizing the Commander's decision space.

Joint Battle Command - Platform (JBC-P) - will provide a single integrated Joint Blue Force Situational Awareness (JBFSA) capability solution for C2, Position Location Information (PLI), Mapping, Messaging, Overlays, and Routes, as required by Joint Requirements Oversight Council Memoranda 163-04, and 161-03. JBC-P will replace the BFT family of systems.	
												
BFSA/Blue Force Tracker (BFT) - The BFT System is a commerical L-Band satellite-based Tracking and Communication System. USMC was directed to converge to the BFT Family of Systems (FoS) by Joint Requirements Oversight Council (JROC) Memorandum 163-04 direction based on OIF/OEF lessons learned. The BFT FoS is comprised of the BFT, Mounted Refresh Computer (MRC) and Tactical Operations Center (TOC) Kit.  BFT provides the near real time capability to identify vehicle/squad/rotary aircraft position, track progress, and communicate with other operators of these tactical "platforms" in OIF, OEF, other OCONUS operations and CONUS training for wartime deployment. 

Identity Dominance System (IDS) - will provide a user friendly biometric authentication technology that will be employed to deny the enemy freedom of movement within the populace and positively identify known insurgents within an Area of Responsibility (AOR). It will enable Marine Corps and host-nation security personnel to detain, apprehend or deny entry to unwanted individuals in critical areas. The capability will enhance overall Force Protection and High-Value Target Identification by providing a means to rapidly ascertain whether or not a detained individual is wanted for criminal or terrorist activity, badge local workers and support post incident investigation by allowing collected evidence to be compared to available biometrics to identify likely suspects.  Specifically, these items will enable enhanced perimeter security for high-visibility events such as national elections on foreign soil; high profile dignitary meetings between U.S. military officials and host nation political and military leaders; and U.S. military demonstrations. This capability will also enable enhanced prisoner management for the efficient administration of detainees, and improve Civil Action of DoD personnel by providing a means to track payments to host-nation workers and managed local labor who support/access facilities where military/Marines are located.  Finally, this capability will enhance available intelligence by allowing "link analysis" on individuals to reveal criminal or terrorist associations not readily apparent when records are reviewed individually.
                         
                             
                                 *JBC-P: Software Development/Integration.
                                 
                                     
                                         3.399
                                         0
                                         
						FY11 initiative focused mainly on systems engineering of the next increments of this spiral/incremental acquisition including requirements analysis, documentation review, integration wiht Marine Corps radios and participation in Army-led engineering efforts. Requirements identification/decomposition as well as funding a position in Huntsville, AL to serve as a liaison and integrated team member in the development of the JBC-P Core software. Federally Funded Research Center (FFRDC) software engineering support funded to provide appropriate government direction in design and development of software. Contract support funded to assist and serve as subject matter experts in this effort, as well as SPAWAR in later integration efforts. 
					
                                    
                                
                                 
                                     
                                         1.472
                                         0
                                         
						Personnel integrated into the software development team at the Software Engineering Directorate in Huntsville, AL in order to assist in the development and integration of the JBC-P capability. Federally Funded Research Center (FFRDC) software engineering support funded to provide appropriate government direction in design and development of software. Contract support funded to assist and serve as subject matter experts in this effort, as well as SPAWAR in later integration efforts. Existing documentation and logistics support will be analyzed for supportability of JBC-P and follow on increments of the capability and if necessary, amended or re-written. 
					
                                    
                                     
                                         1.125
                                         0
                                    
                                     
                                         1.125
                                         0
                                         
					Continue personnel integrated into the software development team at the Software Engineering Directorate in Huntsville, AL in order to assist in the development and integration of the JBC-P capability. Federally Funded Research Center (FFRDC) software engineering support funded to provide appropriate government direction in design and development of software. Contract support funded to assist and serve as subject matter experts in this effort, as well as SPAWAR in later integration efforts. Existing documentation and logistics support will be analyzed for supportability of JBC-P and follow on increments of the capability and if necessary, amended or re-written. 
				
                                    
                                
                            
                             
                                 *JBC-P: Training Development.
                                 
                                     
                                         0.250
                                         0
                                         
						Held User juries and updated existing JCR training efforts in support of the evolution to JBC-P. 
					
                                    
                                
                                 
                                     
                                         0.150
                                         0
                                         
						Evaluate and update existing documentation for re-use as JBC-P evolves. Utilizing Game-like software and Smartphone-like hardware is expected to reduce the amount of user training required for the system. 
					
                                    
                                     
                                         0.200
                                         0
                                    
                                     
                                         0.200
                                         0
                                         
					Continue evaluation and updating of existing documentation for re-use as JBC-P evolves. Utilizing Game-like software and Smartphone-like hardware is expected to reduce the amount of user training required for the system. 
				
                                    
                                
                            
                             
                                 *JBC-P: Developmental Test (DT)/Operational Test (OT)
                                 
                                     
                                         0.500
                                         0
                                         
						Test planning and development as well participation and evaluation of s/w and some h/w test events. 
					
                                    
                                
                                 
                                     
                                         0.250
                                         0
                                         
						Laboratories integrated with Huntsville Software Engineering Division (SED) and MCTSSA in order to facilitate test and network integration test events. 
					
                                    
                                     
                                         0.200
                                         0
                                    
                                     
                                         0.200
                                         0
                                         
					Continue laboratories integration with Huntsville Software Engineering Division (SED) and MCTSSA in order to facilitate test and network integration test events. 
				
                                    
                                
                            
                             
                                 *JBC-P: System Engineering, Programmatic, and Logistics Program Support
                                 
                                     
                                         0.306
                                         0
                                         
						Support personnel and travel. 
					
                                    
                                
                                 
                                     
                                         0.307
                                         0
                                         
						Support personnel and travel. 
					
                                    
                                     
                                         0.400
                                         0
                                    
                                     
                                         0.400
                                         0
                                         
					Support personnel and travel. 
				
                                    
                                
                            
                             
                                 *MAGTF C2: Engineering, research, development, integration and testing support for MAGTF release
                                 
                                     
                                         4.516
                                         0
                                         
						Complete developmental of Service Oriented Infrastructure initial release, complete Information Assurance (IA), and Developmental Testing of the Service Oriented Infrastructure.  Integrate into Combat Operations Center (COC) and complete developmental testing.  Continue decoupling of services and applications from legacy systems in order to integrate to work with the Service Oriented Infrastructure. complete systems integration and conduct developmental/operational testing. 
					
                                    
                                
                            
                             
                                 *MAGTF C2: Engineering, research, and software development for MAGTF capability release
                                 
                                     
                                         2.993
                                         0
                                         
						Focus of effort is initiating adaptation, development and integration of entity, task and presentation services from multiple programs of record to operate with the Service.   Initiated activities to incorporate functionality from the Fires, Logistics and Intelligence communities.  Funds support a completion of TSOA Build 2 and 3. 
					
                                    
                                
                                 
                                     
                                         11.595
                                         0
                                         
						Focus of effort is initiating adaptation, development and integration of entity, task and presentation services from multiple programs of record to operate with the Service.   Initiated activities to incorporate functionality from the Fires, Logistics and Intelligence communities.  Initiate and build TSOA builds 4 and 5, with development of the MCTSSA hosted Application Environment and new IA services.  Builds 4 and 5 introduce the enhanced Warfighter capability, and include interfaces with other Service SOA efforts, such as System of Systems Common Operating Environment (SOSCOE, Army) and Consolidated Afloat Network and Enterprise Services (CANES, Navy). 
					
                                    
                                     
                                         7.592
                                         0
                                    
                                     
                                         7.592
                                         0
                                         
					Focus of effort is initiating adaptation, development and integration of entity, task and presentation services from multiple programs of record to operate with the Service.   Initiated activities to incorporate functionality from the Fires, Logistics and Intelligence communities.  Initiate and build 6 and 7.  Builds 6 and 7 introduce enhanced collaboration and imagery functionality. 
				
                                    
                                
                            
                             
                                 *MAGTF C2: Program Support. Software engineering program support
                                 
                                     
                                         1.050
                                         0
                                         
						Federally Funded Research Center (FFRDC) software engineering support to provide appropriate government direction in design and development of software, conduct of source code reviews and prime vendor oversight. 
					
                                    
                                
                                 
                                     
                                         1.100
                                         0
                                         
						Federally Funded Research Center (FFRDC) software engineering support to provide appropriate government direction in design and development of software, conduct of source code reviews and prime vendor oversight. 
					
                                    
                                     
                                         1.100
                                         0
                                    
                                     
                                         1.100
                                         0
                                         
					Federally Funded Research Center (FFRDC) software engineering support to provide appropriate government direction in design and development of software, conduct of source code reviews and prime vendor oversight. 
				
                                    
                                
                            
                             
                                 *BFSA: Joint Interoperability Testing
                                 
                                     
                                         0.056
                                         0
                                         
						Joint interoperability certification with U.S. Army. 
					
                                    
                                
                                 
                                     
                                         0.020
                                         0
                                         
						Continue Joint interoperability certification with U.S. Army. 
					
                                    
                                
                            
                             
                                 *BFSA: Software Development, Integration and Testing
                                 
                                     
                                         0.868
                                         0
                                         
						Joint Capability Release (JCR) software testing and integration on USMC unique platforms, software field user evaluation, and installation kit integration evaluation on USMC platforms. 
					
                                    
                                
                                 
                                     
                                         3.130
                                         0
                                         
						Software and network developmental efforts for USMC specific requirements, software field user evaluations and associated risk reduction events. 
					
                                    
                                     
                                         1.913
                                         0
                                    
                                     
                                         1.913
                                         0
                                         
					Continue software and network developmental efforts for USMC specific requirements and associated risk reduction events. 
				
                                    
                                
                            
                             
                                 BFSA: Software Certification and Accreditation
                                 
                                     
                                         0.378
                                         0
                                         
						Information assurance efforts to support certification and accreditation efforts of Joint Capability Release (JCR) software upgrades. 
					
                                    
                                
                                 
                                     
                                         0.140
                                         0
                                         
						Information assurance efforts to support certification and accreditation efforts of Joint Capability Release (JCR) software upgrades. 
					
                                    
                                     
                                         0.141
                                         0
                                    
                                     
                                         0.141
                                         0
                                         
					Information assurance efforts to support certification and accreditation efforts of Joint Capability Release (JCR) software upgrades. 
				
                                    
                                
                            
                             
                                 *TCO: System testing and integration to develop additional functional capabilities.
                                 Hardware upgrade solutions were researched and documented, in preparation for seamless transition to future technology and increased software capability.
                                 
                                     
                                         2.140
                                         0
                                         
						Continue developing Registration and Orchestration Capability Modules (CM). 
					
                                    
                                
                                 
                                     
                                         2.142
                                         0
                                         
						Execute Proof of Concept /backwards compatability Registration and Orchestration Capability Modules (CM). 
					
                                    
                                     
                                         1.194
                                         0
                                    
                                     
                                         1.194
                                         0
                                         
					Update Global capability as enhanced Command Operation Picture (COP) service.  Integrate and test ability to exchange data with multiple Command and Control (C2) systems.  Execute interoperability between Global and modules. 
				
                                    
                                
                            
                             
                                 *TCO: Integrate software changes into new system and perform testing.
                                 
                                     
                                         0.615
                                         0
                                         
						The Marine Corps will develop Registration and Orchestration Capability Modules (CM) originally signed to and agreed upon by the Marine Corps under the Net Enabled Command Capability (NECC). As part of this FY11 effort, development will use advanced concepts and technologies specifically Tactical Service Oriented Architecture (TSOA).  This development will include integration of the advanced concepts and technologies on existing, as well as possible upgraded hardware. 
					
                                    
                                
                                 
                                     
                                         0.482
                                         0
                                         
						Begin implementation of newly developed concepts and technologies for proof of concept. 
					
                                    
                                     
                                         0.423
                                         0
                                    
                                     
                                         0.423
                                         0
                                         
					Continue implementation of newly developed concepts and technologies for proof of concept. 
				
                                    
                                
                            
                             
                                 *TCO: Testing and validations of advanced concepts and technologies.
                                 
                                     
                                         0.557
                                         0
                                         
						Continue testing as required. 
					
                                    
                                
                                 
                                     
                                         1.043
                                         0
                                         
						Continue testing as required. 
					
                                    
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         
					Continue testing as required. 
				
                                    
                                
                            
                             
                                 *IDS: System Development and Testing
                                 
                                     
                                         1.050
                                         0
                                         
						Provided system integration, testing, techical program documentation. 
					
                                    
                                
                                 
                                     
                                         0.941
                                         0
                                         
						Provide system integration, testing, and technical program development documentation. 
					
                                    
                                     
                                         0.936
                                         0
                                    
                                     
                                         0.936
                                         0
                                         
					Provide system integration, testing, and technical program development documentation in preparation for Materiel Development Decision. 
				
                                    
                                
                            
                             
                                 *AFATDS: BUCS Software Development and Integration
                                 
                                     
                                         0.200
                                         0
                                         
						Improvements to data computations for new munitions for EFSS. Communications improvements to incorporate new radios procured by USMC. 
					
                                    
                                
                            
                             
                                 *AFATDS: AFATDS Software Development and Integration
                                 
                                     
                                         3.971
                                         0
                                         
						Completed development of Increment I capabilities. Implemented AN-PRC117G radio configurations and "Ease-of-Use" features to improve user-interface. 
					
                                    
                                
                                 
                                     
                                         1.459
                                         0
                                    
                                     
                                         1.459
                                         0
                                         
					Limited AFATDS software and interface enhancements. Limited interoperability testing with JTCW software. 
				
                                    
                                
                            
                             
                                 *TLDHS: Software Development
                                 
                                     
                                         0.677
                                         0
                                         
						Development of TLDHS software 
					
                                    
                                
                                 
                                     
                                         0.526
                                         0
                                         
						Continue the development of TLDHS software 
					
                                    
                                     
                                         1.672
                                         0
                                    
                                     
                                         1.672
                                         0
                                         
					Continue the development of TLDHS software 
				
                                    
                                
                            
                             
                                 *AFATDS: Information Assurance Support
                                 
                                     
                                         0.900
                                         0
                                         
						Conducted Information Assurance Certification and Accreditation activities to ensure confidentiality, integrity, and availability of AFATDS/BUCS S/W as well as obtain/maintain Authority to Operate (ATO) and Authority to Connect (ATC) to the Marine Corps Enterprise Network (MCEN).. 
					
                                    
                                
                                 
                                     
                                         0.500
                                         0
                                    
                                     
                                         0.500
                                         0
                                         
					Continue Information Assurance Certification and Accreditation activities to ensure confidentiality, integrity, and availability of AFATDS/BUCS S/W. 
				
                                    
                                
                            
                             
                                 *TLDHS: Testing and Evaluation
                                 
                                     
                                         0.009
                                         0
                                         
						Performed TLDHS software and hardware testing and testing of NEW, SDB, AODB and TBMCS, Link 16, VMF, DACAS Block I message and Short Range Tomahawk software with TLDHS software for interoperability and safety compliance.  
					
                                    
                                
                                 
                                     
                                         0.108
                                         0
                                         
						Continue to perform TLDHS software and hardware testing and testing of NEW, SDB, AODB and TBMCS, Link 16, VMF, DACAS Block II messaging with TLDHS software for interoperability and safety compliance.   
					
                                    
                                     
                                         0.472
                                         0
                                    
                                     
                                         0.472
                                         0
                                         
					Continue to perform TLDHS software and hardware testing and testing of NEW, SDB, AODB and TBMCS, Link 16, VMF, DACAS Block II messaging with TLDHS software for interoperability and safety compliance.   
				
                                    
                                
                            
                             
                                 TLDHS: Integration
                                 
                                     
                                         0.009
                                         0
                                         
						Integration efforts for Combat Operations Center (COC), Net Enabled Weaspons (NEW), Small Diameter Bomb (SDB), Air Operational Database (AODB) and Theater Battle Management Core Systems (TBMCS), additional Link 16 message, Variable Message Format (VMF), Digital Aided Close Air Support (DACAS) Block I messaging, and Short Range Tomahawk software. 
					
                                    
                                
                                 
                                     
                                         0.108
                                         0
                                         
						Continues the integration of COC, NEW, SDB, AODB and TBMCS, additional Link 16 message, VMF, and DACAS Block II messaging. 
					
                                    
                                     
                                         0.472
                                         0
                                    
                                     
                                         0.472
                                         0
                                         
					Continues the integration of COC, NEW, SDB, AODB and TBMCS, additional Link 16 message, VMF, and DACAS Block II messaging. 
				
                                    
                                
                            
                             
                                 TLDHS: Software Oversight and Information Assurance Support
                                 
                                     
                                         0.295
                                         0
                                         
						Performed software code review prior to testing, certification and accreditation and to obtain authority to operate (ATO) to the Marine Corps Enterprise Network. 
					
                                    
                                
                                 
                                     
                                         0.296
                                         0
                                         
						Continues software code review prior to testing, certification and accreditation and to obtain authority to operate (ATO) to the Marine Corps Enterprise Network. 
					
                                    
                                     
                                         0.320
                                         0
                                    
                                     
                                         0.320
                                         0
                                         
					Continues software code review prior to testing, certification and accreditation and to obtain authority to operate (ATO) to the Marine Corps Enterprise Network. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/463300
                                 BFSA
                                 
                                     0.048
                                     0.000
                                     0.374
                                     0.374
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.422
                                
                            
                             
                                 PMC/463123
                                 JBCP
                                 
                                     0.000
                                     1.125
                                     11.687
                                     11.687
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/643800
                                 IDS
                                 
                                     0.000
                                     1.808
                                     0.000
                                     0.000
                                     0.000
                                     1.808
                                     5.419
                                     6.371
                                     0.831
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/463105
                                 BFSA
                                 
                                     23.586
                                     88.583
                                     6.927
                                     6.927
                                     0.000
                                     42.381
                                     36.789
                                     28.046
                                     40.900
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/463113
                                 TCO
                                 
                                     29.998
                                     15.079
                                     7.298
                                     7.298
                                     0.000
                                     8.194
                                     9.970
                                     6.980
                                     6.769
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/463117
                                 TLDHS
                                 
                                     5.122
                                     7.093
                                     4.823
                                     4.823
                                     0.000
                                     4.224
                                     4.151
                                     2.223
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/463118
                                 AFATDS
                                 
                                     11.346
                                     2.487
                                     2.545
                                     2.545
                                     0.000
                                     20.920
                                     25.083
                                     2.728
                                     2.791
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/463000
                                 TCO
                                 
                                     0.000
                                     0.229
                                     0.176
                                     0.176
                                     0.000
                                     1.716
                                     0.000
                                     0.175
                                     1.661
                                     Continuing
                                     Continuing
                                
                            
                        
                         TLDHS:  The acquisition of components (software/hardware) for the TLDHS initiative will maximize the use of existing COTS, GOTS, NDI and GFE.  Software development is conducted utilizing a sole source small-business contract.  Software must maintain compatibility with 5 POR and 7 Operational Flight Programs (OFP).

AFATDS:  AFATDS is a Cost Plus Award Fee contract through Army CECOM, Aberdeen Proving Ground, MD. R&D efforts will be a combined effort between the software developer (Raytheon), the Army PM and the USMC of software enhancements for the next planned versions of AFATDS.	

TCO: Contracting is done with various vendors for software test and integration, COTS evaluation and documentation to develop advanced concepts and additional functional capabilities.  The PMO conducts quarterly performance reviews.  Specific hardware is also procured for test purposes which include environmental, shock, compatibility and interoperability testing.

MAGTF C2 SA:  MAGTF C2 SA is delivering command and control capabilities through bi-annual software releases (with major releases in FY11, FY13, and FY15) through multiple programs of record.  Currently the initial focus is developing the Tactical Service Oriented Architecture (TSOA) software, which provides a common software infrastructure through which services and applications from other programs of record can begin the process of interfacting with in order to maximize software commonality across echelons and missions.  The long term goal is a software capability that will enable data discovery and data sharing across mission areas, a common standards-based viewer, core services and applications, and access to the GIG and other Joint networks, data and services.															
BFSA: The BFT FoS is leveraging an Army (PM Force Battle Command XXI Brigade and Below (FBCB2)) ACAT 1C program to deliver a critical battlefield command and control system to the operating forces. These systems operate on both a terrestrial and celestial network and enable tactical units to move more effectively by providing friendly unit identification and location, as well as friendly intent and status.  The current focus is on testing and evaluating improved software which will make possible type-1 encryption and a greater bandwidth network.  The long term goal is a secured reduced latency system that will greatly improve the battlefield commander's situational awareness and reduce the potential of fratricide.      
													
JBC-P: The JBC-P is leveraging the Army's (PM Force Battle Command XXI Brigade and Below (FBCB2)) development of the JBC-P software and the Marine Corps' program is contingent upon the Army's development and acquisition strategy. PM FBCB2 will fund research and development for JBC-P unless there are Service unique requirements, which the Marine Corps program office will fund. The Marine Corps' program office will participate in all design and readiness reviews and a joint operational testing events.

Identity Dominance System (IDS): Currently, the IDS is leveraging off the Army's development of a DoD interoperable materiel solution and the Marine Corps' program is contingent upon the Army's acquisition strategy. The Marine Corps' program office will participate in all design and readiness reviews and as well as the IOT&E activities.  The long-term goal is to equip the Marine with a user-friendly biometric authentication technology that will be employed throughout DoD to deny the enemy freedom of movement within the populace and positively identify known insurgents within an Area of Responsibility (AOR).
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         TLDHS
                                         C
                                         CPFF
                                         Stauder Tech
                                         St. Louis, MO
                                         
                                             14.966
                                             
                                                 0.659
                                                 2012-01
                                            
                                             
                                                 2.311
                                            
                                             
                                                 2.311
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AFATDS
                                         C
                                         CPAF
                                         Raytheon
                                         Fort Wayne, IN
                                         
                                             22.958
                                             
                                                 0.000
                                            
                                             
                                                 1.459
                                            
                                             
                                                 1.459
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C2PC
                                         C
                                         CPIF
                                         NGMS
                                         San Diego
                                         
                                             16.173
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.173
                                        
                                    
                                     
                                         MAGTF C2
                                         C
                                         CPIF
                                         NGMS
                                         San Diego
                                         
                                             12.212
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.212
                                        
                                    
                                     
                                         MAGTF C2
                                         MIPR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             30.730
                                             
                                                 5.628
                                                 2011-11
                                            
                                             
                                                 3.457
                                            
                                             
                                                 3.457
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             0.460
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         C
                                         CPFF
                                         GD
                                         Scottsdale, AZ
                                         
                                             18.160
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.160
                                        
                                    
                                     
                                         MAGTF C2
                                         C
                                         CPFF
                                         Viecore
                                         NJ
                                         
                                             0.402
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.402
                                        
                                    
                                     
                                         MAGTF C2
                                         C
                                         CPFF
                                         MCSC
                                         Quantico, VA
                                         
                                             7.094
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             1.500
                                             
                                                 3.787
                                                 2011-12
                                            
                                             
                                                 2.235
                                            
                                             
                                                 2.235
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.522
                                        
                                    
                                     
                                         MAGTF C2
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 1.000
                                                 2011-12
                                            
                                             
                                                 1.100
                                            
                                             
                                                 1.100
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.100
                                        
                                    
                                     
                                         BFSA
                                         MIPR
                                         CECOM
                                         Aberdeen Proving Grounds, MD
                                         
                                             1.003
                                             
                                                 2.980
                                                 2012-02
                                            
                                             
                                                 1.903
                                            
                                             
                                                 1.903
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.886
                                        
                                    
                                     
                                         TCO
                                         MIPR
                                         SPAWAR
                                         Charleston, S.C.
                                         
                                             6.994
                                             
                                                 2.624
                                                 2011-12
                                            
                                             
                                                 1.617
                                            
                                             
                                                 1.617
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             0.730
                                             
                                                 0.739
                                                 2012-01
                                            
                                             
                                                 0.708
                                            
                                             
                                                 0.708
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.680
                                                 2012-03
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         IDS
                                         C
                                         CPFF
                                         MCSC
                                         Quantico, VA
                                         
                                             2.499
                                             
                                                 0.941
                                                 2012-06
                                            
                                             
                                                 0.936
                                            
                                             
                                                 0.936
                                                 2013-06
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         MAGTF C2
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             1.645
                                             
                                                 0.630
                                                 2011-10
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             4.237
                                             
                                                 0.120
                                                 2012-03
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.120
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AFATDS
                                         C
                                         CPFF
                                         MCSC
                                         Quantico
                                         
                                             1.935
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         TLDHS
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             1.527
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TLDHS
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             0.000
                                             
                                                 0.025
                                                 2012-01
                                            
                                             
                                                 0.105
                                            
                                             
                                                 0.105
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TLDHS
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             0.069
                                             
                                                 0.179
                                                 2011-11
                                            
                                             
                                                 0.270
                                            
                                             
                                                 0.270
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TLDHS
                                         Reqn
                                         NSWC
                                         Dahlgren, VA
                                         
                                             0.184
                                             
                                                 0.175
                                                 2012-01
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AFATDS
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             2.431
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AFATDS
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.580
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AFATDS
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             2.678
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TCO
                                         MIPR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             1.232
                                             
                                                 1.043
                                                 2011-12
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.757
                                             
                                                 0.100
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             2.384
                                             
                                                 0.300
                                                 2012-02
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         MIPR
                                         JITC
                                         Ft. Huachuca, AZ
                                         
                                             0.400
                                             
                                                 0.150
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             0.374
                                             
                                                 0.100
                                                 2012-01
                                            
                                             
                                                 0.010
                                            
                                             
                                                 0.010
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             1.185
                                             
                                                 0.050
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         MIPR
                                         DISA
                                         Ft. Huachuca, AZ
                                         
                                             0.050
                                             
                                                 0.020
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             4.359
                                             
                                                 0.140
                                                 2012-01
                                            
                                             
                                                 0.141
                                            
                                             
                                                 0.141
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         C
                                         CPFF
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.250
                                             
                                                 0.170
                                                 2012-01
                                            
                                             
                                                 0.170
                                            
                                             
                                                 0.170
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             0.250
                                             
                                                 0.050
                                                 2012-01
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         MAGTF C2
                                         MIPR
                                         CECOM/MITRE
                                         Ft Monmouth, NJ
                                         
                                             1.975
                                             
                                                 1.100
                                                 2011-12
                                            
                                             
                                                 1.100
                                            
                                             
                                                 1.100
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             2.143
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.361
                                             
                                                 0.120
                                                 2012-03
                                            
                                             
                                                 0.077
                                            
                                             
                                                 0.077
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         MIPR
                                         CECOM/MITRE
                                         Ft Monmouth, NJ
                                         
                                             0.613
                                             
                                                 0.200
                                                 2012-01
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         Various
                                         MCSC/Travel
                                         Quantico, VA
                                         
                                             0.040
                                             
                                                 0.100
                                                 2012-09
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 Proj 2270
                                 
                                     
                                         JBC-P MS C
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         JBC-P LRIP Handheld
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         JBC-P FRP DR
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         TCO Hardware Refresh
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         MAGTF C2 SA JTCW 1.1 Release
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         MAGTF C2 SA TSOA IDIQ Contract Award
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         MAGTF C2 SA TSOA Increment 3 Release
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MAGTF C2 SA TSOA Increment 4 Release
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         MAGTF C2 SA TSOA Increment 5 Release
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         MAGTF C2 SA TSOA Increment 6 Release
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         MAGTF C2 SA MCSRC Initiation
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         AFATDS BC13 (6.8) Development/Testing
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         AFATDS BC15 (6.9) Development/Testing
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Follow on AFATDS Version Development
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         AFATDS MTS Fielding
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         BFSA JCR Field User Evaluation 1
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         BFSA JCR Field User Evaulation 2
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         BFSA JCR Capability FRP/FD
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         TLDHS Major S/W Release 1.2.1.x
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         TLDHS Major S/W Release 1.2.2.x
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         IDS Materiel Development Decision
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         IDS  Milestone B
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         IDS Milestone C
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         IDS ILA for MS B
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         IDS Full Rate Production
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         IDS ILA for MS C
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         IDS Fielding Decision
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         IDS JPIv2 Capabilities Development Document
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         IDS IOC
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2273
                     Air Ops Cmd & Control (C2) Sys
                     
                         52.100
                         67.387
                         94.071
                         94.071
                         0.000
                         63.755
                         71.048
                         21.370
                         24.775
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Common Aviation Command and Control System (CAC2S) is a coordinated modernization effort to replace the existing aviation command and control equipment of the Marine Air Command and Control System (MACCS) and to provide the Aviation Combat Element with the necessary hardware, software, equipment, and facilities to effectively command, control, and coordinate aviation operations. The CAC2S system will accomplish the MACCS missions with a suite of operationally scalable modules to support the Marine Air Ground Task Force (MAGTF), Joint, and Coalition Forces. The CAC2S integrates the functions of aviation command and control into an interoperable system that will support the core competencies of all Marine Corps warfighting concepts. The CAC2S, in conjunction with MACCS organic sensors and weapons systems, supports the tenets of Expeditionary Maneuver Warfare and fosters joint interoperability. CAC2S Increment I will replace legacy aviation command and control systems in the following Marine aviation agencies: Direct Air Support Center (DASC), Tactical Air Command Center (TACC), and Tactical Air Operations Center (TAOC). 

Theater Battle Management Core System (TBMCS) - Joint mandated Air War planning tool for the generation, dissemination and execution of the Air Tasking Order (ATO).  TBMCS is an Air Force lead program, which provides the automated tools necessary to manage tactical air operations, execute area air defense and airspace management in the tactical area of operation, and coordinate operations with components of other military services.  TBMCS is located at the Tactical Air Command Center (TACC), with remotes located throughout the Marine Air Ground Task Force (MAGTF).  It is scalable, allowing for joint, coalition and service specific operations.  It is an evolutionary acquisition program.  

Composite Tracking Network (CTN) -  will provide the Marine Air Ground Task Force (MAGTF) Commander a ground based sensor netting solution that significantly improves situational awareness by correlating sensor measurement data (target position, speed, heading, Identification Friend and Foe (IFF), etc.) from local and remote radars in the Cooperative Engagement Capability (CEC) network, which is then provided to the warfighter in the form of composite, real-time, air surveillance tracks. AN/MSQ-143A (V)I - funding will allow CTN to execute transportability testing and conduct a Field User Evaluation (FUE) of this system configuration. These events will wrap up the Testing for this configuration and allow the CTN Program Office to go to the MDA for a fielding decision for this system configuration. AN/MSQ-143A (V)I MTAOM Interface (USMC AC2 adaptive layer)- funding for this effort will allow CTN to conduct developmental testing of this interface. It will also allow the Program Office to conduct an IV&V of the software baseline that includes this adaptive layer. It will also fund the Follow On Test & Evaluation (FOT&E) of this interface. All of these events will be used by the MDA to make a fielding decision for the interface between CTN and MTAOM.          
												
The Marine Air Command and Control System (MACCS) Sustainment - consists of various command and control agencies designed to provide the Aviation Combat Element (ACE) commander with the ability to monitor, supervise and influence the application of Marine aviation assets in support of MAGTF operations.  The MACCS Sustainment provides funding to keep these fielded systems ready, relevant and capable until their functions are replaced by the Common Aviation Command and Control System (CAC2S).

Joint Cooperative Target ID Ground (JCTI-G) - The Program was refocused late in FY-11 to reflect the results of a JFCOM led AoA that determined the best path to follow for continued reduction of fratricide incidents.  This was to support ongoing Funded and Programmed Capability Improvements (FPCI), supported by USMC Headquarters Capability Development & Integration (HQ CD&I) Branch.  The FY12 JCTI-G resources will be applied to systems that will mitigate fratricide and improve operational effectiveness.  Twenty four systems have been identified and all are on the Marine Corps' high priority requirement list. These funds will enable these programs to be modified, upgraded, and fielded to meet the current threat and the intent of the JCTI-G Memorandum of Understanding (MOU) between Vice Chief of Staff Army (VCSA) and Assistant Commandant of the Marine Corps (ACMC) dated 14 Jan 2010.  This documents the Army and Marine Corps agreement to develop and field systems that will close the fratricide gap associated with the friendly Fires on Dismounts incidences.  All of these Programs facilitate the warfighter's positive identification of friendly ground forces, thereby accelerating force sorting and enabling more effective and expeditious tactical decision-making.

Combat Operations Center (COC)  AN/TSQ-239 (V)2/3/4 is a deployable, self-contained, modular, scalable and centralized facility which provides digital, shared Command and Control/Situational Awareness functionalities to enhance the Common Operational Picture (COP) for the Command Element, Ground Command Element, Air Combat Element, and Logistics Combat Element.  It is a commercial-off-the-shelf integrated hardware solution using unit provided radios, re-hosted tactical data systems, and available Marine Corps prime movers to transport the system.  Funds support testing and Information Assurance (IA) certification activities, integration of emerging technology, and On The Move (OTM) capabilities. 
 
Remote Video Viewing Terminal (RVVT) - Provides warfighter with video connectivity to multiple types of aerial platforms (Pioneer, Dragon Eye, Raven B, Shadow, Predator, Fire Scout, and Litening Pod on P-3, AV8-B, and F/A-18).  Data is displayed to Regimental Combat Teams and Forward Air Controller operators who coordinate with higher headquarters for fires. Product is intended to fit into the cargo pocket of the uniform in order to reduce the size of the recievers.	

Joint Interface Control Office (JICO) Support System (JSS) - will provide net-centric services through a transformational management system to enable internet protocol-based networks of the future to operate efficiently with current tactical networks.  It will manage complex tactical networks through an automated toolset and information repository that enables planning, management and analysis of tactical data link communications before, during and after operations.
                         
                             
                                 *JICO Support System: Program Management Support
                                 
                                     
                                         0.480
                                         0
                                         
						Program Office travel as an active participant "seat at the table" at USAF to support Increment 2 development.  
					
                                    
                                
                                 
                                     
                                         0.497
                                         0
                                         
						Program Office travel as an active participant "seat at the table" at USAF to support Increment 2 development.  
					
                                    
                                
                            
                             
                                 *JCTI-G: Technology Development
                                 
                                     
                                         2.652
                                         0
                                         
						Completed the Analysis of Alternatives.  Stood up the Joint Program Office (JPO).

					
                                    
                                
                                 
                                     
                                         16.124
                                         0
                                         
						Release RFP in support of System Engineering. Prepare for Materiel Development Decision (MDD) and subsequent
contract award for Technology Development (TD). Prepare documentation to support Milestone decision. Award TD phase
contracts.  
					
                                    
                                
                            
                             
                                 *JCTI-G: Program Management Support
                                 
                                     
                                         3.500
                                         0
                                         
						Supported and completed the Analysis of Alternative that analyzed engineering candidate technologies.  Conducted Modeling & Simulation (M&S) Efforts with Army Material Systems Analysis Activity (AMSAA) for the technology development phase. 
					
                                    
                                
                                 
                                     
                                         3.600
                                         0
                                         
						Continue M&S effort in support of Technology development. Initiate Specification and Request for System Development
in support of technology development phase. 
					
                                    
                                
                            
                             
                                 *JCTI-G: Management Services
                                 
                                     
                                         1.519
                                         0
                                         
						Supported and completed the Analysis of Alternatives (AoA) Phase II.  Developed Pre MS A documentation.  Supported the start up of the Joint Program Office (JPO). 
					
                                    
                                
                                 
                                     
                                         1.500
                                         0
                                         
						Prepare MS A documentation. Continue JPO support.

					
                                    
                                
                            
                             
                                 *COC: Continued Capability Solution
                                 
                                     
                                         0.695
                                         0
                                         
						Complete Model G design, documentation, and testing. 
					
                                    
                                
                                 
                                     
                                         5.840
                                         0
                                         
						Complete (V)1 and OTM design, documentation, and testing. 
					
                                    
                                     
                                         6.092
                                         0
                                    
                                     
                                         6.092
                                         0
                                         
					Conduct analysis of technologies for integration in COC Baseline. 
				
                                    
                                
                            
                             
                                 *COC: Test and Evaluation
                                 
                                     
                                         0.326
                                         0
                                         
						Funded MCOTEA/JTIC for initial planning of Tactical Service Oriented Architecture (TSOA) testing. 
					
                                    
                                
                                 
                                     
                                         0.350
                                         0
                                         
						Funded MCOTEA/JTIC for initial planning of (V)1 and OTM testing. 
					
                                    
                                     
                                         0.361
                                         0
                                    
                                     
                                         0.361
                                         0
                                         
					Funds MCOTEA/JTIC testing and analysis for COC. 
				
                                    
                                
                            
                             
                                 *CTN: Engineering Development Model (EDM).
                                 
                                     
                                         2.147
                                         0
                                         
						Funds Cooperative Engagement Capabilities (CEC) Wrap Around Simulation Program (WASP) Development. 
					
                                    
                                
                                 
                                     
                                         2.461
                                         0
                                         
						Funds CEC WASP Accreditation, SW Maintenance Support, Baseline Development. 
					
                                    
                                     
                                         1.567
                                         0
                                    
                                     
                                         1.567
                                         0
                                         
					Continue to fund CEC WASP Accreditation, SW Maintenance Support, Baseline Development. 
				
                                    
                                
                            
                             
                                 *CTN: Certification of Interfaces
                                 
                                     
                                         1.035
                                         0
                                         
						Data Collection and Analysis, SW Configuration Management. 
					
                                    
                                
                                 
                                     
                                         3.852
                                         0
                                         
						Continue to fund Data Collection and Analysis, SW Independent Validation and Verification (IV&V) in preparation for FOT&E from Sept - Oct 2012. 
					
                                    
                                     
                                         2.255
                                         0
                                    
                                     
                                         2.255
                                         0
                                         
					Common Aviation Command and Control System (CAC2S) and Ground/Air Task Oriented Radar (G/ATOR) Testing. 
				
                                    
                                
                            
                             
                                 *CTN: Program Management Support.
                                 
                                     
                                         0.882
                                         0
                                         
						MCSC Travel, Technical Services Corporation (TSC) support, Operational Test support, CM support, and SW support. 
					
                                    
                                
                                 
                                     
                                         0.400
                                         0
                                         
						MCSC Travel, Technical Services Corporation (TSC) support, Operational Test support, and SW support. 
					
                                    
                                
                            
                             
                                 *MACCS SUSTAINMENT: TAOM, ADCP and CDLS.
                                 
                                     
                                         1.113
                                         0
                                         
						Design and prototype modification kits for Commercial Item Technology Refresh for TAOM, SAAWF, TIU and MCIU. 
					
                                    
                                
                                 
                                     
                                         5.201
                                         0
                                         
						Conduct SFT and field 4 new CDLS to each TACC; test and field ADSI v.15; integrate Mode5/S into the TAOM; monitor the DSAN Life Cycle Support (LCS) contract; and repair/replace MERWS and 3:1 shelters as required.  Migrate the TAOM/MTAOM software baseline from CMS to C++.  Conduct testing and field software baseline as v. 7.0


					
                                    
                                     
                                         8.988
                                         0
                                    
                                     
                                         8.988
                                         0
                                         
					MITRE Effort; DSAN Support Contract, TAOC Life Cycle Support Contract, MTAOM Upgrade 
				
                                    
                                
                            
                             
                                 *RVVT: Preparation of MS C and Full Rate Production and Fielding activities
                                 
                                     
                                         0.437
                                         0
                                         
						Competed for POM 14 funding, sustained legacy remote video terminals, executed fielding of legacy remote video terminals upgrade, planned for Type 1 encryption for legacy remote video terminals, developed and executed Pre-Milestone activities. 
					
                                    
                                
                                 
                                     
                                         0.739
                                         0
                                         
						Achieved Materiel Development Decision and completed Pre-Milestone activities- developed Life Cycle Cost Estimate, defined Alternative Materiel solutions, defined Exit Criteria, developed Alternative Maintenance and Sustainment Concept, and received Phas A money to complete a BCA in lieu of an Alanysis of Alternatives (AoA). Developed a way ahead to merge efforts with The Target Location Designation and Handoff System (TLDHS) to meet the fleets need of a combined capability to connect to VideoScout Systems to view video feed. Development and testing of the combined capability is currently being conducted.

					
                                    
                                     
                                         0.589
                                         0
                                    
                                     
                                         0.589
                                         0
                                         
					Continuation of FY12 efforts to complete Milestone B and merge efforts with TLDHS. 
				
                                    
                                
                            
                             
                                 *TBMCS: Program management support.
                                 
                                     
                                         0.431
                                         0
                                         
						Program Management support. 
					
                                    
                                
                                 
                                     
                                         0.460
                                         0
                                         
						Program Management support. 
					
                                    
                                     
                                         0.500
                                         0
                                    
                                     
                                         0.500
                                         0
                                         
					Program Management support. 
				
                                    
                                
                            
                             
                                 *TBMCS: Test and Evaluation for TBMCS Upgrades Joint Interoperability.
                                 
                                     
                                         0.100
                                         0
                                         
						Test and Evaluation for TBMCS Upgrades Joint Interoperability. 
					
                                    
                                
                                 
                                     
                                         0.122
                                         0
                                         
						Test and Evaluation for TBMCS Upgrades Joint Interoperability. 
					
                                    
                                     
                                         2.403
                                         0
                                    
                                     
                                         2.403
                                         0
                                         
					Test and Evaluation for TBMCS Upgrades Joint Interoperability. 
				
                                    
                                
                            
                             
                                 *CAC2S: Program Management Support.
                                 
                                     
                                         1.400
                                         0
                                         
						Program management support which includes business/financial, engineering and logistical support for Phase 1 and 2 efforts. 
					
                                    
                                
                                 
                                     
                                         4.000
                                         0
                                    
                                     
                                         4.000
                                         0
                                         
					Program management support which includes business/financial, engineering and logistical support for Phase 1 and 2 efforts. 
				
                                    
                                
                            
                             
                                 *CAC2S: Test and Evaluation and Information Assurance Certification.
                                 
                                     
                                         1.950
                                         0
                                         
						Information Assurance certification test scans and Phase 1 IOT&E efforts. 
					
                                    
                                
                                 
                                     
                                         2.542
                                         0
                                         
						Focus mainly on Information Assurance certification test scans. 
					
                                    
                                     
                                         3.265
                                         0
                                    
                                     
                                         3.265
                                         0
                                         
					Phase 2 Information Assurance certification test scans. 
				
                                    
                                
                            
                             
                                 *CAC2S: EDM, TR, Gov't DT
                                 
                                     
                                         12.541
                                         0
                                         
						Designed and Developed Engineering Developmental Models (EDM) for Phase 2, which was accomplished by awarding multiple contracts.  Contractors produced a Sensor Data Subsystem prototype and demonstrated to the government.  Support integration testing and DT with G/ATOR and AC2. Funds supported activities at NSWC Crane and Dahlgren and many other support activities. 
					
                                    
                                
                                 
                                     
                                         4.742
                                         0
                                         
						Once a contractor is selected from the demonstration as described under the FY11 funding, Phase 2 development and integration of the Sensor Data Subsystem continues.   Most of the funding will be expended by Phase 2 SDS contractor but will also fund support activities NSWC Crane, Dahlgren and other support activities. 
					
                                    
                                     
                                         37.824
                                         0
                                    
                                     
                                         37.824
                                         0
                                         
					Phase 2 development and integration of the Sensor Data Subsystem continues.  Four (4) EDM's will be built this year.   Most of the funding will be expended by Phase 2 SDS contractor but will also fund support activities at NSWC Crane, Dahlgren and other support activities. 
				
                                    
                                
                            
                             
                                 *CAC2S: Software development, DT, FUE, OA.
                                 
                                     
                                         17.570
                                         0
                                         
						Completed Engineering and Development of the Phase 1 Systems with successful DT and IOT$E leading to a successful Full Deployment Decision. Support Phase 2 EDM development and successful demonstrations at MCTSSA. 
					
                                    
                                
                                 
                                     
                                         14.436
                                         0
                                         
						Continue Phase 2 EDM data and information fusion component hardware and software development. 
					
                                    
                                     
                                         22.800
                                         0
                                    
                                     
                                         22.800
                                         0
                                         
					Continue Phase 2 EDM data and information fusion component hardware and software development. 
				
                                    
                                
                            
                             
                                 *CAC2S: Engineering, Management and Logistics Support
                                 
                                     
                                         3.322
                                         0
                                         
						Engineering, Management & Logistics Support 
					
                                    
                                
                                 
                                     
                                         4.521
                                         0
                                         
						Engineering, Management & Logistics Support 
					
                                    
                                     
                                         3.427
                                         0
                                    
                                     
                                         3.427
                                         0
                                         
					Engineering, Management & Logistics Support 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/464017
                                 CTN
                                 
                                     17.360
                                     7.016
                                     0.100
                                     0.100
                                     0.000
                                     12.307
                                     9.332
                                     2.354
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/464002
                                 MACCS Sustainment
                                 
                                     37.747
                                     17.005
                                     23.114
                                     23.114
                                     0.000
                                     10.099
                                     2.861
                                     0.885
                                     0.046
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/464003
                                 TBMCS
                                 
                                     5.986
                                     6.580
                                     3.585
                                     3.585
                                     0.000
                                     4.465
                                     3.852
                                     4.685
                                     3.721
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/464000
                                 JCTI-G
                                 
                                     1.600
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/419005
                                 COC
                                 
                                     147.561
                                     16.755
                                     1.420
                                     1.420
                                     0.000
                                     23.628
                                     20.541
                                     15.769
                                     15.305
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/464023
                                 RVVT
                                 
                                     5.614
                                     2.923
                                     0.001
                                     0.001
                                     0.000
                                     4.695
                                     5.775
                                     6.952
                                     14.647
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4640008
                                 CAC2S
                                 
                                     42.355
                                     15.864
                                     0.065
                                     0.065
                                     0.000
                                     20.080
                                     29.598
                                     67.700
                                     43.329
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4630000
                                 MACCS Sustainment
                                 
                                     0.033
                                     2.554
                                     8.715
                                     8.715
                                     0.000
                                     1.760
                                     0.866
                                     1.843
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                        
                         CAC2S will employ an evolutionary acquisition strategy utilizing an incremental and phased approach for development and fielding of the CAC2S.  The CPD identifies two increments to achieve the full requirements of CAC2S.  The current acquisition strategy addresses Increment I of the CAC2S development process and focuses on the requirements that will modernize the assault and air support, air defense and control, and ACE battle management capabilities of the MACCS. Increment I of the CAC2S will be accomplished through a two phased approach.  Phase 1 will address the requirements to establish the baseline CAC2S capabilities for the MACCS and improve AC2 performance and effectiveness.  Phase 2 will address the requirements for remaining ACE BMC2 requirements

Theater Battle Management Core Systems (TBMCS) - TBMCS is an ACAT III, USAF Program with joint interest/oversight.  It was mandated by the Chairman, Joint Chiefs of Staff in July 93 for Air Tasking Order (ATO) Interoperability among all services.  The USMC will not be letting any competitive contracts for TBMCS, but following the USAF lead, utilizing USAF TBMCS contracts and fielding only the joint modules of TBMCS.  As USMC unique requirements are identified and funded, they will be provided to the USAF (to include funding) for inclusion within TBMCS utilizing the USAF delivery order (fixed price) contract.  Over the course of the FYDP, the USMC will leverage USAF software support activities vice funding strictly USMC software support.

MACCS SUSTAINMENT - The acquisition strategy implemented by the MACCS Sustainment Program Office is to maintain the readiness, relevance, and capabilities of the portfolio of post-Milestone C systems through Post Deployment Software Support (PDSS) activities, active refresh of obsolete hardware items, and the implementation of system improvements/modifications in accordance with approved systems engineering processes.  Engineering changes to the systems make maximum use of Commercial Off-The-Shelf (COTS), Government Off-The-Shelf (GOTS), and Non-Developmental Items (NDI) in order to decrease risk, leverage developed capabilities and support apparatus, and minimize investment expenditures.  These activities are performed by Original Equipment Manufacturer (OEM) commercial entities under contract to Marine Corps Systems Command (MCSC) or by Naval Surface Warfare Center (NSWC) Crane as the MACCS Sustainment Program In-Service Engineering Agent (ISEA).  The next major milestone for the MACCS Sustainment Programs is Phase-out or Disposal as the replacement Common Aviation Command and Control System (CAC2S) reaches full operational capability.
								
CTN -  The USMC's CTN acquisition strategy is to participate in the USN's program procurement and testing, making necessary modifications to support the Marine Corps' requirement.  							
JCTI-G - A Technology Development Strategy will be developed in FY12.										
RVVT - Program Office utilized SSC-LANT to fulfill a competitive acquisition approach to quickly field a capability with limited development. SSC-LANT is currently still in contract negotiations with L-3, expect negotiations to be complete 2 Qtr FY12.  												
COC - The Combat Operations Center (COC) AN/TSQ-239 (V)2/3/4 is the foundation of USMC C2, meeting near term communications and network requirements in OEF and GWOT. There is a continuing developmental effort to evolve the COC into a fully integrated MAGTF C2 capability.  FY12 and FY13 supports continual tech refresh, modernization and software upgrade releases.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         CTN
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             3.736
                                             
                                                 0.000
                                            
                                             
                                                 0.667
                                            
                                             
                                                 0.667
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.403
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NAVSEA PEO IWS
                                         Washington, DC
                                         
                                             4.495
                                             
                                                 2.461
                                                 2012-04
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.856
                                        
                                    
                                     
                                         MACCS Sustainment
                                         Reqn
                                         NGES
                                         Woodland Hills, CA
                                         
                                             17.415
                                             
                                                 1.516
                                                 2012-06
                                            
                                             
                                                 4.042
                                            
                                             
                                                 4.042
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MACCS Sustainment 1
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             1.664
                                             
                                                 1.257
                                                 2011-11
                                            
                                             
                                                 0.378
                                            
                                             
                                                 0.378
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.299
                                        
                                    
                                     
                                         COC
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             12.267
                                             
                                                 1.224
                                                 2012-03
                                            
                                             
                                                 1.339
                                            
                                             
                                                 1.339
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         COC
                                         Reqn
                                         General Dynamics
                                         Not Specified
                                         
                                             27.811
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         COC
                                         Reqn
                                         Coherent
                                         Johnstown, PA
                                         
                                             0.299
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.299
                                        
                                    
                                     
                                         COC
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             0.220
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.220
                                        
                                    
                                     
                                         COC
                                         C
                                         CPIF
                                         TBD
                                         Not Specified
                                         
                                             0.707
                                             
                                                 4.616
                                                 2012-06
                                            
                                             
                                                 4.753
                                            
                                             
                                                 4.753
                                                 2013-06
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.076
                                        
                                    
                                     
                                         JCTI-G
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             5.217
                                             
                                                 3.600
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JCTI-G Pax 1
                                         WR
                                         NAVAIR
                                         Pax River, MD
                                         
                                             0.145
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.145
                                        
                                    
                                     
                                         JCTI-G Pax 2
                                         Reqn
                                         NAVAIR
                                         Pax River, MD
                                         
                                             1.830
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.830
                                        
                                    
                                     
                                         JCTI-G Contractor 1
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 8.336
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.336
                                        
                                    
                                     
                                         JCTI-G Contracter 2
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 8.313
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.313
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             22.525
                                             
                                                 0.750
                                                 2011-10
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.775
                                        
                                    
                                     
                                         CAC2S
                                         C
                                         CPIF
                                         General Dynamics
                                         Quantico, VA
                                         
                                             8.603
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.603
                                        
                                    
                                     
                                         CAC2S
                                         C
                                         FFP
                                         Phase 2 Contractor
                                         Quantico, VA
                                         
                                             20.393
                                             
                                                 15.369
                                                 2012-08
                                            
                                             
                                                 54.991
                                            
                                             
                                                 54.991
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             90.753
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             25.519
                                             
                                                 5.210
                                                 2011-11
                                            
                                             
                                                 5.300
                                            
                                             
                                                 5.300
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             36.029
                                        
                                    
                                     
                                         CAC2S
                                         MIPR
                                         NAVSEA
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 1.252
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.252
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         CTN
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             0.700
                                             
                                                 0.383
                                                 2012-01
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.183
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NSWC
                                         PHD
                                         
                                             0.224
                                             
                                                 0.208
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.432
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             0.400
                                             
                                                 0.000
                                                 2012-02
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.900
                                        
                                    
                                     
                                         CTN
                                         MIPR
                                         MACCS
                                         Quantico, VA
                                         
                                             0.140
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.140
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NAVSEA
                                         Wallops Island, VA
                                         
                                             0.316
                                             
                                                 0.300
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.616
                                        
                                    
                                     
                                         CTN
                                         Various
                                         Travel-TAD
                                         Not Specified
                                         
                                             0.225
                                             
                                                 0.530
                                                 2012-09
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.255
                                        
                                    
                                     
                                         CTN
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             0.435
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.435
                                        
                                    
                                     
                                         MACCS Sustainment 1
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             0.089
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.389
                                        
                                    
                                     
                                         MACCS Sustainment
                                         Reqn
                                         NGES
                                         Woodland Hills, CA
                                         
                                             0.000
                                             
                                                 1.500
                                                 2011-11
                                            
                                             
                                                 2.485
                                            
                                             
                                                 2.485
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.985
                                        
                                    
                                     
                                         COC
                                         MIPR
                                         NUWC
                                         Newport, RI
                                         
                                             0.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                     
                                         JCTI-G
                                         Reqn
                                         Tecolote
                                         Arlington, VA
                                         
                                             2.092
                                             
                                                 0.175
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         Travel-TAD
                                         Not Specified
                                         
                                             1.000
                                             
                                                 0.250
                                                 2011-10
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.750
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         NSWC Carderock
                                         Carderock, MD
                                         
                                             0.250
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.250
                                        
                                    
                                     
                                         CAC2S
                                         C
                                         CPAF
                                         AMSSA
                                         APG, Mayrland
                                         
                                             0.000
                                             
                                                 0.225
                                                 2011-11
                                            
                                             
                                                 0.225
                                            
                                             
                                                 0.225
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.450
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             0.000
                                             
                                                 0.110
                                                 2011-11
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.310
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         JITC
                                         Fort Huachuca, AZ
                                         
                                             0.961
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.261
                                        
                                    
                                     
                                         CAC2S
                                         MIPR
                                         MITRE
                                         Boston, MA
                                         
                                             4.863
                                             
                                                 1.200
                                                 2011-11
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.563
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         MACCS-X
                                         Camp Pendleton
                                         
                                             1.564
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.564
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         MCTSSA
                                         Camp Pendleton
                                         
                                             2.606
                                             
                                                 0.500
                                                 2012-01
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.606
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             2.903
                                             
                                                 0.900
                                                 2012-11
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.003
                                        
                                    
                                     
                                         CAC2S
                                         C
                                         FP
                                         BAH
                                         Stafford, VA
                                         
                                             2.003
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.003
                                        
                                    
                                     
                                         SIAP
                                         C
                                         FP
                                         RNB Technologies
                                         Stafford VA
                                         
                                             5.374
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.374
                                        
                                    
                                     
                                         TBMCS
                                         Various
                                         Travel
                                         Not Specified
                                         
                                             0.050
                                             
                                                 0.026
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.076
                                        
                                    
                                     
                                         JSS
                                         WR
                                         MCTSSA
                                         Camp Pendleton
                                         
                                             0.183
                                             
                                                 0.183
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.366
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         CAC2S
                                         WR
                                         NSWC Port Hueneme
                                         Port Hueneme, CA
                                         
                                             0.000
                                             
                                                 0.225
                                                 2011-11
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.425
                                        
                                    
                                     
                                         TBMCS
                                         C
                                         FFP
                                         Lockheed Martin
                                         Colorado Springs, CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.409
                                            
                                             
                                                 2.409
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.409
                                        
                                    
                                     
                                         CTN
                                         WR
                                         Aberdeen Test Center
                                         Aberdeen, MD
                                         
                                             0.000
                                             
                                                 0.150
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                     
                                         CTN
                                         WR
                                         MCSC CTQ
                                         Quantico, VA
                                         
                                             0.025
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.025
                                        
                                    
                                     
                                         CTN
                                         WR
                                         PEO IWS 6
                                         St. Petersburg, FL
                                         
                                             4.017
                                             
                                                 1.141
                                                 2011-12
                                            
                                             
                                                 0.425
                                            
                                             
                                                 0.425
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.583
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             1.114
                                             
                                                 0.420
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.534
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             0.942
                                             
                                                 0.320
                                                 2012-08
                                            
                                             
                                                 0.036
                                            
                                             
                                                 0.036
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.298
                                        
                                    
                                     
                                         CTN
                                         WR
                                         Fort Huachuca
                                         JITC
                                         
                                             0.008
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.008
                                        
                                    
                                     
                                         CTN
                                         WR
                                         MCOTEA
                                         Quantico VA
                                         
                                             1.144
                                             
                                                 0.400
                                                 2012-01
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.244
                                        
                                    
                                     
                                         CTN
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             3.876
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.876
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             1.064
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.064
                                        
                                    
                                     
                                         MACCS Sustainment
                                         WR
                                         Aberdeen Test Center
                                         Aberdeen, MD
                                         
                                             0.273
                                             
                                                 0.211
                                                 2011-11
                                            
                                             
                                                 0.211
                                            
                                             
                                                 0.211
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.695
                                        
                                    
                                     
                                         MACCS Sustainment 2
                                         Various
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.467
                                                 2011-12
                                            
                                             
                                                 1.272
                                            
                                             
                                                 1.272
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.739
                                        
                                    
                                     
                                         MACCS Sustainment 1
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         RVVT
                                         WR
                                         SSC-LANT
                                         North Charleston, SC
                                         
                                             0.000
                                             
                                                 0.124
                                                 2011-11
                                            
                                             
                                                 0.043
                                            
                                             
                                                 0.043
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.167
                                        
                                    
                                     
                                         COC
                                         MIPR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.728
                                             
                                                 0.206
                                                 2012-03
                                            
                                             
                                                 0.212
                                            
                                             
                                                 0.212
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.146
                                        
                                    
                                     
                                         COC
                                         MIPR
                                         JTIC
                                         Not Specified
                                         
                                             0.140
                                             
                                                 0.144
                                                 2012-03
                                            
                                             
                                                 0.149
                                            
                                             
                                                 0.149
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.433
                                        
                                    
                                     
                                         JCTI-G
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.180
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TBMCS
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.560
                                             
                                                 0.120
                                                 2011-11
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.830
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             6.350
                                             
                                                 0.150
                                                 2011-11
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.500
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         CTN
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.882
                                             
                                                 0.400
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.282
                                        
                                    
                                     
                                         MACCS Sustainment
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.100
                                             
                                                 0.250
                                                 2012-01
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.650
                                        
                                    
                                     
                                         COC
                                         Reqn
                                         MCSC
                                         Quantico, VA
                                         
                                             0.057
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.057
                                        
                                    
                                     
                                         COC
                                         Reqn
                                         NGMS
                                         Stafford, VA
                                         
                                             4.053
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.053
                                        
                                    
                                     
                                         JCTI-G
                                         C
                                         FFP
                                         QNA
                                         Stafford, VA
                                         
                                             1.779
                                             
                                                 0.600
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JCTI-G
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             2.759
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         RVVT
                                         C
                                         FFP
                                         QNA
                                         Stafford, VA
                                         
                                             0.437
                                             
                                                 0.615
                                                 2012-02
                                            
                                             
                                                 0.535
                                            
                                             
                                                 0.535
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.587
                                        
                                    
                                     
                                         CAC2S
                                         C
                                         FFP
                                         QNA
                                         Stafford, VA
                                         
                                             13.796
                                             
                                                 0.000
                                            
                                             
                                                 4.000
                                            
                                             
                                                 4.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.796
                                        
                                    
                                     
                                         JSS
                                         WR
                                         Travel TAD
                                         Not Specified
                                         
                                             0.010
                                             
                                                 0.022
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JSS
                                         Reqn
                                         TASC
                                         Stafford, VA
                                         
                                             0.041
                                             
                                                 0.147
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JSS
                                         WR
                                         SPAWAR Chas
                                         Charleston, SC
                                         
                                             0.150
                                             
                                                 0.050
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                     
                                         JSS
                                         WR
                                         Hanscom AFB
                                         Boston, MA
                                         
                                             0.098
                                             
                                                 0.095
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.193
                                        
                                    
                                     
                                         TBMCS
                                         C
                                         FFP
                                         QNA
                                         Stafford VA
                                         
                                             1.977
                                             
                                                 0.436
                                                 2011-11
                                            
                                             
                                                 0.349
                                            
                                             
                                                 0.349
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.762
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                                 Proj 2273
                                 
                                     
                                         MACCS Sustainment
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         MACCS - TACC ADSI Software v. 14
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         MACCS - TACC ADSI Software v. 15
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         CTN IOC
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         CTN FOC
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         CAC2S Milestone C (completed 1st Qtr FY08; rescinded as of Dec 2009)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         CAC2S Phase 1 IOT&E
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         CAC2S Phase 1 LDC
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         CAC2S Phase 2 IOT&E
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         CAC2S Phase 2 LDU
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         COC Operational Sustainment
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         COC (V)1 Field User Evaluation (FUE)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2274
                     Command & Control Warfare Sys
                     
                         19.071
                         26.091
                         32.052
                         32.052
                         0.000
                         35.427
                         17.772
                         15.555
                         15.887
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         COUNTER RADIO-CONTROLLED IMPROVISED EXPLOSIVE DEVICE (RCIED) ELECTRONIC WARFARE (USMC CREW) Systems are modular, programmable, multi-band radio-frequency jammers designed to deny enemy use of selected portions of the radio frequency spectrum to counter Radio-Controlled IEDs.  CREW mounted systems are capable of being integrated into all Marine Corps Tactical Ground Vehicles. Increments 2.1 CREW Vechicle Receiver/Jammer (CVRJ) mounted and 3.1 Thor III man portable systems are being fielded to meet current threats in all theaters of operation. The 2.1 mounted systems are being upgraded to a Band C capability beginning in FY11.  Increment 3.3 (mounted, dismounted and fixed site) systems shall function as a single integrated system with common architecture that will counter the continued evolution of enemy threats FY13 - FY17. This program is an ongoing effort to develop new techniques, improve capabilities, enhance software and develop waveform load sets to counter evolving threats and prevent technology obsolescence.

GROUND-BASED OPERATIONAL SURVEILLANCE SYSTEM (GBOSS).  G-BOSS is a ground-based persistent surveillance sensor package with multiple detection and assessment capabilities comprised of four main components:  trailer-mounted elevation platform, multi-spectral sensor suite, ground control station and remote ground control station.  Daylight color imagery and Infrared imagery (StarSafire III and T-3000), Unattended ground sensors (UGS), Tactical Remote Sensor System(TRSS), Radar (MSTAR), Communication suite Wireless Point to Point Link (WPPL) and Unmanned aerial vehicle interface (VideoScout).
                         
                             
                                 *USMC CREW - Product Development
                                 
                                     
                                         3.808
                                         0
                                         
						In FY11 USMC CREW continued development of waveform/load sets to support the CREW 2.1 CVRJ (mounted), CREW 3.1 Thor III (dismounted) systems and vehicle installation kits (VIKs) for additional vehicle platforms.  In addition the program supported the development of waveform/loadsets and VIKs for the CREW 2.1 CVRJ Band C upgrade kits scheduled for procurement in 4th quarter FY11. 
					
                                    
                                
                                 
                                     
                                         3.508
                                         0
                                         
						In FY12 USMC CREW will continue to develop waveform/load sets for the mounted CREW 2.1 CVRJ (V1) and 2.1 CVRJ Band C Upgrade kits (V2); the dismounted CREW 3.1 Thor III; and the Universal Test Sets (UTS) which support each system variant (procured via Joint Improvised Explosive Device Defeat Organization (JIEDDO) and transitioned to USMC for sustainment in FY11).  In addition, the program will continue to develop vehicle installation kits for the Band C Upgrade in order to support the integration and installation of the upgrade kits into Marine Corps vehicle platform.  Lastly, the program will provide support for waveform/loadsets for Marine Expeditionary Unit Special Operations Capable (MEU (SOC)) systems being fielded in FY11 in support of an Urgent Statement of Need dated 17 May 2011. 
					
                                    
                                     
                                         1.575
                                         0
                                    
                                     
                                         1.575
                                         0
                                         
					In FY13 the USMC CREW program will continue the development of waveform/load sets to support CREW Legacy systems (2.1 CVRJ V1 and V2 mounted and the 3.1 Thor III dismounted systems) and the UTS.  In addition, the program will begin the development of waveform/loadsets for the increment 3.3 mounted, dismounted, and fixed site Low Rate Initial Production (LRIP) systems planned for award 4th Qtr FY13 in support of the Enduring Requirement to provide CREW systems to MEU/Marine Expeditionary Force (MEF) within a non-theater specific/non-wartime Operational TEMPO. 
				
                                    
                                
                            
                             
                                 *USMC CREW - Support
                                 
                                     
                                         2.806
                                         0
                                         
						Systems engineering and integration support required for continued enhancements to the Increment 2.1 (CREW 2.1 CVRJ V1 and Band C V2 mounted) and the 3.1 Thor III dismounted.  In addition, support for the transition to the Enduring Requirement with fielding of the CVRJ systems to the Marine Expedionary Unit (MEU) Special Operations Command (SOC) based upon Statement of Need (SON) dated 17 May 2011. 
					
                                    
                                
                                 
                                     
                                         3.848
                                         0
                                         
						Systems engineering and integration support required for continued system enhancements, for CVRJ with Band C, Thor III, and support for the the Universal Test Sets procured by JIEDDO and transitioned to USMC CREW in FY12. 
					
                                    
                                     
                                         3.772
                                         0
                                    
                                     
                                         3.772
                                         0
                                         
					Systems engineering and integration support required for the CREW Legacy variants as well as the transition to the JCREW 3.3 mounted, dismounted and fixed site systems scheduled for 4th Qtr FY13. 
				
                                    
                                
                            
                             
                                 *USMC CREW - Test and Evaluation
                                 
                                     
                                         1.250
                                         0
                                         
						Test events in support of enhancements to CREW 2.1 CVRJ (V1), the CVRJ Band C upgrade (V2), and the 3.1 Thor III systems. 
					
                                    
                                
                                 
                                     
                                         1.127
                                         0
                                         
						FY12 efforts include the required testing to support continued enhancements to CREW 2.1 CVRJ V1, CVRJ Band C (V2), and the 3.1 Thor III systems 
					
                                    
                                     
                                         1.340
                                         0
                                    
                                     
                                         1.340
                                         0
                                         
					FY13 efforts encompass the continued test events in support of the CREW Legacy (2.1 and 3.1) systems, the Universal Test Set (UTS) and the transition to the JCREW 3.3 systems beginning 4th Qtr FY13. 
				
                                    
                                
                            
                             
                                 *USMC CREW - Management
                                 
                                     
                                         0.588
                                         0
                                         
						Program oversight, task scheduling, reports and study analysis. 
					
                                    
                                
                                 
                                     
                                         0.740
                                         0
                                         
						Program oversight, task scheduling, reports and study analysis. 
					
                                    
                                     
                                         0.801
                                         0
                                    
                                     
                                         0.801
                                         0
                                         
					Program oversight, task scheduling, reports and study analysis. 
				
                                    
                                
                            
                             
                                 *GBOSS - Product Development
                                 
                                     
                                         5.000
                                         0
                                         
						Engineered designs for net centric capability (Cross Domain Solution, COC integration and DCGS-MC/DIB interface) and Technology Readiness Assessments, and integration of sensor enhancements per Acquisition Program CDD requirements (sniper detection, Short Wave IR, anomalous activity, etc.). 
					
                                    
                                
                                 
                                     
                                         10.025
                                         0
                                         
						Continue the Technology Readiness Assessments and integration of sensor enhancements per Acquisition Program CDD requirements (sniper detection, Short Wave IR, anomalous activity, etc.). 
					
                                    
                                     
                                         13.714
                                         0
                                    
                                     
                                         13.714
                                         0
                                         
					Continue the Technology Readiness Assessments and integration of sensor enhancements per Acquisition Program CDD requirements (sniper detection, Short Wave IR, anomalous activity, etc.). 
				
                                    
                                
                            
                             
                                 *GBOSS - Support
                                 
                                     
                                         1.712
                                         0
                                         
						Worked Information Assurance (IA) accreditation efforts, IA and software management, and the adjudication of fleet/user change requests and associated engineering for incorporation as system enhancements. 
					
                                    
                                
                                 
                                     
                                         1.711
                                         0
                                         
						Continue the IA accreditation efforts, IA and software management, adjudication of fleet/user change requests and associated engineering for incorporation as system enhancements.
 

					
                                    
                                     
                                         2.737
                                         0
                                    
                                     
                                         2.737
                                         0
                                         
					Continue the IA accreditation efforts, IA and software management, adjudication of fleet/user change requests and associated engineering for incorporation as system enhancements. 
				
                                    
                                
                            
                             
                                 *GBOSS - Test and Evaluation.
                                 
                                     
                                         0.900
                                         0
                                         
						Worked on testing G-BOSS version upgrades for technology evaluation design validation and CONOPS development. 
					
                                    
                                
                                 
                                     
                                         4.274
                                         0
                                         
						Continue testing G-BOSS version upgrades for technology evaluation design validation and CONOPS development. 
					
                                    
                                     
                                         4.349
                                         0
                                    
                                     
                                         4.349
                                         0
                                         
					Continue testing G-BOSS version upgrades and participate in DT testing at Fort Huachuca and Camp Atterbury upgrades for technology evaluation design validation and CONOPS development.


				
                                    
                                
                            
                             
                                 *GBOSS - Management.
                                 
                                     
                                         3.007
                                         0
                                         
						Worked CO Site mitigation and system integration support. 
					
                                    
                                
                                 
                                     
                                         0.858
                                         0
                                         
						Provide design oversight, task scheduling, estimate development, reports and test support. 
					
                                    
                                     
                                         3.764
                                         0
                                    
                                     
                                         3.764
                                         0
                                         
					Provide design oversight, task scheduling, estimate development, reports and test support for the program office. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC 6520
                                 USMC CREW 
                                 
                                     160.449
                                     8.662
                                     198.808
                                     198.808
                                     0.000
                                     114.868
                                     117.062
                                     116.641
                                     121.437
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC 6438
                                 GBOSS
                                 
                                     0.000
                                     49.682
                                     55.500
                                     55.500
                                     0.000
                                     22.487
                                     30.271
                                     30.256
                                     30.810
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC 7000
                                 USMC CREW SPARES
                                 
                                     0.000
                                     0.000
                                     1.537
                                     1.537
                                     0.000
                                     11.042
                                     11.239
                                     15.365
                                     13.668
                                     Continuing
                                     Continuing
                                
                            
                        
                         Counter RCIED Electronic Warfare (USMC CREW).  Designated an ACAT II program (Feb 2007).  Increment 2.1 mounted and 3.1 dismounted systems provide enhanced protection to combat elements in vehicle platforms and on foot.  These systems replace Increment 2.0 (Chameleon and Hunter).  Increment 3.3 mounted, dismounted and fixed site systems will replace the 2.1 and 3.1 systems to counter the continued evolution of enemy threats FY13 - 17 in support of the Enduring Requirement (non-theater specific).  The program will continue to develop new techniques, improve capabilities, enhance software and develop upgrades to counter evolving threats and prevent technology obsolescence.  Activities include waveform development, non-recurring engineering for system enhancements, capability upgrades, and installation kits, integration of the enhancements/Vehicle Installation Kits (VIKs) and the tests/government studies required to support these changes. 

GBOSS.  The acquisition approach has been to use existing government contracts (US Navy, US Army, US Air Force) for Commercial-Off-the-Shelf (COTS) and Government-Off-the-Shelf (GOTS) material and services that meet the basic requirements of the UUNS and give priority to materials and services already integrated into an existing or similar architecture.  In FY13, the acquisition approach will be to maintain NSWC Crane as the system integrator to leverage their engineering and contracting vehicles for product development and test and evaluation. This approach is the most expeditious to deliver equipment and services to the forces in theater.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 USMC CREW NAVSEA: FY11 - FY13 CREW will utilize Johns Hopkins University Applied Physics Laboratories to develop waveform load sets for all CREW Increment systems to continue to counter the evolving RCIED Threats.  
USMC CREW SSC-A (SPAWAR, Charleston): FY11 - FY13 CREW will utilize SSC-Atlantic to develop mounting solutions in order to integrate mounted systems into all Marine Corps Vehicle platforms
GBOSS (NSWC Crane) Systems Integration/Product Development and Systems Engineering Support
                                 
                                     
                                         USMC CREW
                                         SS
                                         FFP
                                         NAVSEA
                                         BALTIMORE, MD
                                         
                                             3.300
                                             
                                                 3.089
                                                 2011-12
                                            
                                             
                                                 1.146
                                            
                                             
                                                 1.146
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.535
                                        
                                    
                                     
                                         USMC CREW
                                         WR
                                         SSC-A
                                         CHARLESTON, SC
                                         
                                             0.646
                                             
                                                 0.419
                                                 2011-12
                                            
                                             
                                                 0.429
                                            
                                             
                                                 0.429
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.494
                                        
                                    
                                     
                                         GBOSS
                                         WR
                                         NSWC
                                         CRANE, IN
                                         
                                             7.115
                                             
                                                 8.674
                                                 2012-01
                                            
                                             
                                                 12.214
                                            
                                             
                                                 12.214
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         GBOSS
                                         SS
                                         FP
                                         General Dynamics
                                         MULTIPLE LOCATIONS
                                         
                                             0.000
                                             
                                                 0.500
                                                 2012-03
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         GBOSS
                                         C
                                         CPFF
                                         MCOTEA
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.051
                                                 2011-12
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         GBOSS
                                         WR
                                         NSWC
                                         DAHLGREN, VA
                                         
                                             0.000
                                             
                                                 0.500
                                                 2011-11
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         GBOSS
                                         MIPR
                                         CECOM
                                         STAFFORD, VA
                                         
                                             0.000
                                             
                                                 0.300
                                                 2012-01
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 USMC CREW MCSC:  CEOss Contracts for a Life Cycle Cost Estimate and PM Subject Matter Expertise support
USMC CREW NSWC CRANE: On and off-site direct Systems Engineering Support, RF Modeling and Simulation and Independent Verification and 
Validation (IV&V) support for all Increment Systems
USMC CREW NSWC Dahlgren: RADHAZ (Radio Hazard) Studies, Safety and Configuration Management Support
                                 
                                     
                                         USMC CREW
                                         WR
                                         NSWC
                                         DAHLGREN, VA
                                         
                                             0.249
                                             
                                                 1.090
                                                 2012-01
                                            
                                             
                                                 1.117
                                            
                                             
                                                 1.117
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.456
                                        
                                    
                                     
                                         USMC CREW
                                         C
                                         FFP
                                         MCSC
                                         QUANTICO, VA
                                         
                                             1.152
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.152
                                        
                                    
                                     
                                         GBOSS
                                         WR
                                         SPAWAR
                                         CHARLESTON, SC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         GBOSS
                                         Various
                                         NSWC
                                         CRANE, IN
                                         
                                             2.652
                                             
                                                 1.411
                                                 2011-11
                                            
                                             
                                                 2.437
                                            
                                             
                                                 2.437
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         USMC CREW
                                         WR
                                         NSWC
                                         CRANE, IN
                                         
                                             1.404
                                             
                                                 2.758
                                                 2012-01
                                            
                                             
                                                 2.655
                                            
                                             
                                                 2.655
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.817
                                        
                                    
                                     
                                         GBOSS
                                         C
                                         FFP
                                         DEMA
                                         STAFFORD, VA
                                         
                                             0.000
                                             
                                                 0.300
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 USMC CREW MCOTEA - Provides OT/DT Oversight and support for Increment 3.3 systems (FY11, FY12 and FY13)
USMC CREW YPG/EPG - Provides test ranges and results analysis for all increment systems
USMC GBOSS - MCOTEA will provide oversight support for testing.  NSWC, Crane will provide testing and evaluation per GBOSS CDD requirements.
                                 
                                     
                                         GBOSS
                                         Various
                                         MCOTEA
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.349
                                            
                                             
                                                 0.349
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         USMC CREW
                                         C
                                         CPFF
                                         MCOTEA
                                         QUANTICO VA
                                         
                                             0.283
                                             
                                                 0.287
                                                 2012-03
                                            
                                             
                                                 0.290
                                            
                                             
                                                 0.290
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.860
                                        
                                    
                                     
                                         USMC CREW
                                         PO
                                         YPG
                                         YUMA, AZ
                                         
                                             0.967
                                             
                                                 0.840
                                                 2011-12
                                            
                                             
                                                 1.050
                                            
                                             
                                                 1.050
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.857
                                        
                                    
                                     
                                         GBOSS
                                         Various
                                         NSWC
                                         CRANE, IN
                                         
                                             0.000
                                             
                                                 3.974
                                                 2012-01
                                            
                                             
                                                 3.500
                                            
                                             
                                                 3.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         GBOSS
                                         MIPR
                                         CECOM
                                         STAFFORD, VA
                                         
                                             0.000
                                             
                                                 0.300
                                                 2012-01
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 USMC CREW MCSC: Provides Program Management Support to USMC CREW Program
USMC GBOSS: Program Management Support to USMC GBOSS Program
                                 
                                     
                                         USMC CREW
                                         C
                                         FFP
                                         MCSC
                                         QUANTICO, VA
                                         
                                             0.588
                                             
                                                 0.740
                                                 2012-06
                                            
                                             
                                                 0.801
                                            
                                             
                                                 0.801
                                                 2013-06
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.129
                                        
                                    
                                     
                                         GBOSS
                                         Various
                                         NSWC
                                         CRANE, IN
                                         
                                             4.187
                                             
                                                 0.858
                                                 2011-12
                                            
                                             
                                                 3.764
                                            
                                             
                                                 3.764
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0206313M_2274_FILE5.JPG
                        
                         
                             R4_2013PB_0206313M_2274_FILE6.JPG
                        
                    
                     
                         
                             
                                 Proj 2274
                                 
                                     
                                         GBOSS(E) DT
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         GBOSS(E) Operational Testing
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         GBOSS(E) MILESTONE B
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         GBOSS(E) MILESTONE C
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         GBOSS(E) IOC
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         GBOSS(E) FULL RATE PRODUCTION DECISION
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         USMC CREW 2.1 Waveform Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         USMC CREW JCREW 3.3 Milestone C
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         USMC CREW 2.1 and JCREW 3.3 Program Support
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         USMC CREW JCREW 3.3 Procurement Decision
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2275
                     Joint Tactical Radio System
                     
                         1.850
                         4.964
                         4.413
                         4.413
                         0.000
                         25.309
                         9.817
                         3.901
                         6.066
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         (U)  Tactical Satellite Comm Terminal (TSCT) - LIGHTWEIGHT MULTIBAND SATELLITE TERMINAL (LMST)/PHOENIX are quad-band Super High Frequency (SHF) satellite terminals mounted in transit cases and High Mobility Multipurpose Wheeled Vehicles (HMMWVs).  With the signing of the SATCOM Collapse (20 May 2011) a dynamic transition will take place to consolidate (3) programs, Lightweight Multiband Satellite Terminal (LMST), Phoenix Tactical SHF Satellite Terminal (TSST), and the Very Small Aperture Terminal Large (VSAT-L) into (1) requirement defined as the Universal Satellite Access Tactical Terminal (UnSATT). RDT&E funding will be utilized to research/integrate Joint IP Modems as mandated by DISA to ensure interoperability during the transition process. 								
										
(U) Legacy Communications/Electronics Modifications and Sustainment (LEGACY): encompass post production sustainment of fielded tactical communication and networking systems and Service Life Extension Programs (SLEP) of aging communications equipment reaching the end of their life cycle. The post production sustainment provides necessary engineering and logistic support to maintain the existing operational capability above threshold operational readiness. The support provides equipment specialists, configuration management, supply support coordination and control, depot maintenance control and warranty administration. The AN/TSQ-227 Digital Technical Control (DTC) is undergoing a major refresh driven by Department of Defense (DoD)/Joint Interoperability Test Command (JITC) mandated interoperability and security requirements, which includes technology insertion and evolutionary equipment improvements as part of the SLEP effort. Additionally, the AN/TRC-170A Troposcatter Communications System is also undergoing a refresh/product improvement which brings the system from 1980s technology to the 21st century.  R&D funds are required to certify the antenna replacement, and future funds are required to develop, test, and certify the movement of the current HMMWV-mounted radio shelter into a transit case solution.
												
(U)  Command & Control On-the-move Network, Digital Over-the-horizon Relay (CONDOR): CONDOR capabilities material solution will be a coordinated effort with the Army's WIN-T program.  A Marine Corps variant called Networking on the Move (NOTM) is currently being developed.  The CONDOR funding line is funding the capability to allow tactical forces extended Beyond Line-of-Sight (BLOS) to maintain situational awareness by extending data network connectivity regardless of distance while on-the-move (OTM).  

(U)  Networking on the Move (NOTM):  Networking-on-the-Move (NOTM) will provide Beyond Line of Sight (BLOS)/Line of Sight (LOS) transmission capability to the operating forces for network connectivity while on the move to enable access to Command and Control (C2) applications, streaming video and collaboration tools.  NOTM will also provide remote and dynamic network management to eliminate the burden on end-users and incidental operators to perform technical functions.
The NOTM proposed program of record will include vehicle integration kits, capable of being installed on existing and future vehicle platforms.  NOTM will also include the software and hardware necessary to provide network management for all levels of the program.  NOTM is being developed using an incremental approach where the first increment will provide capabilities to the Marine Expeditionary Unit (MEU) followed by additional capabilities and units. R&D funding will be used to develop the system and conduct development and operational testing to ensure all requirements are met. 
												
(U) Very Small Aperture Terminal (VSAT) - VSAT provides beyond line-of-sight (BLOS), low-cost satellite communications to MAGTF commands at the Major Subordinate Commands to the Battalion levels.  VSAT enables critical voice, video, and data for Command and Control (C2), Fires, Logistics, and Intelligence.  VSAT fills a void of BLOS, high bandwidth capability throughout the Marine Air-Ground Task Force (MAGTF).  The VSATs are currently Ku-band only, which requires commercial satellite connectivity.  Future upgrades will utilize the military's Wideband Global Satellites to save on long-term O&M costs.  Research and development work will need to be done to ensure that VSAT can transition from Ku to Ka-band.  

Additionally, SATCOM Joint Interoperability as defined in Mil-Std-188-165B and DoD Policy "Transmission of Internet Protocol (IP) over DoD-Leased and DoD-owned transponded Satellite Communications Systems" of 10 Feb 06, is driving the requirement to update the VSATs.  The Mil-Std and DoD policy deal with Satellite RF Modem Interoperability and require modems with Transmission Security (TRANSEC) and IP capabilities, respectively.  R&D funds are needed to perform the development, test, and certification of terminal configurations that support these requirements.  The Capabilities Production Document identifies the need for a lighter, more mobile satellite terminal for all echelons.  This fact, coupled with the cancellation of the HC3 program, is driving the need to reduce terminal weight and to add X-band capability.

(U) Secure Mobile Anti-Jam Reliable Tactical-Terminal (SMART-T):  SMART-T provides tactical users with protected data and voice via Extremely High Frequency (EHF) satellite communications. The SMART-T system is transported on High Mobility Multipurpose Wheeled Vehicles (HMMWVs), providing MAGTF Commanders a secure, survivable, long-haul, low/medium data rate communications link not subject to terrain masking and horizon limitations. The SMART-T is also capable of operation when removed from the HMMWV.   SMART-T will be undergoing an upgrade to be interoperable with the new Advanced Extremely High Frequency (AEHF) constellation and will require certification testing and a Multi-service Operational Test and Evaluation (MOT&E).

(U) Tactical Communications Modernization (TCM):  - Next generation solutions for the Warfighter due to urgent communications requirements and JTRS schedule delays.
- Represents procurements through the FYDP supporting the next generation IISR, wideband THHR, and AN/MRC-145 service life extension program
- RDTE funding is required to determine the optimal solution for the AN/MRC-145 service life extension program
                         
                             
                                 TCM - Next Generation IISR, Wideband THHR and AN/MRC-145 SLEP
                                 
                                     
                                         0.440
                                         0
                                         
						Next generation solutions for the Warfighter due to urgent communications requirements and continuing JTRS schedule delay
- Represents procurements through the FYDP supporting the next generation IISR, wideband THHR, and AN/MRC-145 service life extension program
- RDTE funding is required to determine the optimal solution for the AN/MRC-145 service life extension program

					
                                    
                                     
                                         0.562
                                         0
                                    
                                     
                                         0.562
                                         0
                                         
					Next generation solutions for the Warfighter due to urgent communications requirements and continuing JTRS schedule delay
- Represents procurements through the FYDP supporting the next generation IISR, wideband THHR, and AN/MRC-145 service life extension program
- RDTE funding is required to determine the optimal solution for the AN/MRC-145 service life extension program

				
                                    
                                
                            
                             
                                 NOTM: Test and Evaluation Support
                                 
                                     
                                         0.200
                                         0
                                         
						Test and evaluation support of prototype systems and equipment. 
					
                                    
                                     
                                         0.350
                                         0
                                    
                                     
                                         0.350
                                         0
                                         
					Continue test and evaluation support of prototype systems and equipment. 
				
                                    
                                
                            
                             
                                 NOTM:  Product Development
                                 
                                     
                                         0.460
                                         0
                                         
						Proof of concept development. 
					
                                    
                                     
                                         0.802
                                         0
                                    
                                     
                                         0.802
                                         0
                                         
					Proof of concept development. 
				
                                    
                                
                            
                             
                                 NOTM: Engineering Program Support
                                 
                                     
                                         0.603
                                         0
                                         
						Development efforts to include required acquisition documentation and technical support. 
					
                                    
                                     
                                         1.922
                                         0
                                    
                                     
                                         1.922
                                         0
                                         
					Continue development efforts to include required acquisition documentation and technical support. 
				
                                    
                                
                            
                             
                                 CONDOR: Technical, Engineering Support and Contract Advisory, Assistance Services
                                 
                                     
                                         0.203
                                         0
                                         
						Technical, Engineering Support and Contract Advisory, Assistance Services. 
					
                                    
                                
                            
                             
                                 LMST:  Engineering Program Support
                                 
                                     
                                         1.314
                                         0
                                         
						Funds for program support, MCOTEA travel to test events, and ECP development for the joint IP Modem upgrades for both the LMST and Phoenix programs. 
					
                                    
                                     
                                         0.316
                                         0
                                    
                                     
                                         0.316
                                         0
                                         
					Continued program support, and MCOTEA travel to support certification testing and modem integration testing. 
				
                                    
                                
                            
                             
                                 VSAT: Test and Evaluation Support
                                 
                                     
                                         0.039
                                         0
                                         
						Continue Development and integration efforts along with Science & Technology engineering support for Very Small Aperture Terminal (VSAT). 
					
                                    
                                
                                 
                                     
                                         0.407
                                         0
                                         
						Continue Development and integration efforts, including DISA Modem Certification and engineering support for VSAT. 
					
                                    
                                     
                                         0.363
                                         0
                                    
                                     
                                         0.363
                                         0
                                         
					Continue Development and integration efforts, including DISA Modem Certification and engineering support for VSAT. 
				
                                    
                                
                            
                             
                                 LMST:  Test and Evaluation Support
                                 
                                     
                                         0.244
                                         0
                                         
						Continue Science & Technology engineering support. 
					
                                    
                                
                                 
                                     
                                         1.344
                                         0
                                         
						Funds to support JITC certifications and modem integration testing for both the LMST and Phoenix programs. 
					
                                    
                                
                            
                             
                                 Legacy Comm/Elec (Networks): Engineering Support for DTC
                                 
                                     
                                         0.352
                                         0
                                         
						Continue Engineering Support for Digital Technical Control and TRC-170. 
					
                                    
                                
                            
                             
                                 Legacy Comm/Elec (Networks): Operational Support Test/Support for DTC
                                 
                                     
                                         0.293
                                         0
                                         
						Continued Operational Support Test/Support for DTC/TRC-170. 
					
                                    
                                
                            
                             
                                 Legacy Comm/Elec:  TRC-170 Test
                                 
                                     
                                         0.719
                                         0
                                         
						Testing of safety critical failures of TRC-170 antenna replacement. 
					
                                    
                                
                            
                             
                                 SMART-T - Program Support
                                 
                                     
                                         0.196
                                         0
                                         
						Provide Science & Technology Engineering support for Secure, Mobile, Anti-jam, Reliable Tactical Terminal (SMART-T). 
					
                                    
                                     
                                         0.098
                                         0
                                    
                                     
                                         0.098
                                         0
                                         
					Provide Science & Technology Engineering support for Secure, Mobile, Anti-jam, Reliable Tactical Terminal (SMART-T). 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/4633001
                                 Tactical Satellite LMST
                                 
                                     4.631
                                     17.389
                                     6.009
                                     1.418
                                     4.591
                                     1.444
                                     1.470
                                     1.493
                                     1.511
                                     0.000
                                     36.710
                                
                            
                             
                                 PMC/4633002
                                 Legacy Communications Electronics
                                 
                                     31.208
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     39.578
                                
                            
                             
                                 PMC/4633003
                                 Very Small Aperture Terminal (VSAT)
                                 
                                     44.038
                                     16.000
                                     18.300
                                     0.500
                                     17.800
                                     13.688
                                     5.814
                                     1.526
                                     1.537
                                     0.000
                                     171.643
                                
                            
                             
                                 PMC/4633004
                                 TCM
                                 
                                     71.179
                                     84.450
                                     66.620
                                     61.683
                                     4.937
                                     85.694
                                     94.182
                                     47.728
                                     11.530
                                     0.000
                                     621.259
                                
                            
                             
                                 PMC/4633005
                                 SMART-T
                                 
                                     0.000
                                     1.665
                                     3.463
                                     1.263
                                     2.200
                                     0.928
                                     1.424
                                     1.649
                                     1.053
                                     0.000
                                     20.816
                                
                            
                             
                                 PMC/700000
                                 SMART-T Spares
                                 
                                     0.178
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     2.198
                                
                            
                             
                                 PMC/4633006
                                 AN/TRC-170
                                 
                                     0.000
                                     25.136
                                     3.000
                                     0.000
                                     3.000
                                     2.992
                                     5.979
                                     7.464
                                     9.206
                                     0.000
                                     53.777
                                
                            
                        
                         (U) D. ACQUISITION STRATEGY: 
									
(U)  Tactical Satellite Comm Terminal (TSCT) - LIGHTWEIGHT MULTIBAND SATELLITE TERMINAL (LMST)/PHOENIX:   With the signing of the SATCOM Collapse (20 May 2011) a dynamic transition is about to take place which will consolidate (3) programs, Lightweight Multiband Satellite Terminal (LMST), Phoenix Tactical SHF Satellite Terminal (TSST), and the Very Small Aperture Terminal Large (VSAT-L) into (1) requirement defined as the Universal Satellite Access Tactical Terminal (UnSATT).  The acquisition strategy for the Lightweight Multi-band Satellite Terminal (LMST) and Phoenix program is to sustain terminals to maintain joint interoperability through FY17.   	
											
(U) Legacy Communications/Electronics Modifications and Sustainment (LEGACY): Provide continuous sustainment support to fielded equipment and implemented Service Life Extension Programs for equipment reaching its end of life supportability.                       
														
(U) Command & Control On-the-move Network, Digital Over-the-horizon Relay (CONDOR):  Evaluate prototype hardware. 

(U) Networking on the Move (NOTM):  Develop on-the-move capabilities and integrate with at-the-halt network and legacy communications equipment.
											
(U) Very Small Aperture Terminal (VSAT): provides beyond line-of-sight (BLOS) satellite communications throughout the MAGTF.  Multiple VSAT configurations provide the capability to tailor satellite communications to the lowest echelon.  The VSATs are currently Ku-band only which requires commercial satellite connectivity.  Future upgrades will utilize the military's Wide-band Global Satellites Ka-band capability to reduce long term O&M costs associated with commercial bandwidth.  R&D work is necessary to ensure the successful transition from Ku to Ka-band.  R&D funds will also be used to develop and test an X-band capability for the VSAT Terminals.  Additional R&D funding will allow for further development of more capable modems which will provide higher capacity through-put and Transmission Security (TRANSEC).

(U) Secure Mobile Anti-Jam Reliable Tactical-Terminal (SMART-T):  AEHF capability upgrade requires MCSC to modify SMART-T terminals with AEHF upgrade kits and replace the AN/PSQ-17 planning tool by purchasing the Tactical Computer Digital Mission Planner, AN/PYQ-19, through PM WIN-T.

(U)  Tactical Communications Modernization (TCM): - Provides for the testing and evaluation of next generation tactical radio systems supporting the AN/MRC-145 service life extension program.
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                         (U) Network Planning & Management (NPM), formerly Joint Network Management System (JNMS), is a portfolio of communications planning and Network Management applications for use throughout the Marine Air-Ground Task Force (MAGTF).  NPM includes the Systems Planning Engineering and Evaluation Device (SPEED).  NPM provides the MARFOR (Marine Forces) component planners with the ability to conduct high-level planning; detailed planning and engineering; monitoring; control and reconfiguration; and spectrum planning and management in support of Combatant Commander (COCOM) and Commander, Joint Task Force (CJTF) operations.   SPEED provides High Frequency (HF) predictions, Line of Site (LOS) propagation, Radio Coverage Analysis (RCA), Satellite planning, Command and Control Personal Computer (C2PC) track interface, interference and de-confliction analysis, spectrum management, Radio Guard Charts, Comm-On-The-Move (COTM), and T/E (training & education) and force structure management.	
									
(U) Transition Switch Module (TSM): consists of three systems that provide a flexible Unit Level Switch that replaces legacy Tri-Tac switches with current commercial technology, providing maneuver elements with improved voice/data switching, data transport and bandwidth management capabilities.  This program maintains USMC joint interoperability as all Services transition to Commercial Off-The-Shelf (COTS) switching technologies.		
	
(U) Expeditionary Command and Control Suite (ECCS): Will provide reach back capability to the Global Information Grid (GIG) to access the Defense Switch Network (DSN), Defense Information System Network (DISN) Secret Internet Protocol Router Network (SIPRNET), Non-secure Internet Protocol Router Network (NIPRNET), and DISN Video Services (DVS), enabling a small advance force/liaison team to communicate with a Marine Air-Ground Task Force (MAGTF), Joint Task Force (JTF) or other Joint Force Commander, and to maintain situational awareness.
  				
(U) Tactical Data Network (TDN) Gateway (GW): The TDN GW is a shelter system mounted on a Heavy-High Mobility Multipurpose Wheeled Vehicle (H-HMMWV) and is the data communication connection between external and internal Marine Air-Ground Task Force (MAGTF) networks.  It provides the Wide Area Network (WAN) connection point and is the hub of the Local Area Network (LAN) architecture. The LAN is extended via the Data Distribution System (DDS), which is the TDN server variant of the TDN GW.  TDN GWs and DDSs provide data transfer and switching services, subscriber access and mobile host support.  A GW can operate from the SENSITIVE BUT UNCLASSIFIED (SBU) up to the SECRET level and contains an integral NSA Type 1 Inline Network Encryption (INE) device capable of supporting tunneling.  

(U) Tactical Data Network (TDN) Data Distribution System - Modular (DDS-M):  The DDS-M provides the commander a modular, integrated, and interoperable Internet Protocol (IP)- based LAN and WAN data networking capability that forms the data communications backbone and data communications support to organizations within a MAGTF.  The DDS-M provides extension of the Defense Information System Network (DISN), Secret Internet Protocol Router Network (SIPRNet), and Sensitive But Unclassified (SBU) Non-secure Internet Protocol Router Network (NIPRNet) as well as a Coalition networking capability and access to strategic, supporting establishments, joint and other service component tactical data networks for Marine Corps Tactical Data Systems (TDSs) and other DDS-Ms.  The DDS-M provides Marine Corps maneuver elements with a modular and scalable IP data transport capability that will replace, supplement and be used with existing legacy data systems through the integration of computers, routers, data switches and cabling, Enhanced Position Location and Reporting System (EPLRS) radio net interface units, MODEMS, link encryption devices, and patch panels.  Uninterrupted Power Supplies (UPS) provide for emergency power and continuity of operations.  The DDS-M can operate from the SBU up to the TOP SECRET (TS)/SENSITIVE COMPARTMENTED INFORMATION (SCI) level and contains integral In-line Network Encryption (INE) device supporting IP Security (IPSec) and Virtual Private Networking (VPN). 

(U) Warfighter Network Tactical (WFN-T):  WFN-T is a portfolio of systems of tactical network programs.  Starting In FY 2012, WFN-T is broken out into three separate programs:  TDN DDS-M, TDN Gateway, and Joint Enhanced Core Communications System (JECCS).  WFN-T provides a standard data and voice architecture for voice, Secret Internet Protocol Router Network (SIPRNet), Non-Classified Internet Protocol Router Network (NIPRNet), coalition, data, and video services that is interoperable with Joint communications systems.  Specifically, it provides interoperability with Defense Information Systems Agency (DISA) net-centric Global Information Grid (GIG) convergence architecture, provides network optimization (accelerators) to best utilize precious satellite and terrestrial bandwidth, replaces copper and fiber optic cable infrastructure assemblies that are outdated,  provides Voice over Internet Protocol (VoIP) that efficiently shares the IP transport data, and provides multi-level security cross-domain solutions mandated by the DISA GIG IP convergence (black core).

(U) Joint Enhanced Core Communications System (JECCS):  Formerly known as First In Command and Control System (FICCS).  JECCS is the Joint Task Force (JTF) enabler ''first in'' integrated, processor-controlled communications and management system that provides C2 capabilities supporting a Marine Expeditionary Unit (MEU) deployment ashore of the early phases of a deployment by a larger command element such as a Marine Air-Ground Task Force (MAGTF) or JTF Commander's mission into an Area of Operation.  The JECCS is easily scalable and capable of "fly-away" deployment.  It is a system of systems composed of Commercial Off-the-Shelf (COTS) and Government Off-the-Shelf (GOTS) equipment.  It provides the primary interface between subscriber equipment/systems and the long-haul multi-channel transmission systems.  The JECCS facilitates secure and non-secure voice and data communications, switching functions, network routing, and management functions.  The JECCS augments the current and planned communications architectures and provides technical control and network management services for the broad range of switching and radio connectivity requirements.

(U) Digital Technical Control (DTC):  DTC and other communications are a switch network infrastructure which provides voice, SIPR, NIPR, coalition, data, and video services.  DTC provides the deployed warfighter with a standard data and voice architecture that is interoperable with joint and other services' communications systems.  Prior to FY 2012, funding for DTC was included in PU C2275, Legacy Communications/Electronics.
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                         (U) Transition Switch Module (TSM): calls for the identification, integration, and testing of commercial switching technologies of sufficient maturity to improve system performance or meet emerging user requirements. Seeks commercial solutions that are fully compatible and interoperable with other Communication Networking Systems (CNS) programs that are fielded and/or being fielded e.g., DTC, TDN, Joint Enhanced Core Communication System (JECCS) etc.  	  								

(U) Network Planning and Management (NPM), formerly Joint Network Management Systems (JNMS): The NPM acquisition strategy emphasizes the use of Commercial Off-The-Shelf (COTS) and Government Off-The-Shelf (GOTS) products.  The USMC GOTS SPEED acquisition strategy is for spiral development with the goal of releasing one new version of software annually.  The SPEED contract method is through a sole source Blanket Purchase Agreement (BPA) using Fixed Price Task Orders based on the developer's GSA schedule for man-hours.											

(U) Expeditionary Command and Control Suite (ECCS): will use the evolutionary acquisition strategy and pursue a competitive firm fixed price contract.  Major concerns will be interoperability and compatibility with existing systems and components.  R&D effort will focus on integrating and testing 'miniaturized' versions of existing components.  Emerging technologies such as VoIP and Secure Wireless will also be addressed in the out year R&D effort.  R&D funding drops as system goes into production.								

(U) Tactical Data Network (TDN): is an evolutionary acquisition strategy.  As new products and industry standards are produced, they are to be tested and integrated into TDN equipment.  RDTE funding is required to test and evaluate Commercial Off-The-Shelf (COTS) items which will be integrated into TDN Gateways and Data Distribution Systems (DDS) to fulfill Operational Requirements Document (ORD) requirements.  FY10 and FY11 funding for TDN is included in the WFN-T line.


(U) TDN Data Distribution System - Modular (DDS-M): is an evolutionary acquisition strategy that will modify existing and legacy programs to add emerging capabilities for interoperability.  The tenets of the WFN-T acquisition strategy are Commercial Off-The-Shelf (COTS) and Government Off-The-Shelf (GOTS), firm fixed-price competitive contracts for material solutions to meet emerging requirements.  WFN-T may reuse other Services' development and ride external contracts that satisfy requirements and analysis of alternatives.  


(U) Joint Enhanced Core Communications System-Refresh (JECCS-R):  The JECCS-R acquisition strategy is based upon an evolutionary acquisition where most components are Commercial Off-the-Shelf (COTS).  As an evolutionary acquisition, the JECCS will continue to be upgraded and improved as technology advances.  Software version upgrades will be included.  COTS and GOTS will be used to the maximum extent possible. The task order recipient will be responsible for updating the JECCS-R system operations and maintenance manual, which provides an integrated view of the equipment and interoperation of all components.


(U) Digital Technical Control (DTC):  is an evolutionary acquisition strategy.  As new products and industry standards are produced, they are to be tested and integrated into DTC equipment. Major concerns will be interoperability and compatibility with existing systems and components in the Marine Corps, as well as Joint and Coalition forces.  R&D effort will focus on developing and integrating improved versions of existing components, while working toward the end-state of IPV6.
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                         This project provides funds for engineering, test, and evaluation activity, which ensures that the systems being developed within the Program Element (PE) employ consistent standards for interoperability and, to the maximum extent feasible, use hardware and software which is uniform and standard across programs.  Marine Air-Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, and Coordination. (MAGTF C4I SEI&C) provides for the centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems. It develops, certifies, and manages the configurations of the Marine Corps Enterprise
Systems and Technical Architecture products and uses these to support enterprise-level systems engineering. It supports unified technical representation to joint and coalition communities for Marine Corps Systems and provides top-tier system engineering support to address system of systems technical issues. It is used to conduct direct Marine Expeditionary Unit/Marine Expeditionary Force (MEU/MEF) support in system integration testing with USN. This is part of Deploying Group Systems Integration Testing (DGSIT)) and workups supporting Marine Expeditionary Force (MEF) deployments. It is also used to support Marine Corps systems coordination and involvement in DoD initiatives to include ForceNet, Global Information Grid Enterprise Services (GIGES), and other Deployable Information Systems Architecture DISA/NETWARCOM efforts.

Joint Distributed Engineering Plant (JDEP) directly supports DoD mandated directive CJCSI 6212.01F, to evaluate the interoperability of the holistic Marine Air Ground Task Force (MAGTF) Command Control Communications Intelligence (C4I) Capability produced by Marine Corps Systems Command (MARCORSYSCOM). This evaluation will be accomplished via the MAGTF C4I Capability Certification (MC3) process. Using MC3, composite capabilities are evaluated for their collective interoperability with joint forces; support integration of emmergent systems with systems aleady fielded, and to conduct critical engineering analysis capable of isolating and correcting capability deficiencies and optimize system of systems performance.

Joint Interoperability of Tactical Command and Control Systems (JINTACCS) is a Joint Chiefs-of-Staff (JCS)/DoD-mandated program for joint development, implementation, and testing of tactical datalinks and US Message Text Format (MTF) under the direction of the Defense Information Systems Agency (DISA) and Office of the Secretary of Defense/Networks and Information Integration (OASD/NII) per the Commander Joint Chiefs of Staff (CJCSI) 6610.01C and CJCS16241.04 for US Military Tactical Forces (USMTF).

Marine Air-Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, and Coordination. (MAGTF C4I SEI&C) provides for the centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems. It develops, certifies, and manages the configurations of the Marine Corps Enterprise Systems and Technical Architecture products and uses these to support enterprise-level systems engineering. It supports unified technical representation to joint and coalition communities for Marine Corps Systems and provides top-tier system engineering support to address system of systems technical issues. It is used to conduct direct Marine Expeditionary Unit/Marine Expeditionary Force (MEU/MEF) support in system integration testing with USN. This is part of Deploying Group Systems Integration Testing (DGSIT)) and workups supporting Marine Expeditionary Force (MEF) deployments. It is also used to support Marine Corps systems coordination and involvement in DoD initiatives to include ForceNet, Global Information Grid Enterprise Services (GIGES), and other Deployable Information Systems Architecture DISA/NETWARCOM efforts.

Expeditionary Energy Office (E2O):  Energy is a top priority for the USMC as stated by the Commandant, and in support of this priority, he created the USMC Expeditionary Energy Office (E2O), with the mission to analyze, develop, and direct the Marine Corps' energy strategy in order to optimize expeditionary capabilities across all warfighting functions.  E2O's role is to advise the Marine Requirements Oversight Council (MROC) on all energy and resource related requirements, acquisitions, and programmatic decisions.  This office and funding will support the USMC Energy Strategy, which is the framework for the Marine Corps that communicates the Commandant's vision, mission, goals and objectives for expeditionary and installations energy.  Additionally, this funding will enable execution of the USMC Energy Strategy Implementation Guidance which identifies specified tasks and responsibilities and timeframes for achievement.  These two documents align the Marine Corps with operational energy management and strategy requirements established in the National Defense Authorization Act 2009, DoD directives and SECNAV goals.  This funding will support the office''s requirements for technical, programmatic, and administrative support.
                         
                             
                                 Expeditionary Energy Office (E2O)
                                 
                                     
                                         2.451
                                         0
                                         
						Funds provide Expeditionary "Smart" Power Grids, Expeditionary Alternative (PV Solar) Energy Systems and Alternative (Bio) fuels to analyze, develop, and direct the Marine Corps'' energy strategy in order to optimize expeditionary capabilities across all warfighting functions.  Additionally, this funding will enable execution of the USMC Energy Strategy Implementation Guidance which identifies specified tasks and responsibilities and timeframes for achievement.  These two documents align the Marine Corps with operational energy management and strategy requirements established in the National Defense Authorization Act 2009, DoD directives and SECNAV goals.  This funding will support the office''s requirements for technical, programmatic, and administrative support." 
					
                                    
                                     
                                         2.448
                                         0
                                    
                                     
                                         2.448
                                         0
                                         
					Funds provide Expeditionary "Smart" Power Grids, Expeditionary Alternative (PV Solar) Energy Systems and Alternative (Bio) fuels to analyze, develop, and direct the Marine Corps'' energy strategy in order to optimize expeditionary capabilities across all warfighting functions.  Additionally, this funding will enable execution of the USMC Energy Strategy Implementation Guidance which identifies specified tasks and responsibilities and timeframes for achievement.  These two documents align the Marine Corps with operational energy management and strategy requirements established in the National Defense Authorization Act 2009, DoD directives and SECNAV goals.  This funding will support the office''s requirements for technical, programmatic, and administrative support." 
				
                                    
                                
                            
                             
                                 JINTACCS: JCS and OASD/NII Data Links Testing.
                                 Joint Interoperability of Tactical Command and Control Systems (JINTACCS) is a Joint Chiefs-of-Staff (JCS)/DoD-mandated program for joint development, implementation, and testing of tactical data links and US Message Text Format (MTF) under the direction of the Defense Information Systems Agency (DISA) and Office of the Secretary of Defense/Networks and Information Integration (OASD/NII) per the  Commander Joint Chiefs of Staff (CJCSI) 6610.01C and CJCS16241.04 for US Military Tactical Forces (USMTF).
                                 
                                     
                                         1.543
                                         0
                                         
						JINTACCS:  Joint development, implementation, and testing of data links under the direction of the JCS and OASD/NII. 
					
                                    
                                
                                 
                                     
                                         1.070
                                         0
                                         
						JINTACCS:  Joint development, implementation, and testing of data links under the direction of the JCS and OASD/NII. 
					
                                    
                                     
                                         1.007
                                         0
                                    
                                     
                                         1.007
                                         0
                                         
					JINTACCS:  Joint development, implementation, and testing of data links under the direction of the JCS and OASD/NII. 
				
                                    
                                
                            
                             
                                 SEIC:  Engineering and Technical Support
                                 Marine Air-Ground Task Force (MAGTF) Command, Control, Communications, Computers, and Intelligence (C4I) Systems Engineering and Integration, and  Coordination (SEI&C). MAGTF C4I SEI&C provides for the centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems. It develops, certifies, and manages the configurations of the Marine Corps Enterprise Systems and Technical Architecture products and uses these to support enterprise-level systems engineering. It supports unified technical representation to joint and coalition communities for Marine Corps Systems and provides top-tier system engineering support to address system of systems technical issues.  It is used to conduct direct Marine Expeditionary Unit/Marine Expeditionary Force (MEU/MEF) support in system integration testing with USN.  This is part of Deploying Group Systems Integration Testing (DGSIT)) and workups supporting Marine Expeditionary Force (MEF) deployments. It is also used to support Marine Corps systems coordination and involvement in DoD initiatives to include ForceNet, Global Information Grid Enterprise Services (GIGES), and other Deployable Information Systems Architecture DISA/NETWARCOM efforts.
                                 
                                     
                                         2.433
                                         0
                                         
						MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I systems.  Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs (TISPs).  Pre-deployment assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES, GIGES and other Joint DoD initiatives.  Plans are for continued activities to support the interoperability and jointness of the USMC Enterprise IT/NSS systems. 
					
                                    
                                
                                 
                                     
                                         5.030
                                         0
                                         
						MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I systems.  Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs (TISPs).  Pre-deployment assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES, GIGES and other Joint DoD initiatives.  Plans are for continued activities to support the interoperability and jointness of the USMC Enterprise IT/NSS systems.  FY12 level of funding is needed to accomplish the technical objectives for integration and interoperability between MAGTF systems and systems of systems. 
					
                                    
                                     
                                         2.716
                                         0
                                    
                                     
                                         2.716
                                         0
                                         
					MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I systems.  Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs (TISPs).  Pre-deployment assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES, GIGES and other Joint DoD initiatives.  Plans are for continued activities to support the interoperability and jointness of the USMC Enterprise IT/NSS systems.  FY13 level of funding is needed to accomplish the technical objectives for integration and interoperability between MAGTF systems and systems of systems. 
				
                                    
                                
                            
                             
                                 JDEP: Develop Certifications and Conduct MAGTF C4I Capability
                                 Joint Distributed Engineering Plant (JDEP) directly supports DoD mandated directive CJCSI 6212.01F, to evaluate the interoperability of the holistic Marine Air Ground Task Force (MAGTF) Command Control Communications Intelligence (C4I) Capability produced by Marine Corps Systems Command (MARCORSYSCOM).  This evaluation will be accomplished via the MAGTF C4I Capability Certification (MC3) process.  Using MC3, composite capabilities are evaluated for their collective interoperability with joint forces; support integration of emmergent systems with systems aleady fielded, and to conduct critical engineering analysis capable of  isolating and correcting capability deficiencies and optimize system of systems performance.
                                 
                                     
                                         1.429
                                         0
                                         
						JDEP:  Conduct development of the MAGTF C4I Capability Certification process which involved the creation of capability based test threads. Additionally, create Joint Test Threads and participate in a JFCOM sponsored joint distributed test event. 
					
                                    
                                
                                 
                                     
                                         1.024
                                         0
                                         
						JDEP:  Conduct development of the MAGTF C4I Capability Certification process which involved the creation of capability based test threads. Additionally, create Joint Test Threads and participate in a JFCOM sponsored joint distributed test event. 
					
                                    
                                
                            
                        
                         N/A
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         JINTACCS
                                         C
                                         FP
                                         NSWC
                                         Dahlgren, VA
                                         
                                             0.070
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.070
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         MAGTF SEI&C
                                         C
                                         FP
                                         OSEC
                                         Stafford, VA
                                         
                                             1.200
                                             
                                                 2.480
                                                 2012-04
                                            
                                             
                                                 1.313
                                            
                                             
                                                 1.313
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.993
                                        
                                    
                                     
                                         MAGTF SEI&C
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.800
                                             
                                                 0.800
                                                 2012-04
                                            
                                             
                                                 0.440
                                            
                                             
                                                 0.440
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.040
                                        
                                    
                                     
                                         MAGTF SEI&C
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             0.449
                                             
                                                 0.750
                                                 2012-04
                                            
                                             
                                                 0.413
                                            
                                             
                                                 0.413
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.612
                                        
                                    
                                     
                                         JDEP
                                         C
                                         FP
                                         NSWC
                                         Dahlgren, VA
                                         
                                             1.152
                                             
                                                 0.344
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.496
                                        
                                    
                                     
                                         JDEP
                                         C
                                         FP
                                         OSEC
                                         Carlsbad, CA
                                         
                                             0.300
                                             
                                                 0.340
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.640
                                        
                                    
                                     
                                         JINTACCS
                                         C
                                         FP
                                         OSEC
                                         Stafford, VA
                                         
                                             1.000
                                             
                                                 0.742
                                                 2012-04
                                            
                                             
                                                 0.686
                                            
                                             
                                                 0.686
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.428
                                        
                                    
                                     
                                         JINTACCS
                                         C
                                         FP
                                         MCTSSA
                                         Cmp Pendlton CA
                                         
                                             0.513
                                             
                                                 0.328
                                                 2012-04
                                            
                                             
                                                 0.321
                                            
                                             
                                                 0.321
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.162
                                        
                                    
                                     
                                         EEO (E20)
                                         WR
                                         NWSC
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.901
                                                 2012-01
                                            
                                             
                                                 0.870
                                            
                                             
                                                 0.870
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.771
                                        
                                    
                                     
                                         EEO (E20)
                                         C
                                         FP
                                         NWSC
                                         Cradderock, MD
                                         
                                             0.000
                                             
                                                 0.875
                                                 2012-01
                                            
                                             
                                                 0.887
                                            
                                             
                                                 0.887
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.762
                                        
                                    
                                     
                                         EEO (E20)
                                         C
                                         FP
                                         SPAWAR
                                         Charleston, SC
                                         
                                             0.000
                                             
                                                 0.675
                                                 2012-01
                                            
                                             
                                                 0.691
                                            
                                             
                                                 0.691
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.366
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         JDEP
                                         WR
                                         SSCC
                                         Charleston, SC
                                         
                                             0.000
                                             
                                                 0.340
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.340
                                        
                                    
                                     
                                         MAGTF SEI&C
                                         MIPR
                                         MITRE
                                         Ft Monmouth NJ
                                         
                                             0.000
                                             
                                                 1.000
                                                 2012-04
                                            
                                             
                                                 0.550
                                            
                                             
                                                 0.550
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.550
                                        
                                    
                                
                            
                        
                    
                
                 
                     2278
                     Air Defense Weapons System
                     
                         5.788
                         2.171
                         1.993
                         1.993
                         0.000
                         3.210
                         3.407
                         3.421
                         3.491
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Ground Based Air Defense Transformation (GBAD-T) - Based upon the deployment of the Low Altitude Air Defense (LAAD) Battalions and their employment of the Stinger Missile, GBAD-T transforms Air Defense equipment through technology insertion and equipment repackaging to address capability gaps as the result of equipment obsolescence and the emergent and evolving threats to the Marine Air Ground Task Force (MAGTF).  

GBAD-T consist of three efforts:  1) sustainment of currently fielded LAAD equipment/assets;  2) fielding and support of the Advanced Man-Portable Air Defense System (A-MANPADS) that replaces the Avenger Weapon System and existing MANPADS vehicles;  3) replacing the Remote Terminal Unit (RTU), an effort that replaces an 18 pound laptop computer that provides Situational Awareness and Command and Control to the Stinger and A-MANPAD teams.  The RTU replacement will interface with and be capable of receiving a Common Aviation Command and Control Systems (CAC2S) broadcasted link.  It will also be capable of interfacing with legacy MACCS.
                         
                             
                                 *GBAD TRANSFORMATION: Program Management Services
                                 
                                     
                                         0.107
                                         0
                                         
						 Continuing efforts for Information Assurance Accredidation. 
					
                                    
                                
                                 
                                     
                                         1.105
                                         0
                                         
						Information Assurance and Research into Slue to Cue and follow on weapons systems. 
					
                                    
                                     
                                         0.705
                                         0
                                    
                                     
                                         0.705
                                         0
                                         
					Information Assurance and Research into Optics and Mode 5 IFF (identification friend or foe). 
				
                                    
                                
                            
                             
                                 *GBAD TRANSFORMATION: Product Development 
                                 
                                     
                                         0.473
                                         0
                                         
						Continuing effort to research a replacement weapon for Stinger. 
					
                                    
                                
                                 
                                     
                                         0.075
                                         0
                                         
						Research in to advanced Friend or Foe Identification. 
					
                                    
                                     
                                         0.297
                                         0
                                    
                                     
                                         0.297
                                         0
                                         
					Research in advanced Friend or Foe Identification. 
				
                                    
                                
                            
                             
                                 *GBAD TRANSFORMATION: Integration Development (Missile Integration)
                                 
                                     
                                         4.983
                                         0
                                         
						Multiple vendor and Government participation in a Government sponsored GBAD capabilities demonstration. 
					
                                    
                                
                                 
                                     
                                         0.791
                                         0
                                         
						Multiple vendor and Government participation in a Government sponsored GBAD capabilities demonstration. 
					
                                    
                                     
                                         0.791
                                         0
                                    
                                     
                                         0.791
                                         0
                                         
					Multiple vendor and Government participation in a Government sponsored GBAD capabilities demonstration. 
				
                                    
                                
                            
                             
                                 *GBAD TRANSFORMATION: Support Costs (MCTSSA/MCCDC/Crane support)
                                 
                                     
                                         0.225
                                         0
                                         
						GBAD-T will continue to support Health Assesments at the LAAD Battalions and the Stinger School house, ensuring Operational Readiness is maintained. 
					
                                    
                                
                                 
                                     
                                         0.200
                                         0
                                         
						GBAD-T will continue to support Health Assesments at the LAAD Battalions and the Stinger School house, ensuring Operational Readiness is maintained. 
					
                                    
                                     
                                         0.200
                                         0
                                    
                                     
                                         0.200
                                         0
                                         
					GBAD-T will continue to support Health Assesments at the LAAD Battalions and the Stinger School house, ensuring Operational Readiness is maintained. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/300600
                                 GBAD-T
                                 
                                     3.559
                                     12.287
                                     11.054
                                     11.054
                                     0.000
                                     24.632
                                     24.436
                                     10.723
                                     10.478
                                     Continuing
                                     Continuing
                                
                            
                        
                         GBAD TRANSFORMATION: Designated an Abbreviated Acquisition Program (AAP), GBAD-T effects the rapid transition from the Avenger/MANPADS weapon system to the more mobile, flexible, and maintainable Advanced MANPADS.  The AAP is principally comprised of integrating Government Off The Shelf (GOTS) equipment and Non-developmental Items (NDI).
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         GBAD-T
                                         WR
                                         NSWC
                                         Crane.IN
                                         
                                             3.424
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.424
                                        
                                    
                                     
                                         GBAD-T
                                         MIPR
                                         Army
                                         AMRDEC
                                         
                                             4.991
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.991
                                        
                                    
                                     
                                         GBAD-T
                                         MIPR
                                         PMA-259
                                         China Lake
                                         
                                             2.375
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.375
                                        
                                    
                                     
                                         GBAD-T
                                         Various
                                         TBD
                                         .
                                         
                                             5.548
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.548
                                        
                                    
                                     
                                         GBAD-T
                                         WR
                                         NSWC
                                         Crane,IN (PAS-13 HW)
                                         
                                             1.469
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.469
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         EG&G
                                         Stafford, VA
                                         
                                             0.489
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.489
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         DRS Tech
                                         Palm Bay, FL
                                         
                                             0.215
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.215
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         Raytheon
                                         San Diego, CA
                                         
                                             3.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.700
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.464
                                             
                                                 0.075
                                                 2011-11
                                            
                                             
                                                 0.297
                                            
                                             
                                                 0.297
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.836
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         L3
                                         San Diego, CA
                                         
                                             1.473
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.473
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         GBAD-T
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             0.526
                                             
                                                 0.200
                                                 2012-01
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.926
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         MCCDC
                                         Quantico, VA
                                         
                                             1.910
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.910
                                        
                                    
                                     
                                         GBAD-T
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             0.220
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.220
                                        
                                    
                                     
                                         GBAD-T
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.128
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.128
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.257
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.257
                                        
                                    
                                     
                                         JFIIT
                                         SS
                                         FP
                                         RNB
                                         Stafford, VA
                                         
                                             1.425
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.425
                                        
                                    
                                     
                                         JFIIT
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.130
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.130
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         GBAD-T
                                         C
                                         FFP
                                         MCSC
                                         Quantico, Va
                                         
                                             0.000
                                             
                                                 0.791
                                                 2011-10
                                            
                                             
                                                 0.791
                                            
                                             
                                                 0.791
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.582
                                        
                                    
                                     
                                         GBAD-T
                                         MIPR
                                         WSMR
                                         NM
                                         
                                             0.872
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.872
                                        
                                    
                                     
                                         GBAD-T
                                         MIPR
                                         Not Specified
                                         Aberdeen, MD
                                         
                                             0.047
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.047
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.672
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.672
                                        
                                    
                                     
                                         GBAD-T
                                         MIPR
                                         NATC
                                         NM
                                         
                                             0.710
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.710
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         GBAD-T
                                         C
                                         FFP
                                         SPAWAR
                                         Charleston SC
                                         
                                             0.000
                                             
                                                 0.659
                                                 2011-10
                                            
                                             
                                                 0.320
                                            
                                             
                                                 0.320
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.979
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.524
                                             
                                                 0.446
                                                 2011-10
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                         (U) The Marine Air Ground Task Force (MAGTF) Combat Service Support Element & Supporting Establishment (CSSE & SE) consists of mutually supporting Logistics Information Technology (IT) programs that support force deployment, planning, and execution; sustainment and distribution; and contributes to the Combatant Commander's Common Operating Picture to support rapid accurate decision making.  	
													
MARINE CORPS COMMON HARDWARE SUITE (MCHS) provides Commercial-Off-The-Shelf (COTS) workstations (desktop/laptop), servers and other IT hardware to support the Operating Force and other non-Navy Marine Corps Intranet (NMCI) Marine Corps customers.  MCHS provides support for two principal groups: 1) Approximately 50 United States Marine Corps (USMC) Tactical and Functional Programs of Record that use COTS IT hardware as part of their fielded systems; and 2) Tactical and other Marine Corps customers not supported by NMCI such as Marine Corps Forces, Europe/Marine Corps Forces, Korea and stand-alone Marine Corps units and schoolhouses.  The goal of the program is to enhance overall IT system interoperability and lower the total cost of ownership by centralizing procurement of COTS IT hardware, reducing the number of different configurations of computers, and providing worldwide integrated logistics support for all fielded MCHS hardware.  Rapid technology insertion provides ability to develop, test, and evaluate COTS hardware and software configurations for rapid fielding purposes.								

GLOBAL COMBAT SUPPORT SYSTEM-MARINE CORPS (GCSS-MC) is the physical implementation of the enterprise Information Technology (IT) architecture designed to support both improved and enhanced Marine Air Ground Task Force (MAGTF) Combat Support Services (CSS) functions and MAGTF Commander and Combatant Commanders/Joint Task Force (CC/JTF) combat support information requirements.  The initial program includes all transactional CSS systems related to Supply Chain Management (SCM) and Enterprise Asset Management (EAM) functionality enabled with Service Management functions.  When combined, these capabilities are referred to as Logistics Chain Management (LCM) or GCSS-MC/LCM.  The primary goal of GCSS-MC/LCM is to provide the capabilities specified in the Logistics Operational Architecture (Log OA).  The result of enabling the Log OA is the retirement of legacy applications.  The GCSS-MC/LCM exposes timely mission information to Marine Corps operational and CSS commanders, CC/JTF commanders and their staffs and other authorized users.  It exposes information interoperability and common logistics information applications and services across functional areas.  GCSS-MC/LCM allows operating forces commanders to base decisions on complete logistics information and make decisions in concert with specific operational tasks.  

The GCSS-MC/LCM program is procuring capabilities by increments.  GCSS-MC/LCM Increment 1 is a subset of the total requirement that focuses on Logistics Management and Execution with Logistics Command and Control requirements necessary to perform those functions in a deployed environment.  GCSS-MC/LCM Increment 1 is global in scope and it can be deployed under any circumstances, during peace or war, independent of geographical location.  The GCSS-MC/LCM Increment 1 Capability Development Document (CDD), dated 25 May 2005 and approved in December 2005, establishes the requirements for the entire GCSS-MC portfolio.  Key objectives of the CDD include the following:  (1) Deliver integrated functionality across supply, maintenance, transportation, finance, engineering, health, acquisition and manpower systems in accordance with the Marine Corps Logistics Operational Architecture; (2) Provide timely information to Marine Corps operational and CSS commanders, CCs and Joint JTF commanders and their staffs and other authorized users; (3) Allow Operating Forces (OPFORS) commanders to base decisions on complete logistics information and make decisions in concert with specific operational tasks; and (4) Provide users and operators of logistics processes access to information and applications across the spectrum of conflict regardless of location.
									
TRANSPORTATION SYSTEMS PORTFOLIO (TSP) supports the various ongoing and continuing efforts to modernize legacy USMC logistics systems including joint interoperability testing and certification and development to ensure compliance with information assurance testing and certification requirements.  Legacy systems include joint programs supporting deployment and sustainment of theater assets as well as existing USMC legacy systems.  Joint interoperability testing and certification is an ongoing and continuous requirement that is critical to ensuring all TSP applications are interoperable with other Department of Defense and Joint Services systems.  There are also ongoing and continuing efforts to ensure that the legacy TSP applications comply with the latest information assurance requirements.  TSP applications are continually updating their security posture through software enhancements based upon the latest cyber threats.  Also, mandatory DOD compliance with software patches ensure TSP systems are in compliance with new information assurance vulnerability assessments and ensure data integrity, confidentiality and availability.  
													
JOINT FORCE REQUIREMENTS GENERATOR II (JFRG II) is a Global Command and Control System (GCCS) software application designed to provide DOD with a Joint Services, state-of-the-art, integrated, and deployable Automated Information System (AIS) that supports strategic force movements.  JFRG II provides rapid development of force data to satisfy operational planning and execution requirements.  It serves as the essential link between service force requirements and validated/sourced unit data.  JFRG II permits multi-level planning with entry of equipment and personnel data, transportation/movement data, and the phasing of the total force throughout the entire movement timeline.  JFRG II contains an exhaustive joint data library and interfaces directly with the Joint Operation Planning and Execution System (JOPES).  JFRG II can generate standard, executive, and ad hoc reports, perform database queries, and export or import data from Transportation Coordinators' Automated Information for Movement System (TC-AIMS) II, MAGTF Deployment Support System (MDSS) II and JOPES.  JFRG II operates and functions in either a classified or unclassified environment. 
		
PUBLIC KEY INFRASTRUCTURE (PKI) provides security objects and mechanisms used by Public Key (PK)-enabled systems and applications.  The primary products of PKI are PK certificates and other certified objects used in conjunction with PK certificates.  In addition to PK certificates, PKI provides on-line services (e.g. on-line certificate status checking), and supplies authenticated attributes in PK certificates and/or attribute certificates.  PKI is one of a number of security solutions used to protect information and provide attributes to enable critical resources in the Global Information Grid, and is used concurrently with other solutions (e.g. in-line network encryptors to implement the defense-in-depth concept.)  In conjunction with PK-enabled applications, PKI is used for identification, authentication, data confidentiality and integrity, and non-repudiation security services.  Additionally, PKI functionally will be expanded to the Secret Internet Protocol Router Network (SIPRNET).
													
AUTOMATED IDENTIFICATION TECHNOLOGY (AIT) conducts research and development capabilities testing to expand and enhance options necessary to provide today's Commanders accurate information that allows better communication, coordinating, synchronization, and real-time logistics data transfer capabilities to programs that influence Warfighting evolutions. AIT devices, hardware and software's are continually evolving and RDT&E provides the necessary modernization progression to ensure that technologies deployed today meet the demands of the Commander's by providing faster, more reliable, increase data reliability and expedited logistics' architecture for Marine Corps-unique transportation, distribution and supply systems/software and applications. AIT forecast and plans to focus Web-basing, Web-enablement and Web Services software technology [i.e., machine-to-machine information exchanges between, our customers in the Military Services and Defense agencies, and the Defense industry, based upon the open-standard Extensible Markup Language (XML), Simple Object Access Protocol (SOAP), Military-Standard (MIL-STD) formatted protocols]. There are three primary reasons why AIT is pursuing this direction: 

1. Web-based applications dramatically reduce the costs associated with fielding new software mission capabilities. (Only a limited handful of central servers need to be updated rather than thousands of employees' desktop computers.)
2. Web-basing and Web Services make AITs software applications much more adaptable to the ongoing and future changes in the Marine Corps procurement and financial management systems that are being implemented in accordance with the Department's Business Enterprise Architecture.
3. AIT has found that Web-based application development is substantially less expensive than traditional client/server or mainframe-based application development. One of the reasons why Web-based development is less expensive is that Web-basing applications allows AIT to productively adapt large amounts of open source software packages with minimal or even zero acquisition and support costs. Also, this allows the Marine Corps to achieve their desired real-time supply chain information "reach-back" capabilities that may extend to the factory floors where parts, components,and systems are produced. 
 
BASE TELECOMMUNICATIONS INFRASTRUCUTRE (BTI) provides all Marine Corps installations with the base area network communications infrastructure that connects the end-user to the Defense Information Systems Agency (DISA) network.  BTI sustains upgrades and enhances the telecommunications systems infrastructure for all Marine Corps Installations in order to meet the demands required to support the 5th Element of the MAGTF.  BTI is designed to maintain industry currency as it relates to technological capabilities for all voice, video and data transport services via each installation's infrastructure. These data services include support for but are not limited to: Telephony (including voice over internet protocol), Enhanced 911, Video-Teleconferencing, Integrated Services Digital Network, Marine Corps Enterprise Network, Energy Monitoring Control Systems, Intrusion Detection Systems, Access Control Systems, Fire Alarm Control Networks and Fleet Training Systems.  This includes supporting systems such as optical networks, telecommunications management systems, primary power, voice mail, teleconferencing, and outside plant infrastructure.	

													
ELECTRONIC MAINTENANCE SUPPORT SYSTEM (EMSS) is composed of several main components including Electronic Maintenance Devices (EMD), regional servers, deployment servers, charger racks, and ruggedized deployment cases. EMSS is a rugged organizational-level (O-level), light-weight, one-man portable maintenance device capable of supporting multiple platforms and systems across maintenance communities.  EMSS provides a Commercial Off-The-Shelf (COTS) hardware device equipped with network interfaces, Built-In-Test/Built-In-Test Equipment (BIT/BITE) interfaces, and Software Defined Test Instrument (SDTI) General Purpose Electronic Test Equipment (GPETE) capabilities. These hardware capabilities will enable commercial or custom DoD and USMC software capabilities including Interactive Electronic Technical Manuals (IETMs), Computer Based Training (CBT), access to Subject Matter Experts (SMEs) over USMC networks, and other maintenance applications to be hosted on EMSS.  With these capabilities, maintainers will make more informed decisions, thereby sustaining force readiness over time.
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						FY12 Participation in the DISA Unified Capabilities (voice, video, collaboration, and data) pilot is critical to BTI modernization strategy. The RDT&E funds will be utilized for testing efforts in support of the DISA Unified Communications Everything over Ethernet effort.  After the testing is reviewed by the Joint Interoperability Test Command (JITC), successfully evaluated products will be placed on the Approved Products List (APL).  
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					FY13 continued participation in the DISA Unified Capabilities (voice, video, collaboration, and data) pilot is critical to BTI modernization strategy. The RDT&E funds will be utilized for testing efforts in support of the DISA Unified Communications Everything over Ethernet effort.  After the testing is reviewed by the Joint Interoperability Test Command (JITC), successfully evaluated products will be placed on the Approved Products List (APL). 
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						FY11 MCHS conducted trend analysis on reported failures of fielded Commercial off-the-Shelf (COTS) hardware and to evaluate the ability of new products to meet Marine Corps needs. 
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						In FY12, RTD&E will continue to be used to conduct trend analysis on reported failures of fielded COTS hardware and rapid technology insertion which provides ability to develop, test, and evaluate COTS hardware and software configurations for rapid fielding purposes. 
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						FY11 activities Increment 1, Release 1.2 activities include the completion of the Release 1.2 System Integration Development & Test (SIDT&E); preparation for the Follow-on Operational Test & Evaluation (FOT&E); MEF Transportability testing; and being Modular MAGTF System (MMS) design analysis.  
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						FY12 activities include completion of the Increment 1, Release 1.2 Marine Expeditionary Force (MEF) SIDT&E, MEF Government Development Test & Evaluation (GDT&E) and MEF FOT&E.  FY12 activities also include the start of the GCSS-MC baseline upgrade from Oracle eBusiness Suite Release 11 to Release 12.  
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					FY13 activities include the continuation of the GCSS-MC baseline upgrade from Oracle eBusiness Suite Release 11 to Release 12.  
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						FY11 TSP conducted Active RFID upgrades and Joint Interoperability Testing & Certification (JITC) for all application upgrades and releases for all the programs within the portfolio.															

					
                                    
                                
                                 
                                     
                                         1.134
                                         0
                                         
						During FY12 TSP will conduct Active RFID upgrades and JITC for all application upgrades and releases for all the programs within the portfolio.															
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						FY11 funds provided Technology Development to reach Milestone B. 
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						FY12 funds will continue to fund Technology Development to reach Milestone B.  															
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					FY13 funds will be utilized to conduct Engineering & Manufacturing Development to reach Milestone C. 
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						FY11 PKI continued testing, correction of deficiencies, and implementation of PKI requirements for tactical applications as well as MCEITS and SIPRNET capabilities. 
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						FY12 funding will provide for continued testing, correction of deficiencies, and implementation of PKI requirements for tactical applications as well as MCEITS and SIPRNET capabilities. 
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					FY13 funding will provide for continued testing, correction of deficiencies, and implementation of PKI requirements for tactical applications as well as MCEITS and SIPRNET capabilities. 
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						During FY11 the AIT Program Office worked with functional advocates and Capability, Development and Integration (CD&I) to solidify the requirement to develop an enterprise/consolidated AIT infrastructure capability in order to reduce future maintenance costs. Current infrastructure supports both active radio-frequency identification (aRFID) and passive RFID (pRFID) using multiple middleware solutions and contracts.   The AIT PO awarded a contract in order to research and develop an enterprise/consolidated AIT capability taking advantage of new technology and middleware. 
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						During FY12 AIT will upgrade the RFID infrastructure to include a mobile capability. Initiate development and testing of AIT device interfaces with GCSS-MC. Expand communications capabilities for the active RFID (aRFID) infrastructure to include cellular and broadband capabilities.  AIT will expand the aRFID infrastructure to take advantage of newer technology to allow non-nodal tracking in response to after-action comments from Iraq.  AIT will provide the ability to control devices on the edgeware and provide common infrastructure middleware capability to support multiple AIT technologies FY12 - FY16. 
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					In FY13 the EMSS program will begin Research and Development for the Block II version of the Electronic Maintenance Support Systems to include all subcomponents.  The program office will conduct studies and initiate the transition to the Block II using a Pre-Planned Product Improvement (P3I) version of EMSS.  Focus areas will be deployed wireless capability, advanced diagnostics software applications, and IETM software development. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/BLI 463000 MCHS
                                 MCHS 
                                 
                                     22.404
                                     11.162
                                     19.570
                                     19.570
                                     0.000
                                     2.880
                                     2.079
                                     2.079
                                     2.245
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/BLI 461700 GCSS
                                 GCSS-MC
                                 
                                     26.988
                                     13.897
                                     24.034
                                     24.034
                                     0.000
                                     5.541
                                     3.228
                                     16.565
                                     7.519
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/BLI 463000 PKI
                                 PKI
                                 
                                     0.163
                                     0.001
                                     0.001
                                     0.001
                                     0.000
                                     0.000
                                     0.000
                                     0.428
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/BLI 461700 AIT
                                 AIT
                                 
                                     4.753
                                     3.990
                                     0.157
                                     0.157
                                     0.000
                                     0.163
                                     0.351
                                     0.163
                                     0.246
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/BLI 463500 BTI
                                 BTI
                                 
                                     11.730
                                     21.151
                                     22.135
                                     22.135
                                     0.000
                                     18.567
                                     19.527
                                     19.877
                                     20.228
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/BLI 418100
                                 EMSS
                                 
                                     1.996
                                     2.016
                                     7.425
                                     7.425
                                     0.000
                                     5.908
                                     4.696
                                     4.604
                                     4.367
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/BLI 463500 PKI
                                 PKI
                                 
                                     0.998
                                     1.184
                                     1.318
                                     1.318
                                     0.000
                                     1.304
                                     1.450
                                     1.494
                                     1.607
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/BLI 463000 TSP
                                 TSP
                                 
                                     0.220
                                     0.873
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1.093
                                
                            
                        
                         MARINE CORPS HARDWARE SUITE (MCHS) ensures computer hardware in the Operating Forces keeps pace with industry computer hardware technical improvements.  Analyses of technical alternatives are periodically required in order to determine how to best meet emerging customer requirements.
													
GLOBAL COMBAT SUPPORT SYSTEM-MARINE CORPS (GCSS-MC) is pursuing an Evolutionary Acquisition (EA) strategy in order to field operationally suitable and supportable capabilities in the shortest time possible that meets the Logistics Advocate goals.  EA offers the fastest method to field this highest of advocate priorities and allows for requirements to be time-phased as the users become more familiar with the strengths and weaknesses of the fielded system.  In addition to quicker fielding, an EA approach is particularly well suitable for software intensive programs and offers these benefits: rapid delivery of an initial capability with the explicit intent of delivering continuously improving capabilities in the future and a reduction in the "cycle time" from identification of emergent user requirements, priorities and fielding. The GCSS-MC acquisition strategy will deliver capabilities in increments.  Each increment capability will follow a complete acquisition process in accordance with the DOD 5000 publications and OSD's Enterprise Integration roadmap.  Increments will include emergent user priorities, advanced technology improvements and expanded functionality.  Each increment will repeat the complete acquisition program cycle going through a milestone (MS) C Full Rate Production Decision Review.  Increment 1 is divided into two major independent releases:  Enterprise Release 1.1 and Deployed Access Release 1.2.  This approach differs from the original plan of delivering one release due to the technical complexities related to the overall scope of the solution. More substantial software improvement/system upgrades will be fielded with each Increment as required and prioritized by the user community.
													
TRANSPORTATION SYSTEMS PORTFOLIO (TSP) conducts research and development currently executed under multiple contracts ending at various times across the FYDP.  These contracts support the testing of the joint deployment and sustainment systems along with the USMC legacy systems.
													
JOINT FORCES REQUIREMENT GENERATOR II (JFRG II) conducts research and development currently executed under a five-year contract ending August 2011.  Open Competition for a follow on contract to continue supporting testing of software for functionality with service users then passed on to Defense Information Systems Agency (DISA) for security and interoperability testing and released as a Global Command and Control Systems (GCCS) mission application.  This is conducted based on a six-month release schedule of GCCS, with a six-month lead time for each JFRG II version release.
													
PUBLIC KEY INFRASTRUCTURE (PKI) is a DOD ACAT IAM Program.  At the service level, the USMC PKI program is being managed as an Abbreviated Acquisition Program.  Based on an Assistant Secretary of Defense Acquisition Decision Memorandum, DOD PKI development will be conducted through a series of block upgrades. The functional enhancement, changes will result in increased capability and functionality for PKI and increase the levels of security and assurance which affects mitigation of identified risks.  There are thirteen functional and five assurance enhancements.  Additionally, PKI functionality will be expanded to the SIPRNET. 	

AUTOMATED IDENTIFICATION TECHNOLOGY (AIT) hardware in the Operating Forces keeps pace with industry computer hardware technical improvements.  AIT will support all aspects of active Radio Frequency Identification (aRFID) and passive RFID (pRFID).  AIT evaluates emerging technologies, new equipment, and performs integration analysis and testing.

BASE TELECOMMUNICATIONS INFRASTRUCTURE (BTI) provides all Marine Corps installations with the base area network communications infrastructure that connects the end-user to the DISA network.  BTI sustains upgrades and enhances the telecommunications systems infrastructure for all Marine Corps Installations in order to meet the demands required to support the 5th Element of the Marine Air Ground Task Force (MAGTF).  Participation in the DISA Unified Capabilities (voice, video, collaboration, and data) pilot is critical to BTI modernization strategy. The RDT&E funds will be utilized for testing efforts in support of the DISA Unified Communications Everything over Ethernet effort.  After the testing is reviewed by the JITC, successfully evaluated products will be placed on the Approved Products List (APL).  The BTI PO currently utilizes various multi-year Blanket Purchase Agreement contracts to procure the test equipment and products being evaluated.

ELECTRONIC MAINTENANCE SUPPORT SYSTEM (EMSS) will conduct technology development, market research, and prototype testing for Block II capabilities required for MS B to be acheived 4th quarter FY14.
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                                                 0.460
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         GCSS LCM PMO Support
                                         C
                                         FFP
                                         TASC
                                         Stafford, VA
                                         
                                             14.745
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         GCSS LCM PMO Support
                                         C
                                         FFP
                                         Various
                                         Various
                                         
                                             12.843
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             3.980
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0206313M_2510_FILE3.JPG
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                                 Proj 2510
                                 
                                     
                                         GCSS-MC Logistics Chain Mgt Increment 1 Limited Release AD
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         GCSS-MC Logistics Chain Mgt Increment 1 FDD
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         GCSS-MC Logistics Chain Mgt Increment 1 FD
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3099
                     Radar System
                     
                         24.164
                         33.807
                         25.677
                         25.677
                         0.000
                         17.467
                         11.668
                         7.535
                         7.987
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Long Range Radar (AN/TPS-59) - The AN/TPS-59 is a three dimensional ground-based sensor that can detect and track long range Air Breathing Targets (ABT) at ranges of 300 nautical miles and Tactical Ballistic Missiles (TBM) at ranges of 400 nautical miles.  The system is experiencing increasing obsolescence and Diminishing Manufacturing Sources and Material Shortages (DMSMS) issues. The program will use a Post Production Support (PPS) contract to develop engineering changes to resolve DMSMS and incorporate Mode 5 Identification Friend or Foe (IFF) per DOD mandate.

Family of Target Acquisition Systems (FTAS) - The FTAS provides the MAGTF the capability to locate, identify and attack enemy indirect fire weapons systems and observe and direct friendly artillery fire. The FTAS consists of the AN/TPQ-46 Firefinder radar, the AN/TPQ-48 Lightweight Counter Mortar Radar and the AN/TSQ-267 Target Processing Set.  The FTAS is critical in the execution of counterfire and the integration of target acquisition information enabling attack by MAGTF assets.  The FTAS also provides artillery firing units the ability to conduct artillery registration and other friendly fire missions.  The FTAS encompasses the equipment required to support target acquisition within the target acquisition platoon and is resident in the headquarters battery of each artillery regiment.  The program will continue to address engineering issues that arise due to DMSMS items within the FTAS.

Short/Medium Range Air Defense Radar (SHORAD) - The SHORAD AN/TPS-63 is a two-dimensional, medium-range, medium altitude, transportable radar system which is doctrinally employed as a tactical gap-filler or as an early warning system for early deployment into the operational area.  It has a 360-degree air surveillance capability at a range of 160 miles and complements the co-employed AN/TPS-59 three-dimensional, long-range, air surveillance radar system.  The Short/Medium Range Air Defense Radar will develop engineering change proposals related to improved system reliability with the specific purpose of meeting increased fleet operational requirements.  

Three Dimensional Expeditionary Long Range Radar (3DELRR) - Marine Corps personnel are providing technical, engineering, and programmatic support to the U.S. Air Force 3DELRR program. The program support consists of program management, engineering, logistics, test, and requirements activities.  3DELRR is a potential replacement for the AN/TPS-59. 

Virtual Warfare Center (VWC) Support - The project team conducts fully interactive simulated wargames at the Virtual Warfare Center (VWC) in St. Louis, MO, in order to quantify family of systems performance and how it impacts effectiveness in the Integrated Air and Missile Defense (IAMD) mission area. The VWC provides a venue for the exploration of advanced engagement concepts focused on persistent forward naval engagements in support of the MAGTF and the development of associated Joint and Service specific TTPs.  VWC support encompasses a set of integrated fire control (IFC) activities that also includes concept/CONOPS development, family of systems architecture development, and systems engineering/integration efforts.
                         
                             
                                 AN/TPS-59 : Develop Engineering Change Proposals
                                 The program will address DMSMS issues by continuing use of a Post Production Support (PPS) contract.  The AN/TPS-59 modification will address DMSMS and the DOD mandated Mode 5 Implementation of the AN/TPS-59 Radar System.
                                 
                                     
                                         9.363
                                         0
                                         
						Lockheed Martin - Data Processor Group Fielding, Software Maintenance Update Fieldings, IFF Mode 5, 1A5 Antenna Power Cabinet Engineering Change Proposal/Delivery Orders Awarded, and DMSMS reports. 
					
                                    
                                
                                 
                                     
                                         12.462
                                         0
                                         
						Lockheed Martin - Continue development of IFF Mode 5, 1A5 Antenna Power Cabinet Engineering Change Proposals, and software maintenance releases.  Initiate Receiver/Exciter ECP to address DMSMS/Obsolescence issues. 
					
                                    
                                     
                                         10.706
                                         0
                                    
                                     
                                         10.706
                                         0
                                         
					Lockheed Martin - IFF Mode 5, 1A5 Antenna Power Cabinet, Receiver/Exciter Engineering Change Proposal, and software maintenance releases.  MS-C scheduled for 2nd QTR FY14. 
				
                                    
                                
                            
                             
                                 AN/TPS-59 : Management Service Support
                                 
                                     
                                         6.913
                                         0
                                         
						MCSC - Program Management Support. 
					
                                    
                                
                                 
                                     
                                         7.000
                                         0
                                         
						MCSC - Program Management Support. 
					
                                    
                                     
                                         4.500
                                         0
                                    
                                     
                                         4.500
                                         0
                                         
					MCSC -  Program Management Support (reduced effort based on PM's prioritization of requirements). 
				
                                    
                                
                            
                             
                                 AN/TPS-59 : Engineering and Technical Support
                                 
                                     
                                         4.897
                                         0
                                         
						MCOTEA/MCTSSA - Data Processing Group and Software Maintenance Testing events, MITRE/NSWC Dahlgren - Engineering support, Lockheed Martin - PMO/IPT, SPAWAR - IA Support, MCCDC CD&I - Requirements support, NAWC Pax River - Mode 5 support. 
					
                                    
                                
                                 
                                     
                                         6.738
                                         0
                                         
						MCOTEA/MCTSSA - Software Maintenance Testing events, MITRE/NSWC Dahlgren - Engineering support, Lockheed Martin - PMO/IPT, SPAWAR - IA Support, MCCDC CD&I - Requirements support, NAWC Pax River - Mode 5 support. 
					
                                    
                                     
                                         4.549
                                         0
                                    
                                     
                                         4.549
                                         0
                                         
					MCOTEA/MCTSSA - Mode 5 and Software Maintenance Testing events, MITRE/NSWC Dahlgren - Engineering support, Lockheed Martin - PMO/IPT, SPAWAR - IA Support, MCCDC CD&I - Requirements support, NAWC Pax River - Mode 5 support.  (Reduced effort for IA support - prioritization of efforts directed towards Mode 5) 
				
                                    
                                
                            
                             
                                 SHORAD: Engineering and Technical Support 
                                 Provide configuration management to the current systems by on-site visits and field configuration surveys.  Continuing development effort to resolve ongoing DMSMS and obsolescence issues.  
                                 
                                     
                                         1.186
                                         0
                                         
						TIU interface and Baseline Study delivery orders awarded and conducted.  
					
                                    
                                
                                 
                                     
                                         0.205
                                         0
                                         
						Correct DMSMS and obsolescence issues based on results of Baseline/Life Extension Study. 
					
                                    
                                     
                                         0.489
                                         0
                                    
                                     
                                         0.489
                                         0
                                         
					Continue resolving DMSMS and obsolescence issues based on results of Baseline/Life Extension Study. 
				
                                    
                                
                            
                             
                                 FTAS: Engineering and Technical Support
                                 
                                     
                                         0.575
                                         0
                                         
						NSWC Dahlgren - Engineering Support for the Family of Target Acquisition systems to support Sensor Management and Collaboration Tool (SMACT) Development, and Government liason with Fires Software Engineering Directorate (FSED) Ft. Sill. MCSC Albany - Program Travel in support of Equipment and Logistics SME. 
					
                                    
                                
                                 
                                     
                                         0.546
                                         0
                                         
						NSWC Dahlgren - Engineering Support for the Family of Target Acquisition systems to support Sensor Management and Collaboration Tool (SMACT) Development, and Government liason with Fires Software Engineering Directorate (FSED) Ft. Sill. Aberdeen Proving Ground (APG)- M116A3 MOD Trailer Capabilities Validation.  Tobyhanna Army Depot (TYAD)- AN/TPQ-46 MILTOPE Computer Refresh Engineering Change Proposal (ECP). MCSC Albany - Program Travel in support of Equipment and Logistics SME. 
					
                                    
                                     
                                         0.646
                                         0
                                    
                                     
                                         0.646
                                         0
                                         
					NSWC Crane - ECP development on the AN/TSQ-267. NSWC Dahlgren - Engineering Support for the Family of Target Acquisition systems, and Government liason with Fires Software Engineering Directorate (FSED) Ft. Sill.  Tobyhanna Army Depot (TYAD)- AN/TPQ-46 MILTOPE Computer Refresh Engineering Change Proposal (ECP).  MCSC Albany - Program Travel in support of Equipment and Logistics SME. 
				
                                    
                                
                            
                             
                                 FTAS: Management Service Support
                                 
                                     
                                         1.230
                                         0
                                         
						MCSC- Program Management Support. 
					
                                    
                                
                            
                             
                                  3DELRR: Testing and Requirements Support
                                 
                                     
                                         0.280
                                         0
                                         
						MCOTEA - Testing support, MCCDC CD&I - requirements support. 
					
                                    
                                     
                                         0.240
                                         0
                                    
                                     
                                         0.240
                                         0
                                         
					MCOTEA - Testing support, MCCDC CD&I - requirements support. 
				
                                    
                                
                            
                             
                                 3DELRR: Management Service Support
                                 
                                     
                                         1.745
                                         0
                                         
						MCSC - Program Management and Technical Support. 
					
                                    
                                     
                                         1.611
                                         0
                                    
                                     
                                         1.611
                                         0
                                         
					MCSC - Program Management and Technical Support. 
				
                                    
                                
                            
                             
                                 VWC: Testing Support
                                 
                                     
                                         4.831
                                         0
                                         
						FY11: Effort was shut down from March-September 2011.  Automated Battle Management Aides (ABMA) analysis was conducted.  Resumed USMC participation in the Nimble Fire exercise.  Delivered the USMC Operational Concept for Integrated Fire Control (IFC) Capability document.  Delivered the USMC Integrated Air and Missile Defense (IAMD) Architecture Phase I products.
FY12: Conduct fully interactive simulated wargames (Nimble Fire) at the Virtual Warfare Center (VWC) in St. Louis, MO, in order to quantify family of systems performance and how it impacts effectiveness in the Integrated Air and Missile Defense (IAMD) mission area.  Deliver USMC IFC architecture Phase II products.  Conduct systems integration of IFC related systems in analysis venues.  Conduct systems engineering of IFC related C2, sensors, networks, and weapons.  Transition technical workspace to new facility as part of the BRAC. 
					
                                    
                                     
                                         2.936
                                         0
                                    
                                     
                                         2.936
                                         0
                                         
					Continuation of simulated wargames at the Virtual Warfare Center (VWC) in St. Louis, MO, in order to quantify family of systems performance and how it impacts effectiveness in the Integrated Air and Missile Defense (IAMD) mission area. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/465003
                                 AN/TPS-59
                                 
                                     10.993
                                     49.799
                                     38.916
                                     30.901
                                     8.015
                                     20.009
                                     18.926
                                     26.996
                                     31.796
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/465005
                                 FTAS
                                 
                                     0.159
                                     5.388
                                     3.145
                                     3.145
                                     0.000
                                     2.157
                                     2.228
                                     2.284
                                     2.332
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/465007
                                 SHORAD
                                 
                                     0.500
                                     7.425
                                     3.685
                                     3.685
                                     0.000
                                     1.713
                                     0.976
                                     1.421
                                     0.728
                                     Continuing
                                     Continuing
                                
                            
                        
                         Long Range Radar (AN/TPS-59) - The AN/TPS-59 is a three dimensional ground-based sensor that can detect and track long range Air Breathing Targets (ABT) at ranges of 300 nautical miles and Tactical Ballistic Missiles (TBM) at ranges of 400 nautical miles.  The system is experiencing increasing obsolescence and Diminishing Manufacturing Sources and Material Shortages (DMSMS) issues. The program will use a Post Production Support (PPS) contract to develop engineering changes to resolve DMSMS and incorporate Mode 5 Identification Friend or Foe (IFF) per DOD mandate.

Family of Target Acquisition Systems (FTAS) - The FTAS provides the MAGTF the capability to locate, identify and attack enemy indirect fire weapons systems and observe and direct friendly artillery fire. The FTAS consists of the AN/TPQ-46 Firefinder radar, the AN/TPQ-48 Lightweight Counter Mortar Radar and the AN/TSQ-267 Target Processing Set.  The FTAS is critical in the execution of counterfire and the integration of target acquisition information enabling attack by MAGTF assets.  The FTAS also provides artillery firing units the ability to conduct artillery registration and other friendly fire missions.  The FTAS encompasses the equipment required to support target acquisition within the target acquisition platoon and is resident in the headquarters battery of each artillery regiment.  The program will continue to address engineering issues that arise due to DMSMS items within the FTAS.

Short/Medium Range Air Defense Radar (SHORAD) - The SHORAD AN/TPS-63 is a two-dimensional, medium-range, medium altitude, transportable radar system which is doctrinally employed as a tactical gap-filler or as an early warning system for early deployment into the operational area.  It has a 360-degree air surveillance capability at a range of 160 miles and complements the co-employed AN/TPS-59 three-dimensional, long-range, air surveillance radar system.  The Short/Medium Range Air Defense Radar will develop engineering change proposals related to improved system reliability with the specific purpose of meeting increased fleet operational requirements.  

Three Dimensional Expeditionary Long Range Radar (3DELRR) - Marine Corps personnel are providing technical, engineering, and programmatic support to the U.S. Air Force 3DELRR program. The program support consists of program management, engineering, logistics, test, and requirements activities.  3DELRR is a potential replacement for the AN/TPS-59. 

Virtual Warfare Center (VWC) Support - The project team conducts fully interactive simulated wargames at the Virtual Warfare Center (VWC) in St. Louis, MO, in order to quantify family of systems performance and how it impacts effectiveness in the Integrated Air and Missile Defense (IAMD) mission area. The VWC provides a venue for the exploration of advanced engagement concepts focused on persistent forward naval engagements in support of the MAGTF and the development of associated Joint and Service specific TTPs.  VWC support encompasses a set of integrated fire control (IFC) activities that also includes concept/CONOPS development, family of systems architecture development, and systems engineering/integration efforts.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         LOCKHEED MARTIN
                                         SYRACUSE, NY
                                         
                                             61.938
                                             
                                                 12.462
                                                 2011-10
                                            
                                             
                                                 10.706
                                            
                                             
                                                 10.706
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             85.106
                                        
                                    
                                     
                                         SHORAD
                                         C
                                         CPFF
                                         NORTHROP GRUMMAN
                                         WARNER ROBINS, GA
                                         
                                             1.444
                                             
                                                 0.205
                                                 2012-01
                                            
                                             
                                                 0.489
                                            
                                             
                                                 0.489
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.138
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         AN/TPS-59
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.000
                                             
                                                 1.000
                                                 2011-10
                                            
                                             
                                                 0.550
                                            
                                             
                                                 0.550
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.550
                                        
                                    
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         MCOTEA
                                         QUANTICO
                                         
                                             0.340
                                             
                                                 0.350
                                                 2011-10
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.990
                                        
                                    
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         MCCDC CDI
                                         QUANTICO
                                         
                                             0.400
                                             
                                                 0.388
                                                 2012-04
                                            
                                             
                                                 0.356
                                            
                                             
                                                 0.356
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.144
                                        
                                    
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         NSWCDD
                                         MCSC
                                         
                                             1.763
                                             
                                                 2.250
                                                 2012-01
                                            
                                             
                                                 1.400
                                            
                                             
                                                 1.400
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.413
                                        
                                    
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         SPAWAR
                                         MCSC
                                         
                                             1.494
                                             
                                                 1.750
                                                 2012-02
                                            
                                             
                                                 0.950
                                            
                                             
                                                 0.950
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.194
                                        
                                    
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         MITRE
                                         BEDFORD, MA
                                         
                                             1.925
                                             
                                                 1.000
                                                 2011-10
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.925
                                        
                                    
                                     
                                         FTAS
                                         WR
                                         NSWC
                                         DAHLGREN
                                         
                                             5.883
                                             
                                                 0.280
                                                 2012-01
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.413
                                        
                                    
                                     
                                         FTAS
                                         MIPR
                                         AMRY CECOM
                                         ABERDEEN, MD
                                         
                                             2.418
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.418
                                        
                                    
                                     
                                         FTAS
                                         MIPR
                                         APG
                                         ABERDEEN, MD
                                         
                                             0.000
                                             
                                                 0.100
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         FTAS
                                         MIPR
                                         TYAD
                                         TOBYHANNA, PA
                                         
                                             0.000
                                             
                                                 0.116
                                                 2012-02
                                            
                                             
                                                 0.048
                                            
                                             
                                                 0.048
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.164
                                        
                                    
                                     
                                         FTAS
                                         WR
                                         NSWC
                                         CRANE, IN
                                         
                                             1.850
                                             
                                                 0.000
                                            
                                             
                                                 0.298
                                            
                                             
                                                 0.298
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.148
                                        
                                    
                                     
                                         FTAS
                                         Various
                                         MCSC
                                         QUANTICO
                                         
                                             1.974
                                             
                                                 0.050
                                                 2011-10
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.074
                                        
                                    
                                     
                                         3DELRR
                                         C
                                         CPFF
                                         MCOTEA
                                         QUANTICO
                                         
                                             0.000
                                             
                                                 0.138
                                                 2012-03
                                            
                                             
                                                 0.113
                                            
                                             
                                                 0.113
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.251
                                        
                                    
                                     
                                         3DELRR
                                         Various
                                         HQMC CD&I
                                         HQMC
                                         
                                             0.000
                                             
                                                 0.142
                                                 2012-03
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.120
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.262
                                        
                                    
                                     
                                         VWC
                                         C
                                         CPFF
                                         ONR
                                         ST. LOUIS, MO
                                         
                                             0.000
                                             
                                                 4.831
                                                 2011-10
                                            
                                             
                                                 2.936
                                            
                                             
                                                 2.936
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.767
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         MCSC
                                         QUANTICO
                                         
                                             13.654
                                             
                                                 7.000
                                                 2011-12
                                            
                                             
                                                 4.500
                                            
                                             
                                                 4.500
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.154
                                        
                                    
                                     
                                         AN/TPS-59 (3DELRR)
                                         C
                                         CPFF
                                         GENERAL DYNAMICS
                                         QUANTICO
                                         
                                             2.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.000
                                        
                                    
                                     
                                         FTAS
                                         WR
                                         MCSC
                                         QUANTICO
                                         
                                             0.504
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.504
                                        
                                    
                                     
                                         3DELRR
                                         C
                                         CPFF
                                         GENERAL DYNAMICS
                                         QUANTICO
                                         
                                             0.000
                                             
                                                 1.745
                                                 2011-12
                                            
                                             
                                                 1.611
                                            
                                             
                                                 1.611
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.356
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                                 Proj 3099
                                 
                                     
                                         AN/TPS-59 PPM I IOC
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         AN/TPS-59 PPM I FOC
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         AN/TPS-59 PPM II MS-C
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         AN/TPS-59 PPM II IOC
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         AN/TPS-59 PPM II FOC
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         FTAS TPS Fielding Decision
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         FTAS TPS IOC
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         FTAS TPS FOC
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     9C89
                     Marine Ground-Air Radar
                     
                         57.813
                         106.654
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         164.467
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Ground/Air Task Oriented Radar (G/ATOR) (formerly known as the Multi-Role Radar System (MRRS)) is an expeditionary, 3-dimensional, high-mobility, multi-purpose wheeled vehicle, short/medium range multi-role radar designed to detect cruise missiles, air breathing targets, rockets, mortars, and artillery. MRRS and GWLR (Ground Weapons Locating Radar) merged into a single requirement/capability (G/ATOR) and will replace an aging fleet of single mission legacy radar systems. G/ATOR will support air defense, air surveillance, counter-battery/target acquisition, aviation radar tactical enhancements and the final evolution will also support the Air Traffic Control mission.  This project was funded under project C3099 prior to FY 2010 and was moved to Program Element 0204460M/ Project 9C89 beginning in FY13.
                         
                             
                                 *G/ATOR: Contractor Technical, Development Engineering/EDM
                                 
                                     
                                         42.090
                                         0
                                         
						Finished REG Integration and Test (I&T), conduct Software Qualification Testing (SQT) and start System I&T and Performance Qualification Testing (PQT).


					
                                    
                                
                                 
                                     
                                         77.682
                                         0
                                         
						Finish System I&T, conduct Environmental Qualification Test (EQT), finish PQT, deliver Engineering Development Model (EDM) to the Government (DD250 sign off), start Anti-Tamper (AT) planning, assist the government in development of the LRIP configuration in support of Transition to LRIP, conduct Production Readiness Review (PRR) and begin producibility enhancement efforts to include design, prototype development and integration/regression testing of Gallium Nitride (GaN) based Transmit/Receive (T/R) modules and associated technology insertion efforts. 
					
                                    
                                
                            
                             
                                 *G/ATOR: Test and Evaluation
                                 
                                     
                                         2.822
                                         0
                                         
						Finished REG Integration and Test (I&T), conduct Software Qualification Testing (SQT), start Performance Qualification Testing (PQT).


					
                                    
                                
                                 
                                     
                                         9.200
                                         0
                                         
						Finish System I&T, conduct Environmental Qualification Test (EQT), finish PQT, provide support for the beginning of Developmental Testing 1B (DT1B).


					
                                    
                                
                            
                             
                                 *G/ATOR: Program Office Management & Travel Costs
                                 
                                     
                                         0.150
                                         0
                                         
						Continued travel efforts in support of system development and test. 


					
                                    
                                
                                 
                                     
                                         0.357
                                         0
                                         
						Continue travel efforts in support of system development and test.


					
                                    
                                
                            
                             
                                 *G/ATOR: Government Technical Support
                                 
                                     
                                         7.151
                                         0
                                         
						Continued support from these activities to enable program execution; MITRE, NSWC Dahlgren, NSWC Crane, NSWC PHD, MARCORSYSCOM and MCOTEA 
					
                                    
                                
                                 
                                     
                                         10.627
                                         0
                                         
						Continue support from these activities to enable program execution; MITRE, NSWC Dahlgren, NSWC Crane, NSWC PHD, MARCORSYSCOM and MCOTEA 
					
                                    
                                
                            
                             
                                 *G/ATOR: Engineering, Management, & Logistics Support
                                 
                                     
                                         5.600
                                         0
                                         
						Continued engineering, management & logistics program office support from General Dynamics Information Technology (GDIT).


					
                                    
                                
                                 
                                     
                                         8.788
                                         0
                                         
						Finish engineering, management & logistics program office support under existing CEOSS contract with GDIT.  Award new contract and continue engineering, management & logistics program office support with new CEOSS contract vehicle.


					
                                    
                                
                            
                        
                         
                             
                                 PMC/465000
                                 GRND/AIR TASK ORIENTED RADAR
                                 
                                     0.000
                                     4.246
                                     90.348
                                     90.348
                                     0.000
                                     109.025
                                     80.310
                                     254.185
                                     258.581
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Ground/Air Task Oriented Radar (G/ATOR), formerly known as Multi-Role Radar System (MRRS) will fill the MRRS and GWLR requirements.  Five legacy systems (AN/TPS-63, AN/UPS-3, AN/MPQ-62, AN/TPS-73 and AN/TPQ-46A) will be replaced by a single material design that offers an opportunity to reduce development cost and combine training and logistics assets.  MRRS Aviation systems replace the AN/TPS-63, AN/MPQ-62 and AN/TPS-73 systems, as well as additional systems in support of the Short Range Air Defense (SHORAD) mission; MRRS Ground system is a one for one replacement of the AN/TPQ-46A.  The Engineering Manufacturing Development (EMD) phase allows for technology insertion due to obsolescence and technology growth issues.  As Tactical Enhancements become available, fielded systems will be backfitted.  Two Engineering Development Models (EDM), (one Contractor, one Government), will be developed during the EMD phase and flowed down to support builds.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         G/ATOR
                                         C
                                         CPIF
                                         NORTHROP GRUMMAN SYSTEMS CORPORATION
                                         LINTHICUM HEIGHTS, MD
                                         
                                             122.120
                                             
                                                 77.682
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             199.802
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         G/ATOR
                                         MIPR
                                         MITRE
                                         BOSTON, MA
                                         
                                             1.322
                                             
                                                 1.733
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.055
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC-DAHLGREN
                                         DAHLGREN, VA
                                         
                                             13.545
                                             
                                                 7.774
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.319
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC-CRANE
                                         CRANE, IN
                                         
                                             1.190
                                             
                                                 0.284
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.474
                                        
                                    
                                     
                                         G/ATOR
                                         C
                                         FP
                                         MCSC
                                         QUANTICO, VA
                                         
                                             0.214
                                             
                                                 0.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.414
                                        
                                    
                                     
                                         G/ATOR
                                         C
                                         CPIF
                                         MCOTEA
                                         QUANTICO, VA
                                         
                                             0.662
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.662
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC-PHD
                                         DAM NECK, VA
                                         
                                             0.000
                                             
                                                 0.569
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.569
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         G/ATOR
                                         C
                                         CPIF
                                         MCOTEA
                                         QUANTICO, VA
                                         
                                             0.672
                                             
                                                 0.700
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.372
                                        
                                    
                                     
                                         G/ATOR
                                         C
                                         FP
                                         GENERAL DYNAMICS
                                         STAFFORD, VA
                                         
                                             0.950
                                             
                                                 0.600
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.550
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC-CORONA
                                         CORONA, CA
                                         
                                             0.418
                                             
                                                 0.300
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.718
                                        
                                    
                                     
                                         G/ATOR
                                         MIPR
                                         US ARMY ABERDEEN
                                         PROVING GROUND, MD
                                         
                                             0.450
                                             
                                                 1.600
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.050
                                        
                                    
                                     
                                         G/ATOR
                                         MIPR
                                         MARINE CORP AIR STATION
                                         YUMA, AZ
                                         
                                             0.350
                                             
                                                 2.200
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.550
                                        
                                    
                                     
                                         G/ATOR
                                         MIPR
                                         MCTSSA
                                         CAMP PENDLETON, CA
                                         
                                             0.000
                                             
                                                 2.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.200
                                        
                                    
                                     
                                         G/ATOR
                                         MIPR
                                         NAVAL SURFACE WEAPONS COMBAT CNTR
                                         WALLOPS ISLAND, VA
                                         
                                             0.000
                                             
                                                 1.600
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.600
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         G/ATOR
                                         C
                                         FP
                                         MCSC
                                         MCSC- QUANTICO, VA
                                         
                                             0.000
                                             
                                                 8.350
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.350
                                        
                                    
                                     
                                         G/ATOR
                                         Various
                                         MCSC
                                         QUANTICO, VA
                                         
                                             0.300
                                             
                                                 0.424
                                                 2012-09
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.724
                                        
                                    
                                     
                                         G/ATOR
                                         C
                                         FP
                                         GENERAL DYNAMICS
                                         STAFFORD,  VA
                                         
                                             12.587
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.587
                                        
                                    
                                     
                                         GATOR
                                         C
                                         FP
                                         MCSC
                                         QUANTICO, VA
                                         
                                             0.411
                                             
                                                 0.438
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.849
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0206313M_9C89_FILE2.GIF
                        
                    
                     
                         
                             
                                 Proj 9C89
                                 
                                     
                                         Defense/Air Surveillance AS/AD Capability System Demonstration (DT)(1B)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Defense/Air Surveillance  AS/AD Capability System Demonstration (DT/OT)(1C)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Defense/Air Surveillance  AS/AD Capability Operational Assessment (OA)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Defense/Air Surveillance AS/AD Capability Low Rate Initial Production (LRIP)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Defense/Air Surveillance AS/AD Capability Milestone C
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Defense/Air Surveillance AS/AD Capability (IOT&E)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Defense/Air Surveillance AS/AD Capability (IOC)
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Defense/Air Surveillance AS/AD Capability Full Rate Production Decision
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
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